

# REPORT / RECOMMENDATION



**To:** MAYOR AND COUNCIL

**Agenda Item #:** IV. D.

**From:** Wayne D. Houle, PE, Director of Engineering

**Action**

**Discussion**

**Date:** November 5, 2012

**Information**

**Subject:** Change Order - Raw Water Line Nos. 2 & 4 to WTP No. 6, Improvement Nos. WM-449 & WM-500, Contract No. PW 11-3

**Action Requested:**

Approve change order for Raw Water Line Nos. 2 & 4 to WTP No. 6.

**Information / Background:**

This change order is for the cost of additional work related to conflicts with unknown underground piping encountered during installation of the raw water line along Brookside Avenue. Asbuilts of the water and sanitary sewer infrastructure was not accurate for this area due the age of the system. The raw water line piping project connected wells Nos. 2 and 7 to new water treatment plant No. 6.

The proposed change order will increase the contract amount with GM Contracting by more than ten percent, therefore requiring City Council approval. This change order of \$53,329.25 will bring the total increase of change orders to \$104,376.81, which is 11.4% of the contract amount; the original contract is \$909,218.65. The project is complete and this change order will finalize the project with GM Contracting.