October 6, 2015

Chowen Park A and B
Neighborhood Roadway Reconstruction

Dear Resident:

This letter is to inform you that your neighborhood roadway reconstruction project has been pushed back one year from 2018 to 2019 because of budget constraints in the utility fund. An unexpected project had to be completed this fall which caused staff to re-evaluate future projects in order to rebalance the utility fund.

Next year you will be invited to an open house similar to the one held on Sept. 28 which will include project areas for 2018 and 2019.

If you missed the Sept. 28 meeting the presentation will be available on our website at www.EdinaMN.gov/FutureProjects.

If you have any questions, please contact me at 952-826-0443 or cschulze@EdinaMN.gov or the Engineering Department at 952-826-0371.

Sincerely,

Carter Schulze, PE
Assistant City Engineer

G:\PW\CENTRAL SVCS\ENG DIV\PROJECTS\IMPR NOS\BA433 ChowenPkA_2019\INFO MTG\Schedule Change Lett.docx

ENGINEERING DEPARTMENT
7450 Metro Boulevard • Edina, Minnesota 55439
www.EdinaMN.gov • 952-826-0371 • Fax 952-826-0392



2019 Project Area
Chowen Park A Neighborhood
Roadway Reconstruction
Improvement No: BA-433

Engineering Dept
October 2015



2019 Project Area
Chowen Park B Neighborhood
Roadway Reconstruction
Improvement No: BA-434

Engineering Dept
October 2015