Architect's Observation Report

Report:	01
Date:	May 27, 2014
Time:	2:22 PM
Temp:	70 Degrees
Weather:	Cloudy

Project:	13-0639 – Edina Sports Dome and Ice Rink
Owner:	City Of Edina
Architect:	Cuningham Group Architecture Inc.
Copy To:	File

Conformance with Schedule: On Schedule

Present at Site (Observed):

- ☒ Gerhardt Gliege (RJM)
- ☒ Dale Michalek (RJM)
- ☒ Dan Mehok (RJM)
- ☒ Wyatt Gutzke (New Look PM)
- ☒ Jason (New Look Superintendant)
- ☒ Susie Miller (City of Edina)
- ☒ Amanda Holle (City of Edina)
- ☒ Jay Pomeroy (AJA)
- ☒ Tunde Olusanya (CGA)
- ☒ Brendan (Rosti Construction)

CUNINGHAM GROUP

AIA Minnesota Firm Award Recipient

Cuningham Group Architecture, Inc.

St. Anthony Main
201 Main Street SE
Suite 325
Minneapolis, MN
55414

Tel: 612 379 3400
Fax: 612 379 4400

www.cuningham.com

WORK IN PROGRESS

1. Temporary construction fencing has been installed on west side and north East Corner of the site.

CUNINGHAM GROUP

AIA Minnesota Firm Award Recipient

2. Soil Correction underneath Ice rink has been completed, and New Look Construction (Earthwork and Site Utilities Contractor) is continuing the subcut, correction and compaction towards the north of the site.

CUNINGHAM GROUP

AIA Minnesota Firm Award Recipient

3. Access pathway has been graded just east of hornet's nest to allow vehicular access to mechanical equipment/unit area between the east and the west arenas.

CUNINGHAM GROUP

AIA Minnesota Firm Award Recipient

4. Existing light poles remain onsite.

CUNINGHAM GROUP

AIA Minnesota Firm Award Recipient

5. Temporary construction retention pond located at Northeast corner of the site, retention pond to be removed once underground water storage system underneath the Air Supported Fabric Structure has been installed.

6. Silt fence has been installed at north and east sides of the site.

CUNINGHAM GROUP

AIA Minnesota Firm Award Recipient

7. Existing fencing is currently being removed, and cleared off site.

8. Playground equipment has been completely disassembled and removed from the site; Existing gazebo has been moved offsite and is pending relocation.

CUNINGHAM GROUP

AIA Minnesota Firm Award Recipient

INFORMATION OR ACTION REQUIRED

1. A Comcast cable line serving the Golf Dome Accessory Building was hit by New Look Construction last week. Dale Michalek to verify that it has been fixed.
2. Site Utilities permit is still pending and is crucial to scheduling the directional drilling scope of work for the watermain installation. Susie Miller to contact Jamie Cynor to determine the status of the permit.
3. Retaining wall permit is also pending, Tunde Olusanya to contact Steve Kiehn to determine Status of permit.
4. 3 Civil submittals pending. CGA and AJA to review and return pending submittals.

END OF OBSERVATION REPORT 01