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WORK IN PROGRESS 
 

1. Dome water retention system installation is ongoing, it is scheduled to be complete 
Wednesday 27, August. 

 

 

Report: 14 

Date: August 26, 2014 

Time: 3:18 pm 

Temp: 73 Degrees 

Weather: Mostly Clear 

  

Project: 13-0639 – Edina Sports Dome and Ice Rink 

Owner: City Of Edina 

Architect: Cuningham Group Architecture Inc. 

Copy To: File 

  
Conformance with Schedule: On Schedule 
  
Present at Site (Observed):  

  Dale Michalek(RJM)  Ann Kattreh 

  Dan Mehok (RJM)  Susie Miller (City of Edina) 

  Gerhardt Gliege (RJM)  Eric Boettcher (City of Edina) 

  Rob Madden (Muska)  Amanda Holle (City of Edina) 

  Wyatt Gutzke (New Look PM)  Dave Green (Yeadon) 

  Brad Werner (Kelleher PM)  Tunde Olusanya (CGA) 

   



 

 
 

2. Sand fill and interior dome grading is happening in concurrence with water retention 
system. 

 

 
 
 



 

3. Stoops for emergency exit and secondary personnel airlock have been poured and are 
currently curing. 

 

 
 

 
 



 

4. Accessory building foundation walls and footings have been poured and weather 
barrier and insulation has been installed. Foundation wall has been backfilled. 

 

 
 

 
 



 

 
 

5. Storage building exterior CMU walls have been installed and the frame for door 120A 
has been set in place. 
 

 
 



 

 
 
 

 
 



 

 
 
 
 

6. 2’-0” Ice rink slab edge pour is ongoing stoop on east side of ice rink has been poured. 
Remaining strip of concrete and stoops on west and northwest side of the ice rink are 
currently being formed, pending installation tomorrow. 

 

 



 

 
 

 
 



 

 
 

7. Footings for scoreboard wall between dome and ice rink have been formed poured and 
backfilled. 

 

 
 



 

8. North entry to East Arena Refrigeration room opening has been cut in cast-in-place 
concrete wall; demolition in refrigeration room is ongoing. 

 

 

 
 



 

 
 

 
 



 

 
 

 
 
 
 
 



 

9. Demolition in East Arena spaces has begun, new piping and conduit installation is 
also in progress. 
 

 
 

 
 



 

 
 

 
 



 

 
 

 
 



 

 
 

10. New slab in former Zamboni room, now Mechanical Electrical room 22 has been 
formed and poured and is now curing. 
 

 
 
 



 

INFORMATION OR ACTION REQUIRED 
 

1. Documentation for the East Arena Mechanical Plaza proposal request is in progress. 
PR 08 issues on August 15, 2014. 

2. Placement of Personnel Airlock between dome and Accessory building was discussed 
on-site, and a tentative position agreed on, that recesses the PAL in the building by 
about 8”. Cuningham Group to revise the details at the insertion and Yeadon to 
address modifications to the roof dimensions of the PAL assembly. Per Susie Miller 
PAL will be set 8” inside accessory building wall per Yeadon design 08/26/14. 

3. RFI 17: Sketch FSK 8/19/14 from Clark re: reinforcing for concrete above new 
opening in north wall of Mechanical room at East Arena was discussed; RJM will 
proceed per sketch. Opening has been successfully cut in north wall of refrigeration 
room. 

4.  At same doorway, finish for concrete and patched holes to be discussed further, after 
patching is in place 
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