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WORK IN PROGRESS 
 

1. Grading and staking work on the west side of accessory building is ongoing, roofing 
work has been revised and work is proceeding as directed. All interior slabs in 
accessory building have been poured. 

 

 
 

Report: 20 

Date: October 21, 2014 

Time: 2:35 pm 

Temp: 54 Degrees 

Weather: Mostly clear 

  

Project: 13-0639 – Edina Sports Dome and Ice Rink 

Owner: City Of Edina 

Architect: Cuningham Group Architecture Inc. 

Copy To: File 

  
Conformance with Schedule: On Schedule 
  
Present at Site (Observed):  

  Dale Michalek(RJM)  Ann Kattreh 

  Dan Mehok (RJM)  Susie Miller (City of Edina) 

  Paul Kolias (RJM)  Eric Boettcher (City of Edina) 

  Reed (Muska)  Amanda Holle (City of Edina) 

  Wyatt Gutzke (New Look PM)  Dave Green (Yeadon) 

  Brad Werner (Kelleher PM)  Tunde Olusanya (CGA) 

   



 

 

 
 

 
 



 

 
 

 
 



 

 
 

 
 
 
 
 



 

 
 

2. Curb pours around the north and east side of the dome are currently in progress. 
 

 
 



 

 
 

3. All Light poles have been located on site. 
 

 
 

 
 



 

 
 

 
4. Vehicular Airlock slab and Dome AHU slab has been poured, fencing posts around 

AHU slab currently under installation; aggregate around the dome for the driveways s 
currently getting installed and graded. 

 

 



 

 

 
 

 
 
 

 



 

5. Ice rink slab has been poured and is currently being covered while the ice rink canopy 
roofing edge installation on the east side progresses. 

 

 
 

 
 

Here’s just one… from the roof. 



 

 

 
 

6. Columns and footings in the East Arena restroom wall has been installed and 
temporary shoring is set to be removed once column base has been poured. Shoring 
will be moved further south so work can begin on the team and locker rooms. 

 

 
 

 



 

 
 

 
 



 

 
 

7. CMU walls in between the south mechanical room, office and Locker room has been 
erected, and most duct penetrations through new and existing walls have already been 
made. 

 

 
 



 

 
 

 
 



 

 
 

 
 



 

 
 

8. Work in the refrigeration room is progressing steadily, steel columns supporting the 
new condensiong unit have been installed and refrigeration pipe and equipment 
installation is ongoing. 

 

 
 



 

 
 

 
 

 
INFORMATION OR ACTION REQUIRED 
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