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WORK IN PROGRESS 
 

1. Gabion installation is underway along with some landscape planting at the accessory 
building. 1st row of gabions at east arena North entry have been set and grading is 
ongoing; Gabions at accessory building are further along 

 

 
 

 

Report: 26 

Date: May 27, 2015 

Time: 4:08 pm 

Temp: 71 Degrees 

Weather: Cloudy with light wind 

  

Project: 13-0639 – Edina Sports Dome and Ice Rink 

Owner: City Of Edina 

Architect: Cuningham Group Architecture Inc. 

Copy To: File 

  
Conformance with Schedule: On Schedule (Adjusted Schedule) 
  
Present at Site (Observed):  

  Steve Nelson(RJM)  Ann Kattreh (City of Edina) 

  Dan Mehok (RJM)  Susie Miller (City of Edina) 

  Brian Recker (RJM)  Tunde Olusanya (CGA) 

     

   



 

 
 

 
 
 
 
 
  



 

2. Structure for East Arena entry canopy has been fully erected, roof installation and 
painting remains to be done. 

 

 
 

3. Area immediately north of East Arena fenced off and staking work has been 
completed in preparation for installing the subgrade drainage lines. 
 

 



 

4. Steel painting in ice rink canopy is currently underway work has progressed to about 
¼ of the entire structure. 
 

 
 

 



 

 
 

 
5. Site lighting has been set, some heights at the gabion walls are being revised. 

 

 
 



 

 
 

6. Posts for the exterior storage fencing and steel tubes for the metal mesh enclosure 
have been set. Note fencing posts are different heights RJM to review. 

 

 
 
 



 

7. Site concrete installation at the accessory building exterior is in progress and wall and 
glazing have been adequately protected.  
 

 
 

 
 
 



 

 
INFORMATION OR ACTION REQUIRED 

 
1. Work will continue through to next week, Paul Kolias (RJM) has set Tuesday, 

December 16, 2014 at 1:30 pm as a tentative date for the MEP punch list walk 
through. No longer relevant. 

2. RJM to coordinate closeout procedures, with design team, which includes punch list 
walk through, close out submittals O & M manuals etc. 

3. RJM to propose date and time of Architectural punch list walkthrough by Friday, 
December 12, 2014. 

4. Ann Kattreh has requested a solution to the Northern lights on the North side of the 
‘backyard’ ice rink; due to the light spill over from the ice rink is barely visible when 
Ice hockey is being played. CGA and Hallberg to review and determine a solution. 
Scheduled to be addressed in November by Hallberg, CGA, Muska and RJM 

5. Susie Miller is requesting a revisions of the ice rink shading devices as so that they 
protect people walking by from falling sheets of ice. CGA to review. Completed 

6. AJA to review a number of items on site relating to the accessible parking sign 
installation, retaining wall revision west of the vehicle airlock and catch basin 203 on 
the mechanical plaza access drive - per today’s meeting. 

7. RJM to continue coordinating site work; record and effectively communicate any 
exiting, power, coordination, scheduling information with Braemar Arena 
management. 
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