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WORK IN PROGRESS 
 

1. Excavation and fill work for north retaining wall is still ongoing, installation is 
expected to be complete on July 10 2014.  
 

 

Report: 04 

Date: June 17, 2014 

Time: 2:10 pm 

Temp: 69 Degrees 

Weather: Cloudy 

  

Project: 13-0639 – Edina Sports Dome and Ice Rink 

Owner: City Of Edina 

Architect: Cuningham Group Architecture Inc. 

Copy To: File 

  
Conformance with Schedule: On Schedule 
  
Present at Site (Observed):  

  Dale Michalek(RJM)  Ann Kattreh (City of Edina) 

  Dan Mehok (RJM)  Susie Miller (City of Edina) 

  Wyatt Gutzke (New Look PM)  Amanda Holle (City of Edina) 

  Jason (New Look 
Superintendant) 

 Peter Saabye 

  Matt Mejia (Yeadon)  Tunde Olusanya (CGA) 

  Joe Young (Muska)  Brad Werner (Kelleher) 

   



 

 
 

2. Fire hydrant 1 installation is complete; hydrant 2 is still in progress. Underground 
utility work is still in progress. 

 

 
 



 

 
 
 

 
 
 
 
 



 

 

 
 
 

 
 
 

 



 

3. Demolition work on and around the existing retaining wall just north of the East 
Arena 

 

 
 

 
 
 



 

 
 

4. Temporary chiller was delivered to site Thursday June 12, 2014; along with electrical 
components, pipes fittings and hoses necessary for installation. The temporary chiller 
is located next to the existing chiller. 

 

 



 

 
 

 

 
 
 
 
 



 

INFORMATION OR ACTION REQUIRED 
 

1. A Comcast cable line serving the Golf Dome Accessory Building was hit by New 
Look Construction last week. Dale Michalek to verify that it has been fixed. - Cable 
repair will be performed after sub grade work on the Sports dome project has 
been completed to avoid any additional damage. 

2. Retaining wall permit is also pending, Tunde Olusanya to contact Steve Kiehn to 
determine Status of permit. Pending signed special structural testing and inspection 
schedule. - Retaining wall permit has been issued. 

3. Directional drill hit an unmarked storm line just East of South Arena; the City of 
Edina has been notified – repairs to follow. - Repairs complete 
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