

## Work Session Agenda Item V.



### EDINA TRANSPORTATION COMMISSION 2014 Annual Work Plan

2014 New Initiative	Target Completion Date	3/18 Status Update
Living Streets Plan	August 2014	<p>Monthly meetings held with resident advisory group and internal staff team since September 2013. Plan outline, draft chapters and design guidelines developed and shared with these groups.</p> <p>Grant received and consultant hired to develop Living Streets branding campaign. External focus group to comment on 2 or 3 logo alternatives.</p> <p>Living Streets Joint Work Session with Council anticipated in Summer</p> <p>Anticipated Plan completion in October.</p>
<b>Progress Report:</b>		

2014 New Initiative	Target Completion Date	3/18 Status Update
Meet with Police Department and Public Works annually to discuss shared interests such as traffic education and enforcement, street maintenance as it affects cyclists and pedestrians, etc.	June 2014	Public Works Director Brian Olson and Police Chief Dave Nelson scheduled to attend the May 15 ETC meeting
<b>Progress Report:</b>		

## Work Session Agenda Item V.

2014 New Initiative	Target Completion Date	3/18 Status Update
Valley View Rd between Gleason Rd and Antrim Rd – work with School District and Active Routes to School working group to address traffic issues.	June 2014	Staff has had one preliminary meeting with School District staff and its engineer/architect regarding traffic/circulation issues. Staff is proposing to implement proposed sidewalk on south side of Valley View Rd. from Gleason Rd. to Chapel Ln. (2014 PACS Fund)
<b>Progress Report:</b>		

2014 New Initiative	Target Completion Date	3/18 Status Update
Educational Safety Campaign	May 2014	\$8,000 grant available from SHIP 3 funds, remaining amount from the PACS Fund. Staff is reviewing similar projects in Rochester and elsewhere.
<b>Progress Report:</b>		

Ongoing Responsibilities	3/18 Status Update
<p><b>Living Streets Policy:</b></p> <ul style="list-style-type: none"> <li>A. Active Routes to School Comprehensive Plan – continue to look at opportunities for funding.</li> <li>B. Sidewalk Plan – finalize priority sidewalk plan</li> <li>C. Way-finding Signage for bikeways and pedestrians</li> <li>D. Education and Communication</li> <li>E. Ordinance Review for Policy</li> </ul>	<ul style="list-style-type: none"> <li>A. Consultant currently incorporating comments, anticipated completion of Final Plan in April. ARTS Working Group will meet quarterly to guide implementation/funding opportunities.</li> <li>B. Staff currently developing. Anticipated completion in October (when Living Streets Plan is complete).</li> <li>C. Anticipated completion in October (when Living Streets Plan is complete).</li> <li>D. Components being developed through branding and educational/safety campaigns. Broader Living Streets (plan and project-based) education and communication developed during process of drafting plan.</li> <li>E. Anticipated completion in October (when Living Streets Plan is complete).</li> </ul>

## Work Session Agenda Item V.

Ongoing Responsibilities	3/18 Status Update
PACS Program	Ongoing
Greater Southdale Area Transportation Study – anticipated completion date of August 2014	Project delayed as Southdale TIF funds were redirected for the 50 <sup>th</sup> & France Parking Improvements
Review transportation projects in the proposed Capital Improvement Program	Ongoing; anticipated to review CIP projects in the Fall
Review Public Works street mill and overlays and seal coat projects as to opportunities for remarking for bicycle facilities	Public Works mill/overlay and seal coat plan for 2014 being reviewed by staff.
France Avenue Intersections Improvement Project	Construction in 2014. Staff and ETC Communications Committee currently reviewing revised Communications Plan.
Nine Mile Creek Regional Trail	Three Rivers Park District (TRPD) to update ETC at its April Meeting. Joint meeting with Park Board at ETC's June Meeting. TRPD hopes to construct entire Edina segment 2015-2017
Traffic Safety Reviews – Mapping system to access traffic safety complaints and resolutions, and traffic data	Ongoing. The City is currently reviewing its GIS operations and will be hiring a consultant this Spring to assist with this.
Communications Committee	Ongoing
Coordination with Bike Edina – Review Bicycle Friendly Community Application	Application submitted in February, will be notified in May of award (if any)
Grandview Area	Ongoing
SW LRT	Update provided to ETC at their January meeting. Discussed status of freight and passenger rail in the MN&S corridor

Other Work Plan Ideas Considered for Current Year or Future Years	

<b>Proposed Month for Joint Work Session:</b>	March
---	-------

<b>Staff Comments:</b>	
------------------------	--

<b>Council Comments:</b>	
--------------------------	--