



May 29, 2015

## Birchcrest B Neighborhood Roadway Improvements

Dear Resident:

### Project Schedule

Remember, on-street parking during reconstruction is not allowed in areas where crews are working.

This week, crews installed curbs and gutters throughout Phase II and began installing new driveway aprons. Phase II also saw the completion of all utility upgrades.

Restoration has begun throughout Phase I and utility upgrades started for Birchcrest Drive and Porter Lane.

New topsoil will be installed throughout Phase I next week, as will irrigation and pet fence repairs.

Next week, crews will continue driveway apron installations in Phase III. Please refrain from putting names, initials, footprints, etc. in the new concrete. Portions with this will be removed and replaced.



Crews will also start the final grading of the road base throughout Phase III in preparation for paving.

Utility upgrades will also take place next week in Phase II.

Remember to routinely check your front door for time sensitive notices. All schedules are weather-dependent and are subject to change.

### Communications

Please contact me if you have any questions or comments regarding this project. You can reach me at 952-826-0448 or [dnorthenscold@EdinaMN.gov](mailto:dnorthenscold@EdinaMN.gov). For more information about emergencies, non-emergencies, site safety or what to do when you have special events or home improvement projects planned, visit [www.EdinaMN.gov/birchcrestb](http://www.EdinaMN.gov/birchcrestb).

---

## ENGINEERING DEPARTMENT

7450 Metro Boulevard • Edina, Minnesota 55439  
www.EdinaMN.gov • 952-826-0371 • Fax 952-826-0392

Please encourage your neighbors to sign up for City Extra, as this will be our primary means of communication throughout the project. Visit [www.EdinaMN.gov/CityExtra](http://www.EdinaMN.gov/CityExtra) for more information.

The City of Edina and Palda & Sons, Inc. thank you for your patience and cooperation throughout the project.

Sincerely,  
Derek Northenscold  
Engineering Technician



May 29, 2015

## Birchcrest B Neighborhood Roadway Improvements

Dear Resident:

### Project Schedule

Remember, on-street parking during reconstruction is not allowed in areas where crews are working.

This week, crews installed curbs and gutters throughout Phase II and began installing new driveway aprons. Phase II also saw the completion of all utility upgrades.

Restoration has begun throughout Phase I and utility upgrades started for Birchcrest Drive and Porter Lane.

New topsoil will be installed throughout Phase I next week, as will irrigation and pet fence repairs.

Next week, crews will continue driveway apron installations in Phase III. Please refrain from putting names, initials, footprints, etc. in the new concrete. Portions with this will be removed and replaced.



Crews will also start the final grading of the road base throughout Phase III in preparation for paving.

Utility upgrades will also take place next week in Phase II.

Remember to routinely check your front door for time sensitive notices. All schedules are weather-dependent and are subject to change.

### Communications

Please contact me if you have any questions or comments regarding this project. You can reach me at 952-826-0448 or [dnorthenscold@EdinaMN.gov](mailto:dnorthenscold@EdinaMN.gov). For more information about emergencies, non-emergencies, site safety or what to do when you have special events or home improvement projects planned, visit [www.EdinaMN.gov/birchcrestb](http://www.EdinaMN.gov/birchcrestb).

---

## ENGINEERING DEPARTMENT

7450 Metro Boulevard • Edina, Minnesota 55439  
www.EdinaMN.gov • 952-826-0371 • Fax 952-826-0392

Please encourage your neighbors to sign up for City Extra, as this will be our primary means of communication throughout the project. Visit [www.EdinaMN.gov/CityExtra](http://www.EdinaMN.gov/CityExtra) for more information.

The City of Edina and Palda & Sons, Inc. thank you for your patience and cooperation throughout the project.

Sincerely,  
Derek Northenscold  
Engineering Technician





May 29, 2015

## Birchcrest B Neighborhood Roadway Improvements

Dear Resident:

### Project Schedule

Remember, on-street parking during reconstruction is not allowed in areas where crews are working.

This week, crews installed curbs and gutters throughout Phase II and began installing new driveway aprons. Phase II also saw the completion of all utility upgrades.

Restoration has begun throughout Phase I and utility upgrades started for Birchcrest Drive and Porter Lane.

New topsoil will be installed throughout Phase I next week, as will irrigation and pet fence repairs.

Next week, crews will continue driveway apron installations in Phase III. Please refrain from putting names, initials, footprints, etc. in the new concrete. Portions with this will be removed and replaced.



Crews will also start the final grading of the road base throughout Phase III in preparation for paving.

Utility upgrades will also take place next week in Phase II.

Remember to routinely check your front door for time sensitive notices. All schedules are weather-dependent and are subject to change.

### Communications

Please contact me if you have any questions or comments regarding this project. You can reach me at 952-826-0448 or [dnorthenscold@EdinaMN.gov](mailto:dnorthenscold@EdinaMN.gov). For more information about emergencies, non-emergencies, site safety or what to do when you have special events or home improvement projects planned, visit [www.EdinaMN.gov/birchcrestb](http://www.EdinaMN.gov/birchcrestb).

---

## ENGINEERING DEPARTMENT

7450 Metro Boulevard • Edina, Minnesota 55439  
www.EdinaMN.gov • 952-826-0371 • Fax 952-826-0392

Please encourage your neighbors to sign up for City Extra, as this will be our primary means of communication throughout the project. Visit [www.EdinaMN.gov/CityExtra](http://www.EdinaMN.gov/CityExtra) for more information.

The City of Edina and Palda & Sons, Inc. thank you for your patience and cooperation throughout the project.

Sincerely,  
Derek Northenscold  
Engineering Technician



May 29, 2015

## Birchcrest B Neighborhood Roadway Improvements

Dear Resident:

### Project Schedule

Remember, on-street parking during reconstruction is not allowed in areas where crews are working.

This week, crews installed curbs and gutters throughout Phase II and began installing new driveway aprons. Phase II also saw the completion of all utility upgrades.

Restoration has begun throughout Phase I and utility upgrades started for Birchcrest Drive and Porter Lane.

New topsoil will be installed throughout Phase I next week, as will irrigation and pet fence repairs.

Next week, crews will continue driveway apron installations in Phase III. Please refrain from putting names, initials, footprints, etc. in the new concrete. Portions with this will be removed and replaced.



Crews will also start the final grading of the road base throughout Phase III in preparation for paving.

Utility upgrades will also take place next week in Phase II.

Remember to routinely check your front door for time sensitive notices. All schedules are weather-dependent and are subject to change.

### Communications

Please contact me if you have any questions or comments regarding this project. You can reach me at 952-826-0448 or [dnorthenscold@EdinaMN.gov](mailto:dnorthenscold@EdinaMN.gov). For more information about emergencies, non-emergencies, site safety or what to do when you have special events or home improvement projects planned, visit [www.EdinaMN.gov/birchcrestb](http://www.EdinaMN.gov/birchcrestb).

---

## ENGINEERING DEPARTMENT

7450 Metro Boulevard • Edina, Minnesota 55439  
www.EdinaMN.gov • 952-826-0371 • Fax 952-826-0392

Please encourage your neighbors to sign up for City Extra, as this will be our primary means of communication throughout the project. Visit [www.EdinaMN.gov/CityExtra](http://www.EdinaMN.gov/CityExtra) for more information.

The City of Edina and Palda & Sons, Inc. thank you for your patience and cooperation throughout the project.

Sincerely,  
Derek Northenscold  
Engineering Technician





May 29, 2015

## Birchcrest B Neighborhood Roadway Improvements

Dear Resident:

### Project Schedule

Remember, on-street parking during reconstruction is not allowed in areas where crews are working.

This week, crews installed curbs and gutters throughout Phase II and began installing new driveway aprons. Phase II also saw the completion of all utility upgrades.

Restoration has begun throughout Phase I and utility upgrades started for Birchcrest Drive and Porter Lane.

New topsoil will be installed throughout Phase I next week, as will irrigation and pet fence repairs.

Next week, crews will continue driveway apron installations in Phase III. Please refrain from putting names, initials, footprints, etc. in the new concrete. Portions with this will be removed and replaced.



Crews will also start the final grading of the road base throughout Phase III in preparation for paving.

Utility upgrades will also take place next week in Phase II.

Remember to routinely check your front door for time sensitive notices. All schedules are weather-dependent and are subject to change.

### Communications

Please contact me if you have any questions or comments regarding this project. You can reach me at 952-826-0448 or [dnorthenscold@EdinaMN.gov](mailto:dnorthenscold@EdinaMN.gov). For more information about emergencies, non-emergencies, site safety or what to do when you have special events or home improvement projects planned, visit [www.EdinaMN.gov/birchcrestb](http://www.EdinaMN.gov/birchcrestb).

---

## ENGINEERING DEPARTMENT

7450 Metro Boulevard • Edina, Minnesota 55439  
www.EdinaMN.gov • 952-826-0371 • Fax 952-826-0392

Please encourage your neighbors to sign up for City Extra, as this will be our primary means of communication throughout the project. Visit [www.EdinaMN.gov/CityExtra](http://www.EdinaMN.gov/CityExtra) for more information.

The City of Edina and Palda & Sons, Inc. thank you for your patience and cooperation throughout the project.

Sincerely,  
Derek Northenscold  
Engineering Technician