



May 8, 2015

Birchcrest B Neighborhood Roadway Improvements

Dear Resident:

Project Schedule

Remember, on-street parking during reconstruction is not allowed in areas where crews are working.

Last week, crews installed the majority of the new curb in Phase I along with the new driveway aprons. Most of the roads throughout Phase I were graded in preparation for the first layer of asphalt.



Crews also removed the concrete pavement on 60th Street, Tingdale Avenue and Clover Ridge.



Next week, crews will work to complete the final grading of Valley View Road, Rolf Avenue, Roberts Place, Wilryan Avenue and 62nd Street in preparation for paving on Thursday and Friday.

Crews will also begin utility repairs and upgrades on 60th Street, Tingdale Avenue and Clover Ridge. They will also begin removal of the poor soils in the road base and replace it with a more suitable material.

Currently, the project is 3 to 4 weeks ahead of schedule due to cooperation with the weather, residents and the rapid pace of the contractor.

Remember to routinely check your front door for time sensitive notices. All schedules are weather-dependent and are subject to change.

ENGINEERING DEPARTMENT

7450 Metro Boulevard • Edina, Minnesota 55439
www.EdinaMN.gov • 952-826-0371 • Fax 952-826-0392

Communications

Please contact me if you have any questions or comments regarding this project. You can reach me at 952-826-0448 or dnorthenscold@EdinaMN.gov. For more information about emergencies, non-emergencies, site safety or what to do when you have special events or home improvement projects planned, visit www.EdinaMN.gov/BirchcrestbB.

Please encourage your neighbors to sign up for City Extra, as this will be our primary means of communication throughout the project. Visit www.EdinaMN.gov/CityExtra for more information.

The City of Edina and Palda & Sons, Inc. thank you for your patience and cooperation throughout the project.

Sincerely,
Derek Northenscold
Engineering Technician