



July 10, 2015

Countryside H Neighborhood Roadway Improvements

Dear Resident:

Private Utility Reconstruction Schedule:

- CenterPoint Energy has finished work in the neighborhood. Restoration in areas that are affected by the City's reconstruction project will be completed later this summer.
- Xcel Energy is in the process of installing new wiring to street lights. Street lights on Phase I are planned to be replaced in the same locations.

Project Schedule:

Phase I (includes Olinger Circle, Sun Road and Amy Drive)

- Crews started restoration of disturbed lawns last week and will continue next week. Hydroseeding was placed. The rest of the hydroseeding will be placed when we complete Olinger Circle.
- On Friday, the asphalt crew will patch the areas around manholes.
- Boulevards, irrigation systems and pet fences will be repaired during the restoration phase off the project which will take place once work is substantially complete in a few weeks.

Phase 2 (includes Arbour Avenue, Stuart Avenue, Benton Avenue, and Grove Street east of Arbour Avenue)

- Crews have placed some sidewalks, curbs and driveways aprons. Remember that the concrete will need at least five days to cure before you can drive on them.
- Concrete crew will be here until next Monday and will come back later to finish what they don't complete.
- Next week, the roadway will be graded in preparation for the first layer of pavement. During this work, please don't park on the streets as the entire roadway needs to be graded.

Phase 3 (includes Merold Drive, Wycliff Road, and Grove Street west of Arbour Avenue)

- Next week, the intersection of Wycliffe Road and Merold Drive will be closed for pipe bursting. This work could last into the beginning of next week.
- Water will be shut off and a notice will be distributed. The shut-off is anticipated to take place Monday, July 13.
- Work on gate valve and hydrant assemblies on Wycliffe Road will begin next week.
- Work on utilities on Phase 3 will begin next week as well.
- Residents will have limited access on certain roads and to driveways starting next week. If you have anything planning and would like to coordinate access, please let me know ahead of time.

Remember to routinely check your front door for time-sensitive notices. All schedules are weather-dependent and are subject to change.

Communications:

Please contact me if you have any questions or comments regarding this project. You can reach me at 952-826-0444 or mmohamed@EdinaMN.gov. For more information about emergencies, non-emergencies and site safety, or what to do when you have special events or home improvement projects planned, visit www.EdinaMN.gov/countryside_h.

ENGINEERING DEPARTMENT

7450 Metro Boulevard • Edina, Minnesota 55439
www.EdinaMN.gov • 952-826-0371 • Fax 952-826-0392

Please encourage your neighbors to sign up for City Extra, as this will be our primary means of communication throughout the project. Visit www.EdinaMN.gov/CityExtra for more information.

The City of Edina and Northwest Asphalt thank you in advance for your patience and cooperation throughout the project.

Regards,
Mohamed Mohamed
Engineering Technician