



June 26, 2015

Countryside H Neighborhood Roadway Improvements

Dear Resident:

Private Utility Reconstruction Schedule:

- CenterPoint Energy has finished work in the neighborhood. Restoration in areas that are affected by the street reconstruction will be completed later this summer as part of the project.
- Xcel Energy is in the process of installing new wiring to street lights. Street lights in Phase I are planned to be replaced in the same locations.

Project Schedule:

Phase I (includes Olinger Circle, Sun Road and Amy Drive)

- Asphalt driveway patches have been complete.
- Crews started the restoration process this week and will have hydro seeding in place by the end of next. Here is a picture of the start of restoration.



- Boulevards, irrigation systems and pet fences will be repaired during the restoration phase of the project which will take place once work is substantially complete in a few weeks.

Phase 2 (includes Arbour, Stuart Benton avenues, and Grove Street east of Arbour Avenue)

- Crews began replacing portions of the sanitary sewer this week.
- Grove Street between Tracy and Stuart avenues will be closed during working hours sometime next week while crews replace sanitary sewer pipes. Arbour Avenue will also be closed periodically between Arbour Lane and Sun Road for sanitary sewer pipe work.
- Crews began working on gate valves and hydrants this week and will continue into next week. Please watch your front door for temporary water shut-off notices. Crews may also begin grading out the new sidewalk from Arbour Avenue to Countryside Elementary School near the existing concrete steps.

Phase 3 (includes Merold Drive, Wycliff Road, and Grove Street west of Arbour Avenue)

- Wednesday, July 1, crews will begin roadway surface pavement reclamation on the Wycliffe Road,

ENGINEERING DEPARTMENT

7450 Metro Boulevard • Edina, Minnesota 55439
www.EdinaMN.gov • 952-826-0371 • Fax 952-826-0392

Grove Street and Merold Drive. This is the process of grinding the pavement to produce a gravel product that will be used as a recycled gravel base in the new roadbed. Crews will follow the grinding machine to shape and compact the gravel in place. The roadway will be open during the reclamation processes, with isolated closures in areas where crews are working. Please use caution when driving through these areas. On-street parking will be restricted while crews reclaim as they need to grind up the entire roadway.

Please routinely check your front door for time sensitive notices. All schedules are weather-dependent and are subject to change.

Communications:

Please contact me if you have any questions or comments regarding this project. You can reach me at 952-826-0444 or mmohamed@EdinaMN.gov. For more information about emergencies, non-emergencies and site safety, or what to do when you have special events or home improvement projects planned, visit www.EdinaMN.gov/countryside_h.

Please encourage your neighbors to sign up for City Extra, as this will be our primary means of communication throughout the project. Visit www.EdinaMN.gov/CityExtra for more information.

The City of Edina and Northwest Asphalt thank you in advance for your patience and cooperation throughout the project.

Regards,

Mohamed Mohamed
Engineering Technician