



October 2, 2015

Countryside H Neighborhood Roadway Improvements

Dear Resident:

Project Schedule:

Phase 1 (includes Olinger Circle, Sun Road and Amy Drive)

- Restoration is still on-going. Reseeding will occur in certain area as needed.

Phase 2 (includes Arbour Avenue, Stuart Avenue, Benton Avenue, and Grove Street east of Arbour Avenue)

- Restoration is still on-going. Reseeding will occur in certain areas as needed.

Phase 3 (includes Merold Drive, Wycliffe Road, and Grove Street west of Arbour Avenue)

- Restoration crews have been in the area repairing sprinkler systems and pet fences that were damaged during construction. If yours has not yet been repaired, please email me.
- Certain pieces of curb will be removed and replaced throughout this phase over the next week.
- Hydroseeding will occur the end of this week or early next week.

The schedule for final paving throughout the project will be determined once the majority of the restoration is completed.

Remember to routinely check your front door for time-sensitive notices. All schedules are weather-dependent and are subject to change.

Communications:

Please contact me if you have any questions or comments regarding this project. You can reach me at 952-826-0444 or mmohamed@EdinaMN.gov. For more information about emergencies, non-emergencies and site safety, or what to do when you have special events or home improvement projects planned, visit www.EdinaMN.gov/countryside_h.

Please encourage your neighbors to sign up for City Extra, as this will be our primary means of communication throughout the project. Visit www.EdinaMN.gov/CityExtra for more information.

The City of Edina and Northwest Asphalt thank you in advance for your patience and cooperation throughout the project.

Regards,

Mohamed Mohamed
Engineering Technician

ENGINEERING DEPARTMENT

7450 Metro Boulevard • Edina, Minnesota 55439
www.EdinaMN.gov • 952-826-0371 • Fax 952-826-0392