




June 17, 2016

Morningside A and White Oaks C Neighborhood Roadway Reconstruction

Dear Resident:

Project Schedule:

- Next week, crews will complete sanitary sewer work along the property line of 4015 and 4043 Sunnyside Road down to Meadow Road. The intersection of Sunnyside Road and Curve Avenue will remain closed. The intersection is tentatively scheduled to reopen the week of June 27.
- Crews have finished grinding the existing pavement into a gravel material on West 45th Street, Grimes Avenue and Sunnyside Road west of Curve Avenue. The excess material from West 45th Street is temporarily being stored on Sunnyside Road west of Curve Avenue.
- Next week, crews will reconstruct water service pipes on West 45th Street. In instances where this work will impact driveway access, you will receive a door hanger the day before work will occur in front of your house. The notice will request that you move any vehicles you will need the next day out of the driveway by 7 a.m. The door hanger will direct you where you can temporarily park your vehicle.
- Toward the end of next week, crews will begin grinding the existing pavement into gravel on Curve Avenue and the remainder of Sunnyside Road west of France Avenue. The roadway will be open during the process, with isolated closures in areas where crews are working. Please use caution when driving through these areas.
- Crews will begin removing curbs, gutters and driveway aprons on Curve Avenue and Sunnyside Road. A gravel ramp will be built so that you can access your driveway.
- After sections of the driveway are removed, the contractor will place an above-ground temporary water piping system in the boulevards. The pipes will be buried at each driveway to allow continued access. The system will supply water to each house while the water mains in the street are replaced. This system will connect to each house at the outside hose bib via a pipe similar to a garden hose shown in the photo below.



- You may notice your tap water is warmer than usual. This is normal and happens because the water pipe is above ground rather than below. Additionally, water main reconstruction may cause rust colored water. This, too, is normal. Flush your faucets by running all of them at the same time for several minutes to remove the rust color.

ENGINEERING DEPARTMENT

7450 Metro Boulevard • Edina, Minnesota 55439
www.EdinaMN.gov • 952-826-0371 • Fax 952-826-0392

- Depending on your home's plumbing, your water softener may not work while you are connected to the temporary water system. If you have questions about your water softener, please call the number on the doorknob hanger. Please be careful of the temporary water service pipes when cutting your grass.
- Please be careful to not move or bump the above-ground temporary water pipes as it can cause leaks.
- Please put your garbage and/or recycling out prior to 7 a.m. as private haulers are trying to complete their rounds before work starts for the day.

All schedules are weather-dependent and are subject to change.

Communications:

Have questions or comments regarding this project? Visit the project website at www.EdinaMN.gov/morningsidea_whiteoaksc or contact me at 952-529-2317 or kmontebello@sehinc.com.

- Emergencies – call 911
- Non-emergencies after hours during the week and weekends – call 952-826-1600
- Have special events or home improvement projects planned or upgrading your service pipes during construction? Coordinate with me.

The City of Edina and Northwest Inc. thank you for your patience and cooperation throughout the project.

Sincerely,
Kelsey Montebello
City of Edina On-site Representative