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SUMMARY:

LOCATION:

The Countryside F Neighborhood includes Hawkes Drive, Hawkes Terrace
and Warden Avenue which were combined into one feasibility study to create
economies of scale for the bidding process due to their small individual size
and geographical proximity to one another. Each improvement number will
have an estimated assessment associated with it. The Council should
consider each improvement separately.

The Countryside F Neighborhood project involves localized rehabilitation of
the sanitary sewer, upgrades to the storm sewer system, and upgrades to fire
hydrants, curb and gutter spot repair, and reconstruction of bituminous
pavement.

The estimated total project cost is $777,263. Funding for the entire project will
be from a combination of special assessment and utility funds. The
estimated roadway construction cost is $384,400 and will be 100 percent
funded by special assessments at a rate of $13,000 and $12,000 per REU,
for Hawkes Addition and Warden Avenue, respectively. Utility improvements
and repairs amount to $392,863 and will be funded through the respective
utility fund.

The project can be completed during the 2014 construction season. Staff
believes the project is necessary, cost effective and feasible to improve the
infrastructure as initiated by the vision of Edina’s Vision 20/20 — “Livable
Environment” and “A Sound Public Infrastructure”.

The project includes Hawkes Drive, Hawkes Terrace, and Warden Avenue.
The drawing below is a detailed project location map of the Countryside F
Neighborhood Roadway Improvement Project (Figure 1).
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Figure 1. Project Area Map

The Countryside F Neighborhood project was initiated by the Engineering
Department as part of the City’s street reconstruction program and as
identified in the Capital Improvement Program. This project addresses
updating aging infrastructure issues associated with the pavement condition,
storm water, sanitary sewer and watermain systems.

All Engineering projects are reviewed for compatibility with the City of Edina
2008 Comprehensive Plan Update, Comprehensive Bicycle Transportation
Plan, the Comprehensive Water Resource Management Plan, the Living
Streets Policy, and draft sustainable project evaluation.

City of Edina 2008 Comprehensive Plan Update

Sidewalk Facilities

Chapter 7 of the plan addresses locations of proposed sidewalks facilities
and funding options within the City. As shown in Figure 7.10 of Appendix E
there are no proposed sidewalk facilities indicated within the project limits.
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Bicycle Facilities

Chapter 7 of the plan addresses locations of proposed bicycle facilities within
the City as part of the Comprehensive Bicycle Transportation Plan. As
shown in Figure 7.11 of Appendix E there are no proposed bicycle facilities
indicated within the project limits..

City of Edina Comprehensive Water Resource Management Plan

The Countryside F Neighborhood project is located within the Nine Mile
Creek Watershed district. The Comprehensive Water Resource
Management Plan indicates a potential storm water issue on Hawkes Drive
during large storm events. Further evaluation will be done by staff regarding
drainage issues resulting from the questionnaires.

Living Streets Policy and Sustainability Evaluation

The vision statement of the Living Streets Policy, attached in Appendix H.,
expresses the need to look at projects differently in the future:

Living Streets balance the needs of motorists, pedestrians, bicyclists, and
transit riders in ways that promote safety and convenience, enhance
community identity, create economic vitality, improve environmental
sustainability, and provide meaningful opportunities for active living and better
health.

Although the Living Streets Plan has not been developed, staff has included
elements that pertain to residential neighborhoods in the rehabilitation of the
infrastructure and replacement of the roadways.

Staff is also including a simple sustainability analysis for this project. We
anticipate a more refined analysis after the development of the Living Streets
Plan that will include review and input from a sustainability team.

Sustainability in engineering projects means delivering our services in a
manner that ensures an appropriate balance between the environment, the
community, and funding. This is essentially the “Triple Bottom Line” of
sustainability; Equity, Environment, and Economy. We look at sustainability
as maximizing our resources, creating lasting environments, improving and
shaping both the present and future of our community so that future
generations are not burdened by the decisions of today.

The project was evaluated based on the following key indicators to look for
strengths, weaknesses, opportunities and risks.

e Equity: How well does the project provide or maintain core city services
such as transportation, sanitation, clean water, emergency access, and
emergency service? How does the project influence the well-being of the
community?

e Environment: How does the project influence the natural environment;
such as surface or ground water health, forest canopy, natural resource
diversity, wildlife habitat, air quality, noise and others?
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e Economy: How does the project influence the local economy, what are
the short term and long term costs? Is the continued service worth the
price?

The following is a summary of this evaluation:

Equity: The project maintains access to the transportation network. Updates
to the fire hydrants provide public safety staff the ease of connection needed
during an emergency.

Environment: The project provides homeowners a piping system to discharge
ground water into; this will eliminate standing water and/or algae buildup
along the street curb lines. Construction operations are required to use the
smallest footprint necessary to complete the work thus protecting the existing
natural environment. The project also analyzes the sanitary sewer to ensure
that inflow and infiltration of clear water is kept out of the sewer system,
which minimizes regional wastewater treatment.

Economy: The project is designed to reduce construction costs now and into
the future. The proposed roadway section can easily be maintained in the
long term with the use of mill and overlays and/or seal coating operations.
These maintenance operations will extend the life of the pavement. The
project will also use less intense construction methods, such as trenchless
technology; i.e., lining the pipes versus removing and replacing them.

This is a simplified analysis of the projects sustainability. In the future we
anticipate correlating this analysis to an in-depth scoring system displaying
the City’s sustainability to the community.

Staff Issues

The following is a list of issues, some generated by resident comments,
addressed in this report:
e Storm water drainage
Poor condition of existing pavement
Existing landscaping, retaining walls, and driveways.
Sanitary sewer and watermain existing conditions
Existing mature trees
Existing lighting

Resident Input

As part of the Engineering Departments practice of notifying residents 24 - 36
months prior to a potential reconstruction project, the residents were invited
to an Open House on October 8, 2012. Materials from this meeting can be
found in Appendix A.

As we continue to educate and communicate with our residents we followed
up with a questionnaire to the property owners on June 3, 2013. The
questionnaire was completed and returned by 20 of the 31 property owners, a
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EXISTING CONDITIONS:

return rate of 65%. The full questionnaire and responses can be found in

Appendix B.

The two key issues that were addressed in these questionnaires were the

addition of new sidewalks and installation of decorative lighting. The

responses to those questions are shown in Table 1.

COUNTRYSIDE F HAWKES ADDITION IMPROVEMENT PROJECT —

Results from June 3, 2013 Questionnaire Sheet

Prefer New . L.
Questionnaires | Questionnaires Sidewalk Chal:gehl%x'stmg
Sent Returned ighting
Yes No Yes No
24 16 1 15 9 8
% of Returned 4 o o . .
Questionnaires 67% 6% 94% 56% 50%

COUNTRYSIDE F WARDEN AVE IMPROVEMENT PROJECT —
Results from June 3, 2013 Questionnaire Sheet

Prefer New -
Questionnaires | Questionnaires Sidewalk CharligehE_mstlng
Sent Returned ighting
Yes No Yes No
¢ 4 0 4 2 2
% of Returned . . . .
Questionnaires 97% 0% 100% 50% 50%

* Percentages are based on responses of returned questionnaires and may not equal 100% if
questions were not answered on questionnaire.

Table 1. Results from Questionnaire

A neighborhood informational meeting was then held on July 29, 2013 to
discuss the improvements planned for this neighborhood. The meeting was
attended by 10 residents representing 7 properties. Input from this meeting
has been included in Appendix C.

Public Utilities

Sanitary Sewer

Historical records indicate there have been only a few sewer backups or
blockages in the area. The trunk sanitary sewer system has been televised
and has been evaluated for areas that will need repair. Many of the existing
trunk sanitary sewer pipes have root issues that will be addressed in the
improvements.
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Watermain

The existing watermain system consists of 6-inch cast iron pipe (CIP). The
system has experienced relatively few breaks since being installed. The fire
hydrants are original to the neighborhood and lack the STORZ nozzle fittings
desired by the Edina Fire Department for quick connection of fire hoses.

Storm Sewer

The storm sewer system is located within the legal boundary of Nine Mile
Creek Watershed. The Comprehensive Water Resource Management Plan
indicated potential flooding during 100-Year frequency event on Hawkes
Drive and further evaluation will be done by staff regarding drainage issues
resulting from the questionnaires.

Private Utilities

Providers of privately owned gas, electric, communications and cable
television utilities are present in the neighborhood. These utilities are either
overhead or buried underground both within and outside the street ROW.

Street lighting consists of standard “cobra head” lights mounted on wood
poles that are located at the ends of Hawkes Drive, Hawkes Terrace, Warden
Avenue, and at the end of the cul-de-sac on Warden Avenue shown in
Appendix G.

Streets

The majority of the roadways in this neighborhood were originally constructed
in the early 1960’s. The majority of the neighborhood currently has concrete
curb and gutter and the roadway widths vary from 29 to 31 feet wide. The
pavement condition varies throughout the neighborhood and is in relatively
poor condition (Photos 1 & 2).

The average pavement condition index (PCI) for the City of Edina is 51 and
the average PCI for Countryside F is 5. Examples of the raveling and
alligator cracking can be seen in photos 1 & 2.

The City of Edina contracts with a consultant to evaluate all bituminous
roadways within the City. The streets were graded based on a number of
conditions such as sagging, alligator cracking, raveling and potholes.

Streets are rated on a scale from 0 to 100; with 0 being extremely poor and
100 representing a brand new road surface. The City evaluates the PCI
values of streets to determine a proper maintenance program. Streets with a
PCI less than 45 are evaluated for total reconstruction, PCI’s between 45 and
65 are evaluated for mill and overlays, and PCI’s greater than 65 are
considered for seal coats.

The pavement throughout these streets appears to be near the end of its
useful life while the costs to maintain and repair the roadways are steadily
increasing. Overlaying or seal coating the pavement is no longer feasible.
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Photo 2. Existing Pavement Condition
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Landscaping

Some properties have vegetation, hardscapes or other landscaped items
within the City right-of-way. Many of these landscape items are located
directly behind the curb or around existing fire hydrants. Some of these
landscape items will need to be removed in order to complete the necessary
reconstruction work.

Traffic and Crash Data

City staff measured traffic volumes and speeds at two locations within or near
the neighborhood. Average daily traffic volumes ranged from 64 to 95 cars
per day with 85" percentile speed ranging from 19.8 to 20.5 mph. The traffic
and crash data is shown in Appendix F.

PROPOSED

IMPROVEMENTS: The Countryside F project involves localized rehabilitation of the sanitary
sewer, upgrades to the storm sewer system, and upgrades to fire hydrants,
curb and gutter spot repair, and reconstruction of bituminous pavement.

The proposed improvements acknowledges many of the comments and
concerns raised by residents throughout the information gathering process
while still maintaining the desired minimum standards of the engineering and
public works staff.

Public Utilities

Sanitary Sewer

The trunk sanitary sewer has been televised and based on our evaluation
portions of the trunk sewer will be repaired using a combination of open cut
and cured-in-place-pipe (CIPP) methods.

Watermain
Watermain upgrades include replacing all the gate valves and upgrading fire
hydrants to City standard.

Storm Sewer
Spot repairs will be made to the concrete curb and gutter that are no longer
functioning properly.

The storm sewer network will have modifications to improve existing drainage
issues at various locations throughout the neighborhood. Some of the
existing structures will be removed and replaced due to their poor condition.
As indicated in our Comprehensive Water Resource Management Plan on
Hawkes Drive we will install additional storm sewer structures and upsize the
existing 12” pipe that goes down to Hawkes Lake to help minimize potential
flooding.

Installation of sump drains will be installed where feasible to allow the
property owners to connect their sump pump discharges directly into the
storm sewer system.
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Private Utilities

The local gas utility company, CenterPoint Energy, has indicated that they
may upgrade or replace gas mains within the project limits. CenterPoint
Energy may also coordinate moving gas meters to the exterior of the homes.
This work is not part of the City’s project but will be coordinated to occur prior
to our construction activities.

The other privately utility owners have expressed some interest in upgrading
some of their networks within the project limits.

Streets

The project will reconstruct the streets with a bituminous surface while
maintaining the majority of the existing curb and gutter. The existing
pavement will be recycled for use in the new roadway.

The proposed improvements acknowledges many of the comments and
concerns raised by residents throughout the information gathering process
while still maintaining the desired minimum standards of the engineering and
public works staff.

Residential Roadway Lighting

The questionnaire asked if residents wanted to reconstruct the street lights in
the project area. The results from Table 1 show that property owners are
split on whether or not to reconstruct the street lights. The lighting of the
neighborhood is sufficient to delineate the intersections. Staff is
recommending no revisions to the current street lighting.

RIGHT-OF-WAY

& EASEMENTS: The right-of-way for Hawkes Drive, Hawkes Terrace, and most of Warden
Avenue are all 50 feet wide. The far west end of Warden Ave has a 100 foot
right-of-way. All proposed improvements stay within the right-of-way and no
additional easement requirements are anticipated.

PROJECT COSTS: The total estimated project cost is $777,263 (Table 2). The total cost includes

direct costs for engineering, clerical and construction finance costs from the
start of the project to the final assessment hearing. Funding for the entire
project will be from a combination of special assessment and utility funds.
The estimated roadway construction cost is $384,400 and will be 100 percent
funded by special assessments. Any new or replaced concrete curb and
gutter is included under the storm sewer fund, not under the roadway special
assessment. Utility improvements and repairs amount to $392,863 and will
be funded through their respective utility fund.
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ASSESSMENTS:

ltem Amount Total Cost
Roadway:
Hawkes Addition $286,000
Warden Ave $ 98,400
Roadway Total: $ 384,400
Utilities:
Storm Sewer $180,562
Watermain $121,567
Sanitary Sewer $ 90,734
Utilities Total: $ 392,863
Total Project: $ 777,263

Table 2. Estimated Project Costs

The assessments are based on the City’s Special assessment policy, dated
August 6, 2012. The assessments will be levied against the benefiting
adjacent properties, see attached preliminary assessment role in the
Appendix. The methodologies for calculating the REU’s for properties other
than one REU are described below:

Residential Corner Lots:

5700 and 5701 Hawkes Drive, 5701 Hawkes Terrace, and 5700 Warden
Avenue, 0.67 REU = (1 REU) x (2/3 side yard)

Church Corner Lots: Good Samaritan Methodist Assess

3.5 REU’s = (66,340 sf / 1000 sf) x (0.8 REU’s per 1000 sf) / (5 accesses) x
(1/3 side yard)

Based on this policy, the residential equivalent units for Hawkes Addition and
Warden Avenue are shown below with the estimated assessment per REU
(Table 3).

Project REU’s Assessment per REU
Hawkes Addition 22.00 $ 13,000
Warden Ave 8.20 $ 12,000

Table 3. Preliminary Assessments
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PROJECT SCHEDULE: The following schedule is feasible from an Engineering standpoint:

Project Open House 2012 October 8, 2012
Neighborhood Informational Meeting July 29, 2013
ETC Feasibility Study Review September 19, 2013
Receive Feasibility Report and Public Hearing December 10, 2013
Bid Opening March/April 2014
Award Contract Spring 2014
Begin Construction Spring 2014
Complete Construction Fall 2014
Final Assessment Hearing Fall 2015
FEASIBILITY: Staff believes the construction of this project is necessary, cost effective and
feasible to improve the public infrastructure in the Countryside F
Neighborhood.
APPENDIX: A. 2012 Open House Meeting Letter and Presentation

B. Property Owners Questionnaire

C. 2014 Neighborhood Roadway Reconstruction Informational Meeting

D. Preliminary Assessment Roll

E. City Comprehensive Plan Update — Sidewalk and Bicycle Facilities

F. 2014 Countryside F Traffic and Crash Data

G. Existing Street Lights and Signs

H. Living Streets Policy
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September 26, 2012

2014 Neighborhood Roadway Reconstruction
Hawkes Addition Neighborhood

Dear Resident:

Some streets in your neighborhood are on a list of roadway reconstruction and utility improvement
projects being considered by the City of Edina for the summer of 2014. The enclosed map identifies
vour project area. We will hold an open house Monday, Oct. 8, to provide information about this
project and others being considered for 2014 and 2015.

The open house will be held 7 to ¢ p.m. at the Public Works & Park Maintenance Facility, 7450 Metro
Blvd. We will discuss how projects are prioritized for reconstruction, funding. typical construction
timelines, how you will be impacted, and how you can prepare.

Neighborhood roadway reconstruction projects are funded by special assessments and respective
City utility funds. We have included with this letter a history of past special assessments in the City.

The City utility funds cover approximately 40 to 50 percent of a typical project; residents pay the
remaining portion in a form of special assessment that you will have an option to pay over 15 years.
The special assessment typically includes cost of the new roadway. Utility upgrades such as water
main, sanitary sewer, storm sewer and concrete curb and gutter are funded through the utility funds

and are not assessed to property owners.

Sidewalks and streetlights are not assessed and are nof included with every project. A future
questionnaire will help us evaluate the need for sidewalks and streetlights.

If you cannot attend the open house, information presented will be available on the City of Edina's
website following the meeting (www.EdinaMN.gov/FutureProjects).

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMi.qov or
Engineering Technician Jamie Cynor at 252-826-0440 or jcynor@EdinaMMN.gov.

Sincerely,

iy

Chad Miliner, PE
Assistant City Engineer

Enc: Public Works & Park Maintenance Facility Map, Project Area Map and Special Assessment History

GAPWACENTRAL SVCS\ENG DIVIPROJECTSAMPR NOS\BA407 Hawkes (2014)\PRELIM DESIGNINFO MTG\Open House MTGY2014 2015 Open House Letter docx

ENGINEERING DEPARTMENT

7450 Metro Boulevard » Edina, Minnesota 55439
www. EdinaMN.gov « 952-826-0371 « Fax 952-826-0392
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2014 Neighborhood Roadway Reconstruction
Warden Neighborhood

Dear Resident:

Some streets in your neighborhood are on a list of roadway reconstruction and utility improvement
projects being considered by the City of Edina for the summer of 2014. The enclosed map identifies
your project area, We will hold an open house Monday, Oct. 8, to provide information about this
project and others being considered for 2014 and 2015.

The open house will be held 7 to 9 p.m. at the Public Works & Park Maintenance Facility, 7450 Metro
Blvd. We will discuss how projects are prioritized for reconstruction, funding, typical construction
timelines, how you will be impacted, and how you can prepare.

Neighborhood roadway reconstruction projects are funded by special assessments and respective
City utility funds. We have included with this letter a history of past special assessments in the City.

The City utility funds cover approximately 40 to 50 percent of a typical project; residents pay the
remaining portion in a form of special assessment that you will have an option to pay over 15 years.
The special assessment typically includes cost of the new roadway. Utility upgrades such as water
main, sanitary sewer, storm sewer and concrete curb and gutter are funded through the utility funds

and are not assessed to property owners.

Sidewalks and streetlights are not assessed and are not included with every project. A future
qguestionnaire will help us evaluate the need for sidewalks and streetlights.

If you cannot attend the open house, information presented will be available on the City of Edina’s
website following the meeting (www.EdinaMN.gov/FutureProjects).

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMi.gov or
Engineering Technician Jamie Cynor at 952-826-0440 or jcynor@EdinaMN.gov.

Sincerely,

L4 T

Chad Millner, PE
Assistant City Engineer

Enc: Public Works & Park Maintenance Facility Map, Project Area Map and Special Assessment History

GIPYWACENTRAL SVCSIENG DIVIPROJECTSAUMPR NOS\BA408 Warden (Hawkes_2014\PRELIM DESIGNANFO MTG\Open House Migh2014 2015 Open House Letter.doex

ENGINEERING DEPARTMENT
7450 Metro Boulevard » Edina, Minnesota 55439
www.EdinaMN,gov » 952-826-0371 « Fax 952-826-0392



2014 AND 2015
NEIGHBORHOOD ROADWAY RECONSTRUCTION
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OCTOBER 8, 2012
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Ross Bintner Chad Millner ‘Wayne Houle
CITY OF EDINA gk CITY OF EDINA e
Anticipated 2015 Projects Process
Edina Highlands Lakeside
Glen View Addition i
Evaluate Informational Feasibility Public Council
HOIands nfrastructure > meeting > S tudly > hearing > decision
Hyde Park
Proje Planning Bids Constructior Final
ordered & bidding awarded > begins > assessment

www.EdinaMN.gov www. EdinalN.gov



CITY OF EDINA

CITY OF EDINA =

: i & @_'
R NS B
Typical Timeline Why My Street?
August/September Feasibility report and estimates * Streets that meet specific standards are subject to
provided reconstruction.

December/January Public hearing * Priority is given to streets with the highest need based on

January-March Plan preparation and bidding watermain breaks, sanitary sewer deficiencies, storm

April/May Construction begins sewer/drainage issues, and Pavement Condition Index.

October/November Construction concludes C Reconstruc.tlon is usually more cost-effective in the long-term

) than patching or seal-coating.
Spring Warranty work . .
S /Fall o heari * Streets are grouped together to help maximize the economics
ummer/Fa inal assessment hearing of scale for construction.

www.EdinaMN.gov www.EdinaMN.gov

CITY OF EDINA ""-:; CITY OF EDINA y
In}

What is Included? = Typical Utility Improvements
* Always included:

— Roadway - replacing the entire roadbed « New fire hydrants and gate valves
— Curb and gutter - all or pieces
— Utility upgrades « Sanitary sewer spot repairs and replacement

* Sometimes included:  Storm sewer upgrades

— Sump pump drainage system
_ Sidewalks — Sump pump drain pipe in various locations
— Streetlights

— Traffic management

* Full project scope is based on the condition of the
infrastructure and resident questionnaire responses

www.EdinaMN.gov www.EdinaMN.gov

CITY OF EDINA )' )'
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Typical Roadway Improvements Typical Roadway Improvements

* Curb and gutter * Spot driveway end replacement

* New roadbed and pavement surface

www.EdinaMN.gov I www.EdinaMN.gov



CITY OF EDINA

Funding

* Projects are funded by a combination of special assessments to
residents and the City’s Utility Fund

* Assessments are assigned to adjacent properties that stand to
benefit from construction improvements

CITY OF EDINA

Funding

= Special assessments to residents cover 100 percent of roadway
costs.

* Sidewalks and streetlights are not included in special
assessments.

www.EdinaMN.gov

CITY OF EDINA

Funding

« Utility Fund covers 100 percent of:
— Concrete curb and gutter
— Sanitary sewer
— Storm sewer
— Water main
— Sump pump pipe
» The Utility Fund is a collection of utility service charges paid to
the City

www.EdinaMN.gov

CITY OF EDINA

Other Impacts

* Our goal is to streamline projects and minimize neighborhood
disturbance.

» The City encourages private utility companies (gas, electric,
telephone and cable TV) to upgrade or repair utilities along the
project area.

www.EdinaMN.gov

CITY OF EDINA

Do Taxes Cover Street Projects?

* Roughly 20 percent of your property taxes go to the City for
expenses such as Police, Fire, Parks and Public Works
(snowplowing, pothole repairs, sealcoating, and other street
maintenance).

* Your taxes do not pay for street reconstruction.

www.EdinaMN.gov

CITY OF EDINA

Payment Options

* You will be billed for the assessment one year after project
completion
* Assessments are payable over 15 years
* Payment options:
1. Pay entire amount upon receiving bill to avoid finance
charges
Pay 25 percent; balance rolls to property taxes
3. Roll entire amount to property taxes
Defer payment if 65 years old or older

www.EdinaMN.gov

www.EdinaMN.gov



CITY OF EDINA

What You Can Expect

* We will keep you informed.
* You will have opportunities to provide input.
e Private utility work is to be completed before City work.

¢ We will do our best to minimize inconveniences, but
construction does not come without pain points.

www.EdinaMN.gov

CITY OF EDINA

What You Can Expect

CITY OF EDIN;

What You Can Expect

¢ Dust, noise and mud.
* Localized ponding during
rainfall.

* Timelines sometimes delayed &’F _
due to weather.

* You may be asked to limit water
use.

* Your home may be connected to
a temporary water line.

* Your driveway may be
inaccessible for up to seven
days.

* Roadways to your home may be
periodically inaccessible.

* The contractor will
accommodate special access
needs.

* Irrigation and pet containment
systems may be damaged.

www.EdinaMN.gov

CITY OF EDINA

Providing Input

 Public hearings and questionnaire mailed to your home
* Weigh in on:

— Sump pump drainage options

— Are there traffic issues in your neighborhood?

— Are there drainage issues in your neighborhood?

— Pet fences and irrigation systems

— Any other concerns?

www.EdinaMN.gov

CITY OF EDINA gk
fac)

Property Impacts '

¥ op

T

* Items located within the City’s right-of-way may be damaged
— Private utilities will be repaired if you notify us of them.
— You can remove plantings and other landscape features
before the project.
— The City will seed or sod in the right-of-way after the
project is complete.

www.EdinaMN.gov

www.EdinaMN.gov

CITY OF EDINA

Communication Tools

» Become a neighborhood captain to help facilitate project
communication.

— Let us know of someone in your neighborhood who might
fit this role.

* You will be notified of all meetings, hearings, schedules and
questionnaires via regular mail.

= Public hearing notices are also published in Edina Sun-Current.

» Door hangers are hung when there is time-sensitive
information.

* Final assessment notices are mailed one year after construction.

www.EdinaMN.gov



CITY OF EDINA

City Extra

* Signup on

“City Extra” emails are the best way to receive regular updates
once construction begins. These are free weekly email updates
about your project.

City of Edina website, www.EdinaMN.gov.

— Check the box next to your project name.

 If you cannot receive email, we will mail you City Extra updates
upon request.

I www.EdinaMN.gov

CITY OF EDIN

Contact Us

Email:
Call:
Visit:

A

LA

[

mail@edinamn.gov
952-826-0371

Engineering Department
7450 Metro Blvd.

I www.EdinaMN.gov

CITY OF EDINA

LA

[

How to Prepare

* Begin financial planning
» Complete questionnaire

» Coordinate home and yard improvement projects around the
street construction timeline

Ask questions; stay informed

I www.EdinaMN.gov

CITY OF EDINA

LA

[

Thanks for your time!

Questions?

I www.EdinaMN.gov



2014 and 2015 Neighborhood Roadway Reconstruction - 72 People Attended
Question and Answer Session from the Oct 8, 2012 Open House Meeting
Held at Public Works and Parks Maintenance Facility from 7 to 9 pm

Number |Question Answer
At last Monday's City Council meeting, the policy was i are now charged
1 What is the estil interest rate used as a finance charge for the 1ts? 1% over the interest rate the City can borrow money at. Last year the residents paid a rate of 4.3%.
The Contractor is required to accommodate access to handicapped residents at all times. They are also
2 How do you handle residents that are handicapped during construction? required to allow medical deliveries to occur as scheduled. If this is the case, please provide staff a name

and contact information so we can coordinate with the contractor.

Considering the heavy equipment used for tear down/rebuilds, shouldn't there be a
surcharge for road wear and tear?

Contractors for those type of projects are required to aquire permits from the City. Those permits fees are
a revenue source for City operations. City streets are designed to handle the vehicle loads expected over
the life of the pavement and vehicles are only allowed to carry a certain amount of weight depending on
the type of roadway. Approximately 97% of the loads are generated by garbage trucks. During the spring
there are load restrictions that limit the weight a truck can haul. The City has also developed a
Construction Management Plan that requires builders and contractors to adhere to specific rules during
construction.

4 Explain how roads are chosen for reconstruction.

The City evaluates the watermain break history, sanitary sewer blockages, storm sewer issues, and
pavement condition index to rank neighborhoods by need. The rankings are balanced based on size and
location to determine what areas the City can complete in a given year.

Would like to see the PCl and explanation.

Residents can contact the engineering department to discuss specific project details such as the pavement
condition index.

6 Concern about EIm's that have been cared for with substantial investment.

The City has very strict requirements put in place to protect trees during construction. The Contractor is
required to follow those rules or monies will be held from the contractor. The City makes every effort to
save trees located in the City's right-of-way. It is a rare case when a tree needs to be removed and that
would only be a last resort for improvements.

7 Is there a warrantee period for trees?

The City has very strict requirements put in place to protect trees during construction. The Contractor is
required to follow those rules or monies will be held from the contractor. The City makes every effort to
save trees located in the City's right-of-way. It is a rare case when a tree needs to be removed and that
would only be a last resort for improvements.

8 How are alleys and unimproved areas treated that are within the project area?

This has not been determined at this time.

Explain the financing.

The project is financed by the City until the final assessment hearing. At the final assessment hearing,
residents are responsible to the roadway costs and financing costs. The residents pay interest 1% above
the rate the City can borrow money at. The assessment can be paid right away without finance charges or
up to 15-yrs with finance charges.

10 Explain how the final assessment changes from the original.

The feasibility study is an estimated assessment based on previous project costs, quantities, and financing.
The final assessment is calculated after the project with the actual costs, quantities, and finance costs.

1 How are corner lots assessed?

Per the assessment policy, corner lots are assessed a total of 1 REU. Depending on the address, the
property may get a 1/3, 2/3, or 1 REU value for the current project. Past projects may have already
charged the property a partial REU with that project. All properties will be reviewed for REU calculations
during the feasibility study phase of the project.

12 There is high bus traffic from school and church. How are they held accountable?

Schools, churches, and City properties are assessed for projects based on access to the streets or square
footage of building along the streets being reconstructed. REU calculations for undeveloped properties are
done based on the number of potential properties that could occupy the area.

How long does a reconstructed road last?
13

A reconstructed roadway is expected to last 30 to 50-years depending on maintenance, traffic volumes
and weights, weather, etc. Many of the utility upgrades have a life expectancy of 80 to 100-years.

14 How are you handling roads that are currently concrete?

The City does not currently have a plan for concrete streets. This winter the City is hoping to develop a
plan for the concrete streets. There are a few concrete streets included with the 2014/2015 projects. We
intend to construct those with concrete curb and gutter with bituminous pavement.

15 How are parks assessed if they are within the project area?

Schools, churches, and City properties are assessed for projects based on access to the streets or square
footage of building along the streets being reconstructed. REU calculations for undeveloped properties are
done based on the number of potential properties that could occupy the area.

16 How do you match special driveways?

The City replaces driveway pavement whether it is bituminous or concrete to pre-existing material type
(pavers, concrete or bit), color, and finish. The City does not replace Hage or other lifetime warranty
driveways to their same structural properties. Typical concrete construction places 6-inches of gravel
under 6-inches of concrete for driveways. These structure properties last 30-50 years. The City cannot
afford to replace driveways that can be multiple times the cost of typical construction practice. If the
homeowner wants driveway pavement constructed to Hage standards, the City will pay the homeowners
contractor the value of the driveway at bid unit prices. The homeowner will be responsible for the
additional cost to go above typical construction practices. If we know about the driveway prior to
construction, we will attempt to protect that driveway so no replacement will be needed. We will begin to
determine those construction limits during the plan production phase of the project.

17 How do you assess 1 house on 2 lots?

In this case the would be 1 REU for the 1 single family unit.

18 What design of curb is used?

It there is existing curb in the neighborhood and the project is trying to protect that curb, we will match
what is there. If there is no curb or the curb is being removed, the City installs B618 curb and gutter. This
keeps cars off lawns, it improves storm water drainage,and it keeps snow plows in the roadway.

19 Explain the process if there is currently no curb.

If there is no curb, the City recommends installing B618 curb and gutter. This keeps cars off lawns, it
improves storm water drainage,and it keeps snow plows in the roadway.

20 Explain the difference between primary and secondary bike routes.

Primary bike routes are a network of routes to access the city's shcools and major recreational centers.
They connect to regional assets and convenient travel points outside Edina. Secondary routes work in
concert with Promary routes to establish a finer- grained network and are most useful as menas for
reaching Primary routes and for some local trips.

Since you claim this construction will increase property values, will the city assessor
raise our values as well?
21

Per State Statue Chapter 429, assessments are levied against properties that benefit from a project.
Although each property is assessed a value, the assessing department does not raise the propoerty values
at the same time. Property values are determined by averaging properties sold in the area so typically
values increase gradually over time after the project is completed.

22 Concrete versus asphalt?

Concrete is typically more expensive to construct and maintain. Our staff noramlly recomends bituminous
streets.

23 Will Morningside watermain be replaced? Services?

The extent of utility reconstruction will be determined during the feasibility stage of the project. At this
time we understand there are some issues with the watermain system in the Morningside Nieghborhood.
We anticipate some work on the watermain as part of the project.

24 Considering this years projects, is the impact on residents typical?

Major construction operations for a neighborhood project typically last 8-10 weeks. This includes the first
layer of paving and restoration of the lawns. Typically the last layer of paving occurs after the entire
project is complete. Tracy Avenue had a few other factors associated with it therefore it is taking more
than the 8-10 weeks. All major items on the Tracy Ave project will be completed by the end of the month.

25 Are sanitary services added to the ?

Typically No.
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June 3,2013

2014 Neighborhood Roadway Reconstruction
Countryside F Neighborhood

Dear Resident;

Some streets in your neighborhood are on a list of roadway reconstruction and utility improvement projects
being considered by the City of Edina for the summer of 2014. See the attached map identifying your project
area, On April 16, the City Council adopted neighborhood names and boundaries as part of the Name Your
Neighborhood Project. Please note that your neighborhood name associated with the roadway reconstruction
and utility improvements may have changed. Some neighborhood names stayed the same.,

Please save the date of Monday, July 29 to attend an informational meeting from 6 to 8 p.m. to learn
information about how projects are funded, a typical construction timeline, how you will be impacted and how
you can prepare. A meeting reminder will be mailed to you approximately two weeks prior.

Meantime, we'd like to hear from you. The City would like your input regarding key components of the
project via the attached questionnaire. Please read the instructions, fill out the questionnaire and return it to
us in the enclosed envelope by June 14.

How the C'ity will use your input:

e Your responses help us design the project. Components of a project vary and are based on both the
condition of the infrastructure and questionnaire responses.

o Residents pay a portion of the overall project cost in the form of a special assessment. The estimated
special assessment for your neighborhood will not be determined until information is gathered from the
questionnaires and a feasibility report is completed in early September, You will not be billed for the
special assessment until fall 2015. The special assessment is payable over |5 years.

o The special assessment is for the cost of the new roadway. Sidewalks and streetlights are funded through
the Pedestrian and Cyclist Safety Fund. However, sidewalks and streetlights are not included with every
project. The questionnaire helps us evaluate the need for these items. Other utility upgrades such as
water main, sanitary sewer, storm sewer and concrete curb and gutter are funded through the utilicy fund
and are not assessed to property owners.

After we review questionnaire responses, we will continue the project planning process. We will present the
feasibility report at the public hearing in December. Construction will begin in spring/early summer and end in

late fall of 2014.

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMN.gov or Engineering
Technician Jamie Cynor at 952-826-0440 or jcynor@EdinaMN.gov.

Sincerely,

L0 A TR

Chad Millner, PE
Assistant City Engineer

Enc: Project Map, Questionnaire Instructions, Questionnaire, Return Envelope

ENGINEERING DEPARTMENT
7450 Metro Boulevard « Edina, Minnesota 55439
www.EdinaMN.gov « 952-826-0371 « Fax 952-826-0392
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Resident Questionnaire Instructions

2014 Neighborhood Roadway Reconstruction

Thank you for your time. Your responses to the attached questionnaire will help us design your
neighborhood’s project. Here is background information that will aid you in filling out the questionnaire. Each
numeral relates to the corresponding survey question.

l. Drainage Service Connection

A typical sump pump discharges onto a homeowner’s lawn. There are several sump pump drainage issues to
look for. First, if your lawn drains back to your house, sump pump discharges can cause problems with your
lawn, your neighbor’s lawn or your basement. If the sump pump discharge runs down the gutter line, it can
promote algae growth in the street. Finally, discharging the sump pump into the sanitary sewer system using
floor drains or laundry tubs is against the law, both by City Ordinance and State Statute.

To prevent the issues mentioned above, your street reconstruction project could include a City sump drain
system along the roadway to collect groundwater, storm water runoff, and discharges from private sump
pumps, roof drains or any other runoff from private property. If the topography and final street designs favor a
sump drain system, you could connect to it. That is why survey questions I.C. and I.D. ask about your sump
pump preferences. Keep in mind that installation of the pipe from your house to the City sump drain system
would be your responsibility, including plumbing modifications connection. However, the City sump drain
system is funded through the storm sewer utility fund.

Il. Local Drainage Problems

As part of the storm sewer and sump drain design process, we would like to know if storm water run-off
stands in the street or sidewalk in front of your house. If this or similar situations are occurring in your area,
please describe it in this section of the questionnaire. We will review for possible corrective action.

I1l. Private Underground Utilities

It is very important that you fill out this section. Some residents install private underground utilities in the
roadway right-of-way (the area from the edge of the roadway to your property line). The most common
private utilities include lawn irrigation and pet containment systems. Utility and roadway reconstruction can
damage these utilities. If they are damaged during the street reconstruction project, they will be repaired.
Additionally, if the contractor knows the location of these private utilities, crews can attempt to avoid
damaging them during construction.

IV. Residential Streetlights

As part of all reconstruction projects, staff typically asks if residents favor upgrading their streetlight system.
In some cases, the streetlight system is at the end of its useful life and requires upgrading. We do not know
yet the condition of your specific streetlight system; an evaluation will be done later. Funding for streetlights
is through the Pedestrian and Cyclist Safety Fund (PACS).

In the residential streetlight option section of the questionnaire are examples of the different styles of street
lighting that could be installed in your neighborhood. Please rank your style preferences. Please note that
ranking your style preferences does not mean you are in favor of streetlights.

V. Pedestrian Issues
As part of all reconstruction projects, staff typically asks if residents see a need to add sidewalks in the
neighborhood. Sidewalks are funded through PACS.



Resident Questionnaire Instructions
June 3, 2013
Page 2 of 2

Please note if you know of any pedestrian issues such as a missing segment of sidewalk or an inadequate
pedestrian crossing.

VI. Traffic Management
We would like to know if you feel that your roadway has any traffic issues.

VIl. Email Updates
One of the primary tools for communicating with you during construction is the City Extra email notification
service. The City Extra service is free and allows you to sign up to receive email messages from the City
regarding this project.

By signing up for City Extra email notification service, you will receive project updates as they occur. The
updates will include information such as when access to your driveway might be limited, when your water may
be shut off for water main replacement and when to have your contractor repair your irrigation system if it
was damaged during construction.

If you do not have email access, please indicate “no” on the questionnaire and we will mail you updates that
are sent out via City Extra.

To receive email updates, sign up online at www.EdinaMN.gov. Enter your email address and a password
(new user will need to create a password). Click on email subscriptions. Scroll down the page until you see
your neighborhood project name (Countryside F Neighborhood Roadway Reconstruction). Place a
check mark in the box next to it. Click the “update” button at the bottom right hand corner of the
webpage.

Need Help?

If you have any questions about how to fill out the questionnaire, please contact Assistant City Engineer Chad
Millner at 952-826-0318 or cmillner@EdinaMN.gov or Engineering Technician Jamie Cynor at 952-826-0440
or jcynor@EdinaMN.gov.




Resident Questionnaire

Countryside F
Neighborhood Roadway Reconstruction

Thank you in advance for your time. Your input is important to us. Please read the Questionnaire

Instructions before completing this questionnaire.

I. Drainage Service Connection:

A. Does your home have a drain tile/footing drain? O Yes

B. Does your home have a sump pump?

C. Would you be willing to connect your sum

up to a City drain if provided (at your own cost)?

D. Would you be willing to connect your roof drains O Yes
up to a City drain if provided (at your own cost)?

Please sketch in the space to the right:
your house, garage, driveway, sump pump
discharge location and approximately
where along the right-of —-way (ROW) line
you would like the service connection
pipe located.

Il. Local Drainage Problems

O No OUnknown
O Yes O No OUnknown
p pump O Yes O No
O No
YOUR HOUSE EXAMPLE

ROW

HOUSE

GARAGE

SERVICE
CONNECTION
PIPE HERE

ROW

CURB LINE

CURB LINE

Please describe specific surface water drainage problems in your neighborhood:

Ill.  Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City’s right-of-way? (The right-of-
way is typically 10’ to |5’ behind the roadway.)

O Yes

O No

B. Do you have an underground electric pet containment system in the City’s right-of-way?

O Yes O No




IV. Residential Streetlights:

A. Do you favor upgrading your streetlights?

B.

O Yes O No

If the streetlights are upgraded, which style do you prefer? Please rank all the styles from | to 5,
with 5 being most liked. Please rank even if you answered “No” to IV. A.

Acorn:
Style can be viewed along Concord Ave from
Valley View Rd to South View Ln, Edina.

[]
/“’m
0000
1 2 3 4

Arlington Lantern:

Style can be viewed in the Country Club
neighborhood, just north of W. 50t St along
Wooddale Ave, Edina.

Dislike O Like

5

Dislike O O O O O Like
Il 2 3 45

Coach:

Style can be viewed in the Sunnyslope
neighborhood, just north of Edina City Hall,
Edina.

Dislike O O O O O Like
I 2 3 45
Round Lantern:

Style can be viewed at County Road 101 and
W. 78t St North, Maple Grove.

Dislike O O O O O Like
| 2 3 45



V. Pedestrian Issues:

A. Do you see a need to add sidewalks in your neighborhood?

O Yes O No

B. If yes, where?!

C. Please describe specific neighborhood pedestrian issues below.

VI. Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
O Yes 0 No

B. If yes, what is it and where does it occur?

VII. Email Updates

A. Do you have access to email to participate in the City Extra email notification service?

3 Yes O No

Thank you for completing the questionnaire. Please return it to the City in the enclosed envelope by June
14.
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VI.

Countryside F Neighborhood Roadway Reconstruction
Resident Questionnaire Summary as of 8/29/13

Surveys sent: 31 Surveys returned: 20 Return rate: 65%

Drainage Service Connection
A. Does your home have a drain tile/footing drain?
Yes: 8 No: 7 Unknown: 5

B. Does your home have a sump pump?

Yes: 9 No: 10 Unknown: 0

C. Would you be willing to connect your sump pump to a City drain if provided (at your
own cost)?
Yes: 2 No: 13

D. Would you be willing to connect your roof drains to a City drain if provided (at your own
cost)?
Yes: 3 No: 13

Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City’s right-of-way? (The
right-of-way is typically 10’ to 15’ behind the roadway.)
Yes: 6 No: 14

B. Do you have an underground electric pet containment system in the City’s right-of-way?
Yes: 0 No: 20

Residential Streetlights

A. Do you favor upgrading your streetlights?
Yes: 11 No: 10

Pedestrian Issues

A. Do you see a need to add sidewalks in your neighborhood?
Yes: 1 No: 19

Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
Yes: 9 No: 10

Email Updates

A. Do you have access to email to participate in the City Extra email notification service?

Yes: 19 No: 1



Data Entered By:
Last Date Data Entered:
Due Date:

August 29, 2013

June 14, 2013

COUNTRYSIDE F NEIGHBORHOOD RECONSTRUCTON

2014 PROPERTY QUESTIONNAIRE
IMPROVEMENT NO. BA-407 and BA-408

Questionnaires Sent Out: 31
Questionnaires Returned: 20
Percent Returned: 65%
Sump Pump Discharge Service Line Drainage Private Underground Utilities Residential Roadway Lighting Option Pedestrian Issues Traffic Management Email Access
Willing to Connect | Willing to Connect Local Drai Probl Iriggation sys. in Pet containment | Favors Upgrading Sidewalk
Draintile or Footing Drain Has a Sump Pump to City Drain Roof Drains ocal Drainage Froblems blvd. system Street Lights Preferred Styles Need
Returned R Amngfon | Round
ADDRESS Survey Yes No Unkn Yes No Unkn Yes No Yes No Explain Yes No Yes No Yes No | Acorn | Coach | Lantern | Latern | Yes | No | Construct new sidewalks where? Specific N'hood Pedestrian Comments Yes No If yes, where? Yes No
House # |Street Name
Even though you did a great job on Tracy,
None few are abiding by the 25 mph speed limit,
5700 Warden Ave 1 1 1 1 1 1 1 1 5 1 5 4 1 1 please enforce! 1
Too much plantings/trees on southwest
Flat surface between neighbors to the Southside of Hawkes Terr corner of 5710 Hawkes Terry - cars come Too many cars come into cul-de-sac not
north. : around corner (from Hawkes Terr north knowing that it is a there - need sign.
5605 Hawkes Dr 1 1 1 1 1 1 1 1 5 5 4 1 onto Hawkes Dr) and put peds in danger. 1 1
. Increased signage at Tracy crosswalk
Water flows from 5700 Warden across Ui el crosswalk at Tracy & \(Varden stating "drivers must stop for peds in
X there is increased ped usage going to M .
the front and driveway of my property. At e, Gilieesl M6 R, clm, A WEeEn (s 6 crosswalk." New posted 25 mph speed limit
times there can be retrograde flow into e e e on Tracy is not followed. Need more
my garage. for an official i devzalk traffic/speed studies and increased
5704 Warden Ave 1 1 1 1 1 1 1 1 1 4 5 3 1 ) 1 signage. 1
5708 Hawkes Dr 1 1 1 1 1 1 1 1 1 5 3 1 1 1 1
5700 Hawkes Dr 1 1 1 1 1 1 1 1 5 8 2 4 1 1 1
. . . Intersection of Hawkes Dr & Terr is a blind
I've never witnessed any drainage . N ! X
roblems or standing water even with all intersection and cars whip thru it. It would
p g be great to have a speed bump installed so
the down pours we've had of late. No .
issues in front of our house or up and cars are forced to slow down. We think
P cars would just drive thru a stop sign.
down the street. Please consider the speed bump!
5729 Hawkes Dr 1 1 1 1 1 1 1 1 1 1 5 3 2 1 1 ) 1
Street drains into Hawkes lake. Lake
needs dredging in run off areas. They
5721 Hawkes Dr 1 1 1 1 1 need to be maintained by the City. 1 1 1 1 1 1
5601 Hawkes Dr 1 1 1 1 1 1 1 1 1 1 1
5608 Hawkes Dr 1 1 1 1 1 None 1 1 1 1 1 1
In rain storm of July 1987 the storm
water grate on the street plugged and
backed up water over end of our Too many garbage trucks on garbage day.
driveway and flowed into Hawkes Lake
5712 Hawkes Dr 1 1 1 and eroded soil on their foundation base. 1 1 1 5 5 5 5 5 1 1
Hawkes Dr is a cul-de-sac and does not
None have a lot of traffic, therefore sidewalks are
5709 Hawkes Dr 1 1 1 1 1 1 1 5 5 8] 1 1 not necessary. 1 1
Cars driving at excessive speed often
attempt to use Hawkes Dr to bypass the
intersection of Tracy & Vernon. Better "not
thru street” signage is needed at Tracy &
5600 Hawkes Dr 1 1 1 1 1 1 1 1 1 4 5 4 1 1 Hawkes Dr. 1
None that we know of.
5704 Hawkes Dr 1 1 1 1 1 1 1 1 5 3 2 1 1 1
Speed bump please on Hawkes Terr )
. See previous.
5710 Hawkes Terr 1 1 1 1 1 1 1 1 4 4 4 4 1 approaching Hawkes Dr. P! 1
School buses regularly speed-35- on Tracy.
Speeding on Tracy since 1975 and now
In very heavy rains or spring thaws roadway speed limiting 2012-13 ignored.
standing water in sketch area (see Sight line to north if at Warden & Tracy,
drawing). eastbound on Warden and view to north on
Tracy limited, i.e. blocked off. Cannot see
5708 Tracy Ave 1 1 1 1 1 1 1 1 5 4 4 5 1 1 unless you pull into Tracy. 1
None People driving at high speed on Warden
5705 Warden Ave 1 1 1 1 1 1 2 3 1 1 1 1 betw Tracy & Good Sam. parking lot. 1
5701 Hawkes Dr 1 1 1 1 1 1 1 1 3 5 4 1 1 1

G:\PW\CENTRAL SVCS\ENG DIV\PROJECTS\IMPR NOS\BA407 Countryside F (2014)\PRELIM DESIGN\FEASIBILITY\QUESTIONNAIRE\Survey Tabulation.xIsx
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COUNTRYSIDE F NEIGHBORHOOD RECONSTRUCTON

2014 PROPERTY QUESTIONNAIRE
IMPROVEMENT NO. BA-407 and BA-408

Sump Pump Discharge Service Line

Drainage

Private Under¢

yround Utilities

Residential Roadway Lighting Option

Pedestrian Issues

Traffic it

Email Access

Willing to Connect | Willing to Connect Local Drain Problem Iriggation sys. in Pet containment | Favors Upgrading Sidewalk
Draintile or Footing Drain Has a Sump Pump to City Drain Roof Drains ocal Drainage Froblems blvd. system Street Lights Preferred Styles Need
Returned R Arngton | Round
ADDRESS Survey Yes No Unkn Yes No Unkn Yes No Yes No Explain Yes No Yes No Yes No Acorn | Coach | Lantern | Latern | Yes | No Construct new sidewalks where? Specific N'hood Pedestrian Comments Yes No If yes, where? Yes No
The area betw 5600-5604 is the
drainage from Tracy. Usually we have
heavy water flow in spring. The snow
piles have to moved every year.
5604 Hawkes Dr 1 1 1 1 1 1 1 1 5 1 1 1 1 1
We have speed in our street and would .
y — | would love bumps for the child, safety.

5708 Hawkes Terr 1 1 1 1 1 1 5 5 5 1 like to have speed bumps. 1 P 4 1

Street flooding occurs in front of our

house at 5717 Hawkes Dr during rain

storms often the water is over 6" deep -
5717 Hawkes Dr 1 1 1 1 1 heavy rains can cause flooding over 12". 1 1 1 1 1 1
20 8 7 5 9 10 2 13 3 13 6 14 20 11 10 32 59 55 50 1 19 9 10 19 1

Surveys
Sent 31 65% 26% 23% 16% 29% 32% 6% 42% 10% 42% 19% 45% 65% 35% 32% 3% 61% 29% 32% 61% 3%
Surveys
Returned 20 100% 40% 35% 25% 45% 50% 10% 65% 15% 65% 30% 70% 100% 55% 50% 5% 95% 45% 50% 95% 5%

G:\PW\CENTRAL SVCS\ENG DIV\PROJECTS\IMPR NOS\BA407 Countryside F (2014)\PRELIM DESIGN\FEASIBILITY\QUESTIONNAIRE\Survey Tabulation.xIsx
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APPENDIX C

2014 Neighborhood
Roadway Reconstruction
Informational Meeting



City of Edina
Engineering Department
7450 Metro Blvd

Edina, MN 55439

Resident Address Label

2014 Neighborhood Roadway Reconstruction
Countryside F Neighborhood

What:  Roadway Reconstruction Informational Meeting
When:  July 29, 6:00 p.m.

Where: Public Works and Park Maintenance
7450 Metro Blvd, Edina

Please attend to learn how the project will be funded, typical
construction timeline, how you will be impacted, how you can
prepare, etc.



CITY OF EDINA S CITY OF EDINA
BER
S 2014 Projects
2014 Neighborhood Roadway gL E USRI L
. Countryside F — 32 Properties
Reconstruction Bredesen Park D — 77 Properties

Birchcrest B — 135 Properties

Informational Meetlng Strachauer Park B — 91 Properties

Note: Neighborhood Names

July 29, 2013

| wiw.EdinaMN.gov www EdinaMN gov

= : EA A0 = ;
CITY OF EDINA 3‘9"-;_'_:-_\ CITY OF EDINA
BER
Agenda N Introductions
. Engineering Technicians: Eng. Coordinator
¢ Introductions Jamie Cynor  Aaron Kuznia Jeff Frahm Sharon Allison

A

* Communication Environmental Transportation Assistant City Director of
* How to Prepare Engineer Planner Engineer Engineering
Ross Bintner Mark Nolan Chad Millner Wayne Houle

0Lz F ] A s

|
| wiw.EdinaMN.gov www EdinaMN gov

* Timeline
* Project Components
* Funding

* What You Can Expect

e P e P - e
CITY OF EDINA e Ilfr CITY OF EDINA 3‘ @) ‘
BERY RE
Process Typical Timeline =
July - September Feasibility report and estimates
2 provided
Evaluate Informational Feasibility Publi Council . .
% oo B maeting 2 :_':dy' J e HLG - Wl i December/January Public hearing
January-March Plan preparation and bidding
April/May Construction begins
iuo RO S 4rioit, Bis Construction Final October/November Construction concludes
ordered & budding awarded begins assassment )
Spring Warranty work
Fall 2015 Final assessment hearing

| wiw.EdinaMN.gov | www EdinaMN gov



CITY OF EDINA

I'Y OF EDINA

Project Details — Project Details —
Morningside B Countryside F
Neighborhood Neighborhood

i
k3

i
]

* 133 Properties * 32 Properties

* 1.1 miles of roads E P E: * 0.3 mile of roads

* 15,100 square = LA * 5,600 square yards
yards of street = |& ;"% of street pavement
pavement s oW * 2 fire hydrants

* 10 fire hydrants é g g * 9 sanitary

* 17 sanitary e EaE manholes
manholes s

| BEEREREELT 2 pays

; PR .. Gy
CITY OF EDINA 5{"':? CITY OF EDINA 5‘9"-5\
. as)) as))
Project Details — T ' = Project Details — N
Bredesen Park D | |= = = Birchcrest B I
. we | o e . '
Neighborhood s Vi : Neighborhood =1l
L ’"_ J = | ;'
» 77 Properties : - i * 135 Properties §
* 0.8 mile of roads s i * 2.0 mile of roads
12,900 square o 32,100 square
yards of street yards of street
pavement pavement
* 9 fire hydrants * 13 fire hydrants B
* 16 sanitary * 50 sanitary _T_
manholes manholes

\ Vi :
1 o 'I;,..,..p...'m.

2014 Project Area
vy
Emprovement No: BA-03

I+

CITY OF EDINA i N2 CITY OF EDINA

p
Mg

* 13,500 square
yards of street
pavement

* 6 fire hydrants

* 13 sanitary
manholes

Project Details — | =~ ; i Existing Roadway Details

Strachauer Park L';: [ ee | low um 1 P S
. ] Bl e Feat o = O ajority of streets have curb and gutter

B Neighborhood |Z: &ijo: oo == i £ ) J

* 91 Properties :!:z!wzgxgﬁ

* 0.9 mile of roads i =y BT L xi

| wiw.EdinaMN.gov | www EdinaMN gov
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CITY OF EDINA 3*""1-,; CITY OF EDINA 5*-"-1.-5
el o)
Existing Roadway Details = Existing Roadway Details =
¢ Storm water drainage issues * Varied driveway materials.

 Landscaping placed in the right-of-way

CITY OF EDINA e CITY OF EDINA

Why My Street? == What is Included?

» Streets that meet specific standards are subject to R e

— Roadway — replacing the entire roadbed

reconstruction.

* Priority is given to streets with the highest need based on — Curb and gutter — all or pieces
watermain breaks, sanitary sewer deficiencies, storm — Utility upgrades
sewer/drainage issues, and Pavement Condition Index. « Sometimes included:

* Reconstruction is usually more cost-effective in the long-term — Sump pump drainage system
than patching or seal-coating. _ Sidewalks

» Streets are grouped together to help prolong pavement life and _ Streetlights

maximize the economics of scale for construction.
— Traffic management

 Full project scope is based on the condition of the
infrastructure and resident questionnaire responses

| wiw.EdinaMN.gov | www EdinaMN gov

"ITY -8 7] 1) G ITY -8 7] 1) G
CITY OF EDINA “ern :} CITY OF EDINA “e ;}
Questionnaire Results = Proposed Utility Improvements =

Neighborhood % of Questionnaires Returned

Morningside B 52% (68/130)  New fire hydrants and gate valves

Countryside F 61% (19/31)

Bredesen Park D 60% (46/77) * Morningside — watermain lining
Birchcrest B 61% (84/138) Sani . d 1
P ———— 51% (46/91) anitary sewer spot repairs and replacement

. . . * Storm I upgr
Questionnaire results are available. Storm sewer upgrades

— Sump pump drain pipe in various locations

| wiw.EdinaMN.gov | www EdinaMN gov



I'Y OF EDINA

Proposed Roadway Improvements

* Spot replacement of curb and gutter
— Bredesen Park D —new curb & gutter
* New roadbed and pavement surface

— Birchcrest B — remove concrete streets

AaTA.
o

Y OF EDINA

OFars

s

@

Proposed Roadway Improvements

* Spot driveway end replacement

CITY OF EDINA

Proposed Roadway Improvements
* Sidewalks

— Morningside
¢ Scott Ter & Alden Dr — complete existing

e 427 from France to City of St. Louis
Park

e Grimes — from 42" to Inglewood

— Birchcrest B
¢ Normandale Rd & Valley View Rd

— Schachauer Park B
+ 62" Street along the park.

CITY OF EDINA
Funding

* Projects are funded by a combination of special assessments to
residents and the City’s Utility Fund

* Assessments are assigned to adjacent properties that stand to
benefit from construction improvements

CITY OF EDINA

Funding

* Special assessments to residents cover 100 percent of roadway
costs.

* Sidewalks are not included in special assessments.

AT AF

CITY OF EDINA g0

L OF
e
WE

Logar

Funding

» Utility Fund covers 100 percent of:
— Concrete curb and gutter
— Sanitary sewer
— Storm sewer
— Water main
— Sump pump pipe

e The Utility Fund is a collection of utility service charges paid
to the City

| wiw.EdinaMN.gov | www EdinaMN gov



I'Y OF EDINA CITY OF EDINA 3*"’"1:%_\
] RO
Other Impacts S Do Taxes Cover Street Projects? S
* QOur goal is to streamline projects and minimize neighborhood * Roughly 20 percent of your property taxes go to the City for
disturbance. expenses such as Police, Fire, Parks and Public Works
 The City encourages private utility companies (gas, electric, (snowplowing, pothole repairs, sealcoating, and other street
telephone and cable TV) to upgrade or repair utilities along the maintenance).
project area. * Your taxes do not pay for street reconstruction.

| wiw.EdinaMN.gov | www EdinaMN gov

e O
o Y

CITY OF EDINA S

CITY OF EDINA

serN:

) S\8 By
Preliminary Assessments - Payment Options -
Neighborhood Estimated #of REU’s SQ Yards of SQ Yards Paving * You Wlll_ be billed for the assessment one year after project

Assessment Range Paving per REU completlon
per REU + Assessments are payable over 15 years
Morningside B $6,000 - $9,000 138.15 15,100 109 .
. ¢ Payment options:
Countryside F - $10,000 - $13,000 22.00 4,100 186 . . . .
Hawkes 1. Pay entire amount upon receiving bill to avoid finance
Countryside F - $9,000 - $12,000 8.20 1,500 183 charges
Warden
Pay 25 percent; balance rolls to property taxes

Bredesen Park D $10,500 - $13,500 77.10 12,900 167 1 .
Birchcrest B $11,000-$14,000  139.00 32,100 231 3. Roll entire amount to property taxes
Strachauer Park B $7,500 - $10,500 90.00 13,500 150 4. Defer payment if 65 years old or older

| wiw.EdinaMN.gov | www EdinaMN gov

CITY OF EDINA CITY OF EDINA 3*"‘”"1:5

N i ‘\:_)' 4‘;'.:
What You Can Expect S What You Can Expect S
* We will keep you informed. * Dust, noise, vibrations, and mud
* You will have opportunities to provide input. * Localized flooding during
 Private utility work is to be completed before City work. rainfall.
* We will do our best to minimize inconveniences, but * Timelines sometimes delayed

construction does not come without pain points. due to weather.
* You may be asked to limit water
use.

* Your home may be connected to
a temporary water line.

| wiw.EdinaMN.gov | www EdinaMN gov
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15

* Items located within the City’s right-of-way may be damaged

CITY OF EDINA

What You Can Expect

CITY OF EDINA

Property Impacts

"-‘n:: w‘-

* Your driveway may be

inaccessible for 3-5 days. — Irrigation and pet containment systems will be repaired.

* Roadways to your home may

— You can remove plantings and other landscape features
be periodically inaccessible.

before the project.

* The contractor will
accommodate special access
needs.

— The City will seed in the right-of-way after the project is
complete.

 Irrigation and pet containment
systems mostly likely will be
damaged.

ol Tt

| wiw.EdinaMN.gov | www EdinaMN gov

B AT A7
CITY OF EDINA ;‘"1:;-_\ CITY OF EDINA ;“":;-_\
i) i)

[T\e L
'8 2 AR
Providing Input Communication Tools
* Public hearings and questionnaire mailed to your home * Become a neighborhood captain to help facilitate project
* Weigh in on: communication.
— Sump pump drainage options — Let us know of someone in your neighborhood who might

fit this role.

* You will be notified of all meetings, hearings, schedules and
questionnaires via regular mail.

— Are there traffic or drainage issues in your neighborhood?

 Public hearing notices are also published in Edina Sun-
Current.

« Door hangers are hung when there time-sensitive information.

» Final assessment notices are mailed one year after
construction.

| wiw.EdinaMN.gov | www EdinaMN gov

A f. A A
CITY OF EDINA A CITY OF EDINA ;“":,,;-_\
.,( )

J'

Tl
|
of
o7/

o k"‘; _-a“‘-:.
City Extra How to Prepare N
“City Extra” emails are the best way to receive regular updates » Sign up for City Extra
once construction begins. These are free weekly email updates « Begin financial planning

about your project.
* Sign up on City of Edina website, www.EdinaMN.gov.
— Check the box next to your project name.

e Complete questionnaire

e Coordinate home and yard improvement projects around the
street construction timeline
¢ If you cannot receive email, we will mail you City Extra .

Ask questions; stay informed
updates upon request.

« It’s the best way to stay informed.

| wiw.EdinaMN.gov | www EdinaMN gov



7450 Metro Blvd.

a( )} a( i)
:%. _A'E‘."'I Eb.
Contact Us —_— ¢
Email: mail@edinamn.gov
Call: 952-826-0371 Thanks for your time!
Visit: Engineering Department

Questions?

| wiw.EdinaMN.gov | www EdinaMN gov



COLMTRYSIPE F

2014 Neighborhood Roadway Reconstruction
Informational Meeting
July 29, 2013 6-8pm
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2014 Neighborhood Roadway Reconstruction
Informational Meeting

July 29, 201

3 6-8pm
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2014 Neighborhood Roadway Reconstruction
Informational Meeting
July 29, 2013 6-8pm

NAME ADDRESS
1 SV /]%M/lﬂ) HPI1 V//%ﬂ //;,/1
2 Gﬂﬂ G /%LMV a7 i M L//"GZ(,ig,(, U % o
3 //iomp i biihe— 8709 Jpnkslise S
N C R ki Eille e BT
5 b@ﬂﬂ\“ﬁw% Vadd LA Pespen A Y
ol 4¥e + Loco. Mol [ 992 o, Niew @
1| (g ﬁ\m\m\,ﬂ Qe | 294 \\szbﬁ Dr.
8 M.Hm g Ross Bekar 5109 Wawkes Dy
o| T fm’sg So D, fr665¢ | @R Tumaree e
10 /‘)mm?[rr/ SO’FJ?SC”" (()//L" Afbtﬁrj//‘ /40@5

1

—_—

DX R4S 5

612/ T N7/ ot S

12-’/1';”“ |

Dfﬂ_sé’a’l

S 1YY 1 fley View &

13

¢ IR

//'V 4 W/}’yﬁ/!

14

\? s \F\uﬁk %‘\‘f\;\.ﬁm

= Xk\-L_Lﬂuh_\L&\ \\‘H

15

“min S chwind

(061 Cocle Ave .

16 Dl-m. 5| 0 b Lo S Yl e Y G
17/L7 Léﬂ"f/ %«(#Mh’?f §‘7/7% ) Ko ’<. /2"

18| I8 onnie L g [ (0100 J I mvded e

19 (3:93 Mil)er i bI17 Za b N S

20| JUCHEC Toee It Gt tsoz Eron puer F5H2/

21

D=y Lau‘c-)-v\

22

Tohn LEHo \/

@G L5 T/zafr

23

~toin laoe o

Gl=7 4= N hcpam

fm’c//,l//c-

24

dWe/?u\_Lw,—Q_gk

COZC) f’rb‘ooﬂ Ave B

25

cd



2014 Neighborhood Roadway Reconsftruction
informational Meeting
July 29, 2013 6-8pm
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2014 Neighborhood Roadway Improvement Projects
Question and Answer Session from the July 29, 2013 Informational Meeting
Held at Public Works and Parks Maintenance Facility from 6 to 8 pm

Number |Question Answer
If someone lives in a cul-de-sac and has handicap issues, how will the: . . X . . N
1 . N N P v During construction the contractor will make accommodations for all special needs and disabilities.
get access to their house during construction?
In the past, mail delivery hasn't been a big problem. Typically the mail boxes can stay inplace durin
2 Have you experienced any issues with mail delivery? P o Y X &P ypically . . vinp . e
construction if temporary mail boxes are needed we would coordinate with the postal service.
3 Has the city considered putting in locking mail boxes for the temporary|We typically coordinate with the postal service for location and types of temporary mailboxes. In the future|
mail boxes? we can take that into consideration.
4 What is the estimated interest rate used as a finance charge for the Residents are now charged 1% over the interest rate the City can borrow money at. It is normally between
assessments? 3% and 5%.
If there has been an ongoing issue with a fire hydrants, such as cars hitting them, we would consider
5 Do you move fire hydrants? ) K going v ! X e !
relocating and typically we would relocate to a common property line.
Is it true that some streets will be narrowed such as valley view by
6 Normandale church in order to put in a sidewalk? People park by If we would narrow a roadway we typically would be 28-ft back of curb to back of curb.
Normandale Church, narrowing the street would be bad.
Most construction will stay with in the city right-of-way. The City right-of-way is typically about 10-15-ft
. . . behind the edge of roadway or back of curb. Although the exact distance depends on the curb
7 How far into the property will construction go? L R . L
replacement, utility repairs such as fire hydrants, and other factors, construction is normally go 5 to 10 feet
into your yard.
Does the assessment get assigned to the property or the propert
8 5 8 8 property property The assessment gets assigned to the property or the PID number.
owner?
Following the public improvement hearing tentatively scheduled for December, if the council awards the
9 What happens to the assessment if | plan to sell my house? project, each property would have a pending assessment. If you choose to sell your home, as part of the
negotiation process the buyer and seller would determine who is responsible for the pending assessment.
| was looking at past projects and | noticed that on some driveways, . . . L "
o Typically when we remove and replace aprons we replace the entire apron. In your situation it sounds like
10 only half the apron was replaced. | think it looks tacky. Would you . L . .
. R the work was done by a private utility company like Centerpoint or Comcast.
consider replacing the whole apron?
We look for cracks, settlement and any bird baths in the apron. If the apron is in good shape and
1 | have noticed that not every house on past projects got new aprons? |structurally sound we wouldn't replace the apron. We try to stay consistent between our projects when
How do you decide which aprons get replaced? replacing aprons. There are other situations where a utility needs to get upgraded a driveway then might
get impacted.
On part of Birchcrest Drive, there is no curb, will you be putting in new . L .
12 P . v P 8 Yes, we will be putting in all new concrete curb and gutter with all new aprons.
curb and new concrete aprons on every driveway?
. Depending on the size of the neighborhood. If it's a fairly good size neighborhood we would stage the
13 Do you pave all the streets at once or do you break it up? p & & Ve s €
project.
During construction where does all the equipment go? | have noticed . . . . . . S .
R " L " i The contractor is repsonsible for storing their equipement in and at a safe place within the construction
14 on current projects they will put it in public property like a park, but . ) K . . .
. ) , project. Sometimes if we have space we designate a bone yard for the materials and equipment.
what if a neighborhood doesn’t have a park?
Has there been any thought on having the above ground utilities
15 v s s 8 That is up the utility companies but we will consider that.
moved to below grade?
On Valley View Road there is a speed problem. With the new
16 pavement | think that will encourage people to drive faster? Do you |Based on questionnaires and feedback staff has looked at a couple of options and at this time were looking
have any plans on controlling speeds on Valley View Road after at constructing bump outs at certain intersections.
construction.
. - We look at the layout of the park property and see how many similar size buildable lots in the neighborhood
How does assessment work if | have no one living across from me, 3 )
17 K could fit along the road. The city parks are then assessed for that number of lots, the same as all other
such as a park? How does the assessment affect a city property? .
properties.
You said that 5 to 10 feet of the property is affected by construction. If|When we constrruct a sidewalk we typically like to construct a boulevard style sidewalk which would be a 5-|
18 a sidewalk is installed how much of the property will be affected by ft boulevard with a 5-ft sidewalk. For sidewalk construction we would typically disturb an additional 6-ft
construction? behind the proposed sidewalk.
No, assessments are based off of REU's Residential Equivalent Units. One single family home is 1 REU. All
19 Are assessments based off of how much of your property is on the single family homes are assessed the same amount because they will receive the same about of benefit. If
street? lots are larger in one neighborhood than another, then the assessment will normally be larger in that
neighborhood.
If the sidewalk is put in my property will | be assessed more or will
20 P v P p ¥ Sidewalks are not assessed, they would be funded through the Pedestrian and Cyclist Saftey (PACS).
everyone be assessed for the sidewalk?
Typically for lighting improvements we have used the questionnairse and the frequency of maintanance of
21 How is the city handling lighting improvements? ypically ghting Imp 9 9 v
the system.
I live on Birchcrest and only one side of my house is on a street being
2 reconstructed. | am only being assessed for part of the project now. |We currently don't have a cost for that project but in the table that we provided you can use that as a rough|
Do you know how much my assessment will be when the other side of [number.
my house will be reconstructed.
On parts of the Birchcrest neighborhood there are concrete streets. If
23 we want to keep the concrete streets and there is less wear on Typically concrete streets are more costly to construct and maintain. Existing concrete streets are wider
concrete streets than bituminous streets why would we replace them |and this gives us an opportunity to narrow the roadway which will help traffic speeds and less cost.
if they would last longer?
24 What is your stance with all the garbage trucks driving on the roads.  [The roads are designed to with stand the weight of the trucks.
No, the only way to avoid finance charges is if you pay it all at once. By putting the assessment onto your
roperty taxes you are not making it part of your taxes, it will just show up on your tax statement. When
Is there no finance charge if you defer the assessment onto your prop . v v e g sl p v . ! pony
25 deferring an assessment, if eligible based on age and income, the assessment goes on your property tax

property taxes?

statement with interest charges until the property is sold. At that time the buyer and seller will negotiate
an agreement for the assessment amount associated with that property.
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Note/Disclaimer

The dates shown on the map represent the anticipated years of construction and are subject to change based on budgetary issues, adjacent projects, resident input and other factors.
Not all bituminous roadways within the City are shown. If a road is not highlighted then the potential reconstruction date is beyond the City’s long term planning process.

The City of Edina’s street improvement policy is to assess residents for a portion of the roadway reconstruction costs. Public utility improvements are paid for from the City’s utility fund.

Extensive evaluation regarding the condition of the bituminous pavement, sanitary sewer, storm sewer and water main were used to set the priority of roadway improvements.

This map only addresses local bituminous streets and does not address State-Aid routes or concrete streets within the City.
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This map only addresses local bituminous streets and does not address State-Aid routes or concrete streets within the City.
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Neighborhood Public Hearing Final Neighborhood Public Hearing Final Neighborhood Public Hearing Final Neighborhood Public Hearing. Final Neighborhood Public Hearing. Final Public Hearing. Final
58th Street- State Aid $68/ft $68/ft Southdale $9,300.00 $8,465.24 | Concord Ave- State Aid $4,400.00 $3,548.57 Country Club $22,900.00 $20,389.70 Braemar Hills A $9,150.82 $6,724.13 Carson Hills $9,316.77. $7,743.20
Bridge Ln & Towns Rd $9,727.27 $9,775.17 Todd Park $10,312.07 $6,355.20 Edina Highlands $15,210.55 $11,787.89 | Country Club Fairwa $18,210.00 $16,174.14 Bror Road $9,077.04 $4,833.11 Golf Terrace $12,417.58 $12,379.40
Creston Hills $9,735.29 $9,513.71 Woodhill $9,300.00 $8,315.59 Richmond Hills $10,234.00 $6,294.87 Fairfax B $9,300.00 $6,477.53 Bluff $11,349.01 $9,361.52 Killarney Shores $9,740.26 $5,757.38
Nine Mile Village $3,500.00 $3,465.14 Wood End Dr $10,000.00 $9,335.04 Garden Estates A $8,931.15 $5,423.80 Circle $9,074.24 $7,561.46 | McCauley Heights $7,000.00 $6,476.46
Woodland Ln & Circle $14,347.22 $13,491.99 Mirror Lakes A $9,375.16 $6,088.99 Moccasin Valley Road $11,222.27 $6,643.85 Woods $16,300.00 $10,363.41
Pamela Park $9,000.00 $5,343.65 Oscar Roberts $5,200.00 $4,429.11
Parkwood Knolls $13,314.55 $10,800.08 Ridge Rd $11,000.00 $10,930.82




City of Edina Street
Reconstruction Assessment History

Neighborhood Public Hearing Assessment Final Assessment
Bridge Ln & Townes Rd $9,727.27 $9,775.17
2006 °
Creston Hills $9,735.29 $9,513.71
Nine Mile Village $3,500.00 $3,465.14
Neighborhood Public Hearing Assessment Final Assessment
Southdale $9,300.00 $8,465.24
2007
Todd Park $10,312.07 $6,355.20
Woodhill $9,300.00 $8,315.59
Neighborhood Public Hearing Assessment Final Assessment
Concord Ave- State Aid $4,400.00 $3,548.57
Edina Highlands $15,210.55 $11,787.89
2008 - -
Richmond Hills $10,234.00 $6,294.87
Wood End Dr $10,000.00 $9,335.04
Woodland Ln & Circle $14,347.22 $13,491.99
Neighborhood Public Hearing Assessment Final Assessment
Country Club $22,900.00 $20,389.70
2009 Country Club Fairway $18,210.00 $16,174.14
St Johns Park $9,300.00 $6,477.53
South Garden Estates $8,931.15 $5,423.80
Mirror Lakes $9,375.16 $6,088.99
Neighborhood Public Hearing Assessment Final Assessment
Braemar Hills $9,150.82 $6,724.13
Bror Road $9,077.04 $4,833.11
Interlachen Bluff $11,349.01 $9,361.52
2010 :
Interlachen Circle $9,074.24 $7,561.46
Moccasin Valley Road $11,222.27 $6,643.85
Pamela Park $9,000.00 $5,343.65
Parkwood Knolls $13,314.55 $10,800.08
Neighborhood Public Hearing Assessment Final Assessment
Minnehaha Woods $11,800.00 $10,363.41
Golf Terrace $12,417.58 $12,379.40
W 70th St $3,795.70 $3,706.54
2011 Carson's Hills $9,316.77 $7,743.20
Killarney Shores $9,740.26 $5,757.38
Mccauley Heights $7,000.00 $6,476.46
Oscar Roberts $5,200.00 $4,429.11
W 44th St $2,138.24 $2,031.94
Ridge Road $11,000.00 $10,930.82

NOTE: COST ARE PER RESIDENTIAL EQUIVALENT UNIT (REU). PLEASE REFER TO THE SPECIAL ASSESSMENT POLICY
http://edinamn.gov/index.php?section=special-assessments-policy




APPENDIX D

Preliminary Assessment Role
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Pending Assessment Roll
Countryside F BA-407

House Assessment
Street PID Lot Block No. Owner Assessable REU Amount
Hawkes Drive
3211721130050 5600 |Deborah & Brent Bushnell 1 $13,000.00
3211721130051 5601 |James & Dorothy Holland 1 $13,000.00
3211721130049 5604 [Therese & Mark Rocheford 1 $13,000.00
3211721130052 5605 |Thamas & Edel Henningsen 1 $13,000.00
3211721130048 5608 [Richard & Karyn Herrmann 1 $13,000.00
3211721130053 5609 |Toshie Metzger 1 $13,000.00
3211721130055 5613 |William & Nancy Thorson 1 $13,000.00
3211721130023 5700 |Vincent & Krista Erickson 0.67 $8,658.00
3211721130031 5701 |Christine Ehrlich 0.67 $8,658.00
3211721130022 5704 Ross & Kirsten Baker 1 $13,000.00
3211721130030 5705 |Viorel & Natalia Florea 1 $13,000.00
3211721130021 5708 |Melinda & Matthew Braun 1 $13,000.00
3211721130029 5709 |Susan Chandler & Bruce Mclellan 1 $13,000.00
3211721130020 5712 |Suzanne & David Douglas 1 $13,000.00
3211721130028 5713 |Terry Parker & David Madson 1 $13,000.00
3211721130027 5717 |Michael & Barbara Rummel 1 $13,000.00
3211721130026 5721 Renate & Bruce Stone 1 $13,000.00
3211721130025 5725 |Rosemary & Richard Friedrichs 1 $13,000.00
3211721130024 5729 |Shawn & Jill Dietering 1 $13,000.00
Hawkes Terrace
3211721130018 5701 |Susan & David Nelson 0.67 $8,658.00
3211721130019 5705 |Timothy Laughlin 1 $13,000.00
3211721130047 5708 |Farkhod Salamov 1 $13,000.00
3211721130046 5710 |MariaJacquet 1 $13,000.00
Tracy Avenue
3211721130060 5612 |Thomas & Gretchen Shanight 0 $0.00
Preliminary Assessable Cost $286,000 $286,000.00
Total Assessment REU 22.00
Average Cost Per REU $13,000
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Pending Assessment Roll
Countryside F BA-408

House Assessment
Street PID Lot Block No. Owner Assessable REU Amount
Warden Avenue
3211721130032 5700 Richard & Laine Weinberg 0.67 $8,025
3211721130033 5704 Greta & Andrew Marston 1 $12,050
3211721130078 5705 |Kathryne Woxland & George Widseth 1 $12,050
3211721130080 5708 |Arlene Burns 1 $12,050
3211721130079 5709 City of Edina 1 $12,050
Grove Street
3211721130064 5730 |Good Samaritan Meth
3211721130065 5730 Good Samaritan Meth $42,175
3211721130062 5720 Good Samaritan Meth 35
Tracy Avenue
3211721130001 5708 Michele & Darrell Hart 0 SO
Preliminary Assessable Cost $98,400 $98,400
Total Assessment REU 8.2
Average Cost Per REU $12,050
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City Comprehensive Plan
Update — Sidewalk and Bicycle
Facilities
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2014 Countryside F Traffic and
Crash Data



2014 Countryside F Traffic and Crash Data

TRACY AVE

(A
B -
Traffic Data
y s Average Daily  85th Speed,
Location Description Year Traffic MPH
1 Hawkes Terrace 2013 95 205
2 Hawkes Lane 2013 64 19.8
Crash Data
No crash data
N
W#E
S
Engineering Dept
Augusl, 2013

Document Path: G:\Engineering\Infrastructure\Streets\Traffic\Neighborhood Reconstruction\2014\2014_Countryside F Traffic and Crash.mxd
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Existing Street Lights and Signs
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To: Clt)’ Council Agenda Item #: VI A
From:  Karen M. Kurt Action

Assistant City Manager Discussion [J
Date: August 20, 2013 Information []

Subject: Approve Living Streets Policy

Action Requested:
Approve Living Streets Policy

Information / Background:
In May 2011, the City Council adopted a resolution in support of Living Streets and directed the Edina
Transportation Commission to work with staff to develop a Living Streets Policy. Key steps in the

development of the policy are outlined below:

e ETC formed a Living Streets Working Group. Members Paul Nelson, Jennifer Janovy and Michael
Thompson played a critical role in policy development.

e The City received a $15,000 grant from the Bloomington Health Department. These funds were
used to hire a consultant to review current city policies and to provide a framework for moving
forward.

e Blue Cross and Blue Shield sponsored a workshop on February 15, 2012 led by representatives
from the National Complete Streets Coalition. Key community stakeholders attended and
participated in a brainstorming session about Edina’s vision for future streets.

e The ETC Working Group and staff prepared a draft Living Streets Policy which was reviewed with
the Transportation Commission, Planning Commission, Human Rights and Relations Commission,
Park Board, Energy and Environment Commission and Bike Edina Task Force. Feedback is collected
for incorporation into the Living Streets Policy and future Living Streets Plan.

e The Living Streets Policy draft is reviewed during a joint work session with ETC and City Council.

Upon policy adoption, Mark Nolan, Transportation Planner, will begin working with internal and external
advisory groups to draft content for the Living Streets Plan. The Living Streets Plan will address how the
Policy will be implemented by providing more detailed information on street design, traffic calming, bike

facilities, landscaping and lighting, as well best practices for community engagement during the design

process.

City of Edina * 4801 W. 50t St. * Edina, MN 55424



REPORT / RECOMMENDATION Page 2

Confirmed members of the external advisory group are:

e Arnie Bigbee, Human Rights and Relations Commission
e Claudia Carr, Planning Commission

e Jennifer Janovy, Transportation Commission

e Ellen Jones, Park Board

e Bill McCabe, Arts and Culture Commission

e Paul Nelson, Transportation Commission

e Paul Thompson, Energy and Environment Commission

e Courtney Whited, Transportation Commission

Staff is waiting for confirmation from additional representatives from the Planning Commission, Energy and
Environment Commission and Community Health Committee. Additional community expertise will be

sought as needed throughout the process.
Members of the internal advisory team are:

e Ross Bintner, Environmental Engineer

o |eff Elasky, Police Lieutenant

e Susan Faus, Assistant Parks and Recreation Director
¢ Cindy Larson, Redevelopment Coordinator

e Chad Millner, Assistant City Engineer

e Bob Pestrud, Parks Foreman

e John Scheerer, Street Supervisor

o |eff Siems, Fire Marshal

Additional staff expertise will be sought as needed throughout the process. Staff is also in the process of
securing a $5,000 grant from Bloomington Public Health that will be used to develop a community education
and outreach plan for Living Streets.

Attachments:

Proposed Living Streets Policy



Living Streets Policy
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Introduction

Living streets balance the needs of motorists, bicyclists, pedestrians and transit riders in ways that promote
safety and convenience, enhance community identity, create economic vitality, improve environmental
sustainability, and provide meaningful opportunities for active living and better health. The Living Streets Policy
defines Edina’s vision for Living Streets and the principles and plans that will guide implementation.

The Living Street Policy ties directly to key community goals outlined in the City’s 2008 Comprehensive Plan.
Those goals include safe walking, bicycling and driving, reduced storm water runoff, reduced energy
consumption, and promoting health. The Living Streets Policy also compliments voluntary City initiatives such the
“do.town” effort related to community health, and the Tree City USA and the Green Step Cities programs related
to sustainability. In other cases, the Living Street Policy will assist the City in meeting mandatory requirements set
by other agencies. For example, the Living Streets Policy will support the City’s Storm Water Pollution Prevention
Plan which addresses mandates established under the Clean Water Act.

The Living Streets Policy provides the framework for a Living Streets Plan. The Living Streets Plan will address how
the Policy will be implemented by providing more detailed information on street design, traffic calming, bike
facilities, landscaping and lighting, as well as best practices for community engagement during the design
process. Lastly, existing and future supporting plans such as the Bicycle Plan, Active Routes to Schools, Sidewalk
Priority Plan and the Capital Improvement Plan will help to identify which projects are priorities with respect to
this Policy.

Living Streets Vision

Edina is a place where...
e Transportation utilizing all modes is equally safe and accessible;
e Residents and families regularly choose to walk or bike;
e Streets enhance neighborhood character and community identity;
e Streets are inviting places that encourage human interaction and physical activity;
e  Public policy strives to promote sustainability through balanced infrastructure investments;
e Environmental stewardship and reduced energy consumption are pursued in public and
private sectors alike; and
e Streets support vibrant commerce and add to the value of adjacent land uses.

Living Streets Principles

The following principles will guide implementation of the Living Streets Policy. The City will incorporate
these principles when planning for and designing the local transportation network and when making
public and private land use decisions.



All Users and All Modes

The City will plan, design, and build high quality transportation facilities that meet the needs of
the most vulnerable users (pedestrians, cyclists, children, elderly, and disabled) while enhancing
safety and convenience for all users, and providing access and mobility for all modes.

Connectivity

The City will design, operate, and maintain a transportation system that provides a highly
connected network of streets that accommodate all modes of travel.

The City will seek opportunities to overcome barriers to active transportation. This includes
preserving and repurposing existing rights-of-way, and adding new rights-of-way to enhance
connectivity for pedestrians, bicyclists, and transit.

The City will prioritize non-motorized improvements to key destinations such as public
facilities, public transit, the regional transportation network and commercial areas.

The City will require new developments to provide interconnected street and sidewalk
networks that connect to existing or planned streets or sidewalks on the perimeter of the
development.

Projects will include consideration of the logical termini by mode. For example, the logical
termini for a bike lane or sidewalk may extend beyond the traditional limits of a street
construction or reconstruction project, in order to ensure multimodal connectivity and
continuity.

Application

The City will apply this Living Streets Policy to all street projects including those involving
operations, maintenance, new construction, reconstruction, retrofits, repaving, rehabilitation,
or changes in the allocation of pavement space on an existing roadway. This also includes
privately built roads, sidewalks, paths and trails.

The City will act as an advocate for Living Street principles when a local transportation or land
use decision is under the jurisdiction of another agency.

Living Streets may be achieved through single projects or incrementally through a series of
smaller improvements or maintenance activities over time.

The City will draw on all sources of transportation funding to implement this Policy and
actively pursue grants, cost sharing opportunities and other new or special funding sources
as applicable.

All City departments will support the vision and principles outlined in the Policy in their
work.

Exceptions
Living Streets principles will be included in all street construction, reconstruction, repaving, and

rehabilitation projects, except under one or more of the conditions listed below. City staff will document
proposed exceptions as part of the project proposal.

Exceptions:



e A project involves only ordinary maintenance activities designed to keep assets in serviceable
condition, such as mowing, cleaning, sweeping, spot repair, concrete joint repair, or pothole
filling, or when interim measures are implemented on a temporary detour. Such maintenance
activities, however, shall consider and meet the needs of bicyclists and pedestrians.

o The City exempts a project due to an excessively disproportionate cost of establishing a
bikeway, walkway, or transit enhancement as part of a project.

e The City determines that the construction is not practically feasible or cost effective because of
significant or adverse environmental impacts to waterways, flood plains, remnants or native
vegetation, wetlands, or other critical areas.

Design

The City will develop and adopt guidelines as part of the Living Streets Plan to direct the planning,
funding, design, construction, operation, and maintenance of new and modified streets, sidewalks,
paths and trails. The guidelines will allow for context-sensitive designs.

The City’s design guidelines will:

e Keep street pavement widths to the minimum necessary.

e Provide well-designed pedestrian accommodation in the form of sidewalks or shared-use
pathways on all arterial and collector streets and on local connector streets as determined by
context. Sidewalks shall also be required where streets abut a public school, public building,
community playfield or neighborhood park. Termini will be determined by context.

e Provide frequent, convenient and safe street crossings. These may be at intersections designed
to be pedestrian friendly, or at mid-block locations where needed and appropriate.

e Provide bicycle accommodation on all primary bike routes.

e Allocate right-of-way for boulevards.

e Allocate right-of-way for parking only when necessary and not in conflict with Living Streets
principles.

e Consider streets as part of our natural ecosystem and incorporate landscaping, trees, rain
gardens and other features to improve air and water quality.

The design guidelines in the Living Streets Plan will be incorporated into other City plans, manuals,
rules, regulations, and programs as appropriate. As new and better practices evolve, the City will
update the Living Streets Plan.

Context Sensitivity
Although many streets look more or less the same, every street is a unique combination of its
neighborhood, adjacent land uses, natural features, street design, users, and modes. To accommodate
these differences, the City will:

e Seek input from stakeholders;

o Design streets with a strong sense of place;

e Be mindful of preserving and protecting natural features, such as waterways, trees, slopes, and

ravines;
e Be mindful of existing land uses and neighborhood character; and



Coordinate with business and property owners along commercial corridors to develop vibrant
commercial districts.

Benchmarks and Performance Measures

The City will monitor and measure its performance relative to this Policy. Benchmarks demonstrating

success include:

Every street and neighborhood is a comfortable place for walking and bicycling;

Every child can walk or bike to school or a park safely;

Seniors, children, and disabled people can cross all streets safely and comfortably;

An active way of life is available to all;

There are zero traffic fatalities or serious injuries;

No unfiltered street water flows into local waterways; storm water volume is reduced; and
Retail streets stay or become popular regional destinations.

The City will draw on the following data to measure performance. Additional performance measures may
be identified as this Policy is implemented.

Number of crashes or transportation-related injuries reported to the Police Department.
Number and type of traffic safety complaints or requests.

Resident responses to transportation related questions in resident surveys.

Resident responses to post-project surveys.

The number of trips by walking, bicycling and transit (if applicable) as measured before and
after the project.

Envision ratings from the Institute for Sustainable Infrastructure.

Speed statistics of vehicles on local streets.

Implementation

The goal of this Policy is to define and guide the implementation of Living Streets principles. Several
steps still need to be taken to reach this goal. The first step will be to develop a Living Streets Plan to
guide the implementation of the Policy. The Plan will:

Identify and implement standards or guidelines for street and intersection design, universal
pedestrian access, transit accommodations, and pedestrian crossings;

Identify and implement standards or guidelines for streetscape ecosystems, including
street water management, urban forestry, street furniture, and utilities;

Identify regulatory demands and their relationship to this Policy (ADA/PROWAG, MPCA,
MNMUTCD, MnDOT state aid, watershed districts);

Define the process by which residents participate in street design and request Living Streets
improvements; and

Define standards for bicycle and pedestrian connectivity to ensure access to key public, private
and regional destinations.



Additional implementation steps include:

Communicate this Policy to residents and other stakeholders; educate and engage on an
ongoing basis;

Update City ordinances, engineering standards, policies and guidelines to agree with this
Policy;

Inventory building and zoning codes to bring these into agreement with Living Streets
principles as established by this Policy;

Update and document maintenance policies and practices to support Policy goals;

Update and document enforcement policies and practices to ensure safe streets for all modes;
Incorporate Living Streets concepts in the next circulation of the City’s general plans
(Comprehensive Plan, Bicycle Plan, Active Routes to School Plan, etc.);

Incorporate Living Streets as a criteria when evaluating transportation priorities in the Capital
Improvement Plan (CIP);

Review and update funding policies to ensure funding sources for Living Streets projects; and
Coordinate with partner jurisdictions to achieve goals in this Policy.
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