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PROSPECT KNOLLS B NEIGHBORHOOD ROADWAY IMPROVEMENTS

NOVEMBER 10, 2014

SUMMARY:

LOCATION:

The project involves localized rehabilitation of the sanitary sewer, upgrades to
the storm sewer system and fire hydrants, concrete curb and gutter spot
repair, and reconstruction of bituminous pavement.

The estimated total project cost is $874,720. The estimated roadway
construction cost is $448,270 and will be funded by special assessments at a
rate of $12,274 per residential equivalent unit (REU). Utility improvements
and repairs amount to $426,450 and will be funded through the respective
utility funds.

The project can be completed during the 2015 construction season. Staff
believes the project is feasible, cost effective, and necessary to maintain a
livable environment and a sound public infrastructure, as initiated by Edina’s
2000 strategic plan, Vision 20/20.

The project includes Schey Drive, Dewey Hill Road, and Claredon Drive.
Below is a detailed location map of the Prospect Knolls B Neighborhood
Roadway Improvement Project (Figure 1).
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Figure 1. Project Area Map

The Prospect Knolls B Neighborhood project was initiated by the Engineering
Department as part of the City’s Neighborhood Reconstruction Program,
identified in the Capital Improvement Plan. This project addresses updating
aging infrastructure with improvements associated with the pavement
condition, storm water, sanitary sewer, and watermain systems.

All Engineering projects are reviewed for compatibility with the City of Edina
2008 Comprehensive Plan Update (the “Plan”), the Comprehensive Bicycle
Transportation Plan, the Comprehensive Water Resource Management Plan,
the Living Street Policy, the Active Routes to School Plan and sustainable
project evaluation.

City of Edina 2008 Comprehensive Plan Update

Sidewalk Facilities

Chapter 7 of the Plan addresses locations of proposed sidewalk facilities
within the City. As shown in Figure 7.10 of Appendix D, there are no
proposed sidewalk facilities indicated within the project limits.

Bicycle Facilities
Chapter 7 of the Plan addresses locations of proposed bicycle facilities within
the City, as part of the Comprehensive Bicycle Transportation Plan. As
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shown in Figure 7.11 of Appendix D, there are no proposed bicycle facilities
indicated within the project limits.

Living Streets Policy and Sustainability Evaluation

The vision statement of the Living Streets Policy expresses the need to look
at future projects differently:

Living Streets balance the needs of motorists, pedestrians, bicyclists, and
transit riders in ways that promote safety and convenience, enhance
community identity, create economic vitality, improve environmental
sustainability, and provide meaningful opportunities for active living and better
health.

Although the Living Streets Plan has not been developed, staff has included
elements that pertain to residential neighborhoods in the rehabilitation of the
infrastructure and replacement of the roadways.

Staff is also including a simple sustainability analysis for this project. We
anticipate a more refined analysis after the development of the Living Streets
Plan that will include review and input from a sustainability team.

Sustainability in engineering projects means delivering our services in a
manner that ensures an appropriate balance between the environment, the
community, and funding. This is essentially the “Triple Bottom Line” of
sustainability; Equity, Environment, and Economy. We look at sustainability
as maximizing our resources, creating lasting environments, improving and
shaping both the present and future of our community so that future
generations are not burdened by the decisions of today.

The project was evaluated based on the following key indicators to look for
strengths, weaknesses, opportunities, and risks.

e Equity: How well does the project provide or maintain core city services
such as transportation, sanitation, clean water, emergency access, and
emergency service? How does the project influence the well-being of the
community?

¢ Environment: How does the project influence the natural environment,
such as surface or ground water health, forest canopy, natural resource
diversity, wildlife habitat, air quality, noise, and others?

e Economy: How does the project influence the local economy? What are
the short term and long term costs? Is the continued service worth the
price?

The following is a summary of this evaluation:
Equity: The project maintains access and mobility to the transportation

network. Where available, this includes transportation options for a variety of
user groups including, but not limited to, children, seniors, and disabled
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individuals. Updates to the fire hydrants provide public safety staff the ease
of connection needed during an emergency.

Environment: The project provides homeowners a piping system to discharge
ground water into, eliminating standing water and algae buildup along the
curb lines. Construction operations are required to use the smallest footprint
necessary to complete the work, thus protecting the existing natural
environment. The project also analyzes the sanitary sewer to ensure that
inflow and infiltration of clear water is kept out of the system, which minimizes
regional wastewater treatment.

Economy: The project is designed to reduce construction costs now and into
the future. The proposed roadway section can easily be maintained long-term
with the use of mill and overlays and/or seal coating operations. These
maintenance operations will extend the life of the pavement. The project will
also use less intense construction methods, such as trenchless technology
(i.e., lining the pipes rather than removing and replacing them).

This is a simplified analysis of the project’s sustainability. In the future, we
anticipate correlating this analysis to an in-depth scoring system, displaying
the City’s sustainability to the community.

Staff Issues

The following is a list of issues, some generated by resident comments,
addressed in this report:
e Existing sanitary sewer and watermain system conditions
Stormwater drainage
Private utilities
Existing street lighting
Existing pavement surface condition
Existing landscaping, retaining walls, and driveways
Traffic speed and volume
Pedestrian accessibility and safety

Resident Input

As part of the Engineering Department’s practice of notifying residents 2-3
years prior to a potential reconstruction project, residents were invited to an
open house on October 8", 2012. Residents were also invited to a second
open house on September 9", 2013. Materials from these meetings are
available upon request.

We followed up with a questionnaire to the property owners on June 4, 2014,
inquiring about drainage problems, pedestrian accommodations, street
lighting, and other project-related concerns. The questionnaire was
completed and returned by 19 of the 38 property owners, a return rate of
50%. The full questionnaire and responses can be found in Appendix B.
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The following is a summary of feedback received from residents:

o 2 of 19 (11%*) felt sidewalks were needed; 16 (84%) opposed new
sidewalks

e 4 (21%) identified traffic concerns in the neighborhood

o 1 (5%) identified localized drainage problems in the neighborhood

o 2 (11%) felt street lighting was inadequate and favored upgrades
*Percentages based on number of returned surveys

A neighborhood informational meeting was then held on July 28, 2014 to
discuss the improvements planned for this neighborhood. The meeting was
attended by 42 residents representing 35 properties. Materials from this
meeting can be found in Appendix A.

Staff Input

A draft engineering study was provided to the Public Works, Fire, and Police
Departments.

Fire: The Fire Department commented on the need for fire hydrants to be
upgraded to hydrants with Storz type connections. All fire hydrants within the
project will be replaced with new Storz style hydrants. The Fire Department
also asked that fire hydrant spacing be reviewed to insure a maximum
spacing of 350’ in order to meet fire code and that hydrants be placed to
minimize snow accumulation. Engineering staff will review current hydrant
placement and will insure compliance with these requests.

Public Works: The Public Works Department inquired as to the condition of
the street lighting and related wiring within the project area. The Engineering
Department met with Xcel Energy and other private utility representatives on
August 28", 2014 for a project introduction meeting. Engineering Department
staff will continue conversations with Xcel Energy on this topic to insure that
street lighting system is capable of achieving long service life similar to that of
the reconstructed streets.

Edina Transportation Commission Input

A preliminary overview of the Prospect Knolls B project was presented to the
Edina Transportation Commission (ETC) at the August 21%, 2014 regular
meeting. Prior to the October 23" meeting, the draft Prospect Knolls B
Engineering Study was provided for review. The ETC commented on resident
guestionnaire responses that highlighted traffic concerns at the intersection of
Gleason Road and Schey Drive. While Gleason Road is not included within
the project area, Engineering Department staff will review whether traffic
calming or other measures could be implemented as part of a future project.
The ETC also inquired about pedestrian accessibility at this intersection,
noting that the sidewalk on the west side of Gleason Road currently does not
have a curb ramp at Schey Drive. Engineering staff will review current
conditions and evaluate whether installing a new curb ramp is feasible as part
of this project or a future project on Gleason Road.
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Relevant minutes from the ETC meetings are included in Appendix I.
EXISTING CONDITIONS:  Streets

The roadways in this neighborhood were originally constructed in the early
1960s. All of the streets in the neighborhood currently have concrete curb
and gutter, and the average roadway width is 30 feet. The typical street
section has 3 inches of bituminous pavement over a sand and gravel base,
according to record plans of the original construction. Street sections have
been verified by a recent geotechnical evaluation of the project area.

The pavement condition varies throughout the neighborhood, but is in
relatively poor condition. The average pavement condition index (PCI) for the
City of Edina is 51 and the average PCI for Prospect Knolls B is 24.
Examples of the current street condition can be seen in Photos 1 & 2.

Photo 1. Existing Pavement Condition
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Photo 2. Existing Pavement Condition

The City of Edina contracts with a consultant to evaluate all bituminous
roadways within the City. The streets are graded based on a number of
conditions, such as sagging, alligator cracking, raveling, and potholes.
Streets are rated on a scale from 0 to 100; 100 representing a brand-new
road surface and 0 being extremely poor. The City evaluates the PCI values
of streets within a neighborhood to determine a proper maintenance program.
Neighborhoods with a PCI greater than 65 are considered for seal coats,
PCls between 65 and 45 are evaluated for mill and overlays, and PCls less
than 45 are evaluated for total reconstruction.

The pavement throughout these streets is near the end of its useful life. The
costs to maintain and repair the roadways will steadily increase, and seal
coating or overlaying is no longer feasible.

Traffic and Crash Data

City staff measured traffic volumes and speeds within the neighborhood.
Average daily traffic volumes ranged from 46 to 84 cars per day with 85"
percentile speeds ranging from 24.6 to 26 mph. The traffic and crash data is
shown in Appendix E.

Public Utilities

Sanitary Sewer

The existing sanitary sewer system consists of 9-inch vitrified clay pipe
(VCP), 8-inch and 10-inch cast iron pipe (CIP), installed between 1964 and
1965. Historical records indicate there have been no sewer back-ups or
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PROPOSED
IMPROVEMENTS:

blockages in the area. The trunk sanitary sewer system has been televised
and will be evaluated for upgrades.

Watermain

The existing watermain system consists of 6-inch CIP, 1-inch and 2-inch
copper pipe, installed between 1964 and 1965. The overall system has
experienced relatively few breaks. The fire hydrants are original to the
neighborhood and lack the STORZ nozzle fittings desired by the Edina Fire
Department for quick connection of fire hoses.

Storm Sewer

The storm sewer system is located within the legal boundary of the Nine Mile
Creek Watershed District. Further evaluation will be done by staff regarding
drainage issues resulting from the resident questionnaires.

Private Utilities

Providers of privately owned gas, electric, communications, and cable
television utilities are present in the neighborhood. These utilities are buried
underground within and outside the street right-of-way.

Street lighting consists of standard “ladder rack,” “acorn,” and “coach lantern”
lights mounted on wood poles located throughout the project area as shown
in Appendix G.

Sidewalks

Sidewalks are currently located along the south side of Dewey Hill Road to
the south of the project area, and along the west side of Gleason Road to the
west of the project area.

Landscaping

Some properties have vegetation, hardscapes (such as boulders and
retaining walls), or other landscaped items within the City right-of-way. A
portion of these landscape items will interfere with some of the proposed
infrastructure improvements and will need to be removed in order to complete
the necessary work.

Streets

The pavement section is proposed to be completely reconstructed to the
subgrade. The existing pavement will be recycled for use as base material in
the new roadway. A minimum of 8 inches of recycled gravel material will be
graded and compacted as the base layer prior to placement of 2.5 inches of
bituminous base and 1.5 inches of bituminous wear course. The
reconstructed gravel and pavement sections will meet the requirements of a
minimum 20-year design life based on projected traffic loadings. With
prescriptive maintenance procedures, including regular seal coating and
periodic thin overlays, the design life can be extended considerably.
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Due to the limited scope of the utility repairs, the majority of the concrete curb
and gutter will remain in-place, and the current roadway widths will not be
altered. While our Living Streets Policy sets a design guideline to keep street
pavement widths to the minimum necessary and the draft Living Street Plan
has defined the minimum street width as 27 feet, it is not cost effective to
include these features within this project. It is anticipated that as part of the
next street reconstruction project for this area, the utility systems will have
reached the end of their service lives, thereby requiring extensive
rehabilitation. This will require the removal of the majority of the curb and
gutter, thereby allowing the Living Street design guidelines to be implemented
in a cost-effective manner.

Public Utilities

Sanitary Sewer

The trunk sanitary sewer has been televised and based on our evaluation,
portions will be repaired using a combination of open cut and cured-in-place-
pipe (CIPP) methods. Root intrusion and minor cracking account for the
majority of the issues.

Watermain

Watermain improvements include replacing all the gate valves and upgrading
fire hydrants to City standard. Additionally, the undersized 1-inch and 2-inch
copper water mains will be upgraded to 6-inch systems and additional fire
hydrants will be installed to meet current public safety standards. The
replacement of these critical safety components is necessary to insure proper
operation of the water system in times of need.

Storm Sewer

Spot repairs will be made to concrete curb and gutter segments that are
deficient or no longer functioning properly. Any new or replaced curb and
gutter is funded through the storm sewer fund, not under the roadway special
assessment. The storm sewer network will have modifications to improve
existing drainage issues at various locations throughout the neighborhood.
Some of the existing structures will be removed and replaced due to their
poor condition. Sump drains will be installed where feasible to allow property
owners to connect their sump pump discharges directly into the storm sewer
system.

Sidewalks

As previously mentioned, the 2008 Comprehensive Plan Update shows no
proposed sidewalks within the project limits. In addition, the results from the
resident questionnaires show that property owners do not want to add
sidewalks. Therefore, Staff is not recommending the addition of sidewalks in
this neighborhood.

Other Improvements

Lighting: The results of the questionnaire show that property owners do not
want to reconstruct the street lights. Currently, the City does not have a
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RIGHT-OF-WAY
& EASEMENTS:

PROJECT COSTS:

ASSESSMENTS:

standard to determine where and when street lighting should be improved.
These concerns will be addressed with the Living Streets Plan that is under
development.

Unlike other infrastructure improvements, lighting can be installed at a later
date with minimal disturbance through the use of trenchless technologies.
The lighting in the neighborhood is sufficient to delineate the intersections;
therefore, staff is recommending no revisions to the current street lighting.

Private Utilities: Private utility owners have expressed some interest in
upgrading portions of their networks within the project limits. This work is not
part of the City’s project, but will be coordinated to occur prior to our
construction activities. A meeting was held with the private utility operators
on August 28, 2014 to introduce the private utility operators to this project.

The proposed improvements acknowledge many of the comments and
concerns raised by residents throughout the information gathering process,
while still maintaining the desired minimum standards of the Engineering and
Public Works staff.

The right-of-ways for Schey Drive, Dewey Hill Road, and Claredon Drive are
all 60 feet wide. All proposed improvements stay within the right-of-way and
no additional easement requirements are anticipated.

The total estimated project cost is $874,720 (Table 1). The total cost includes
direct costs for engineering, clerical, and construction finance costs from the
start of the project to the final assessment hearing. The estimated roadway
construction cost is $448,270 and will be funded by special assessments.
Utility improvements and repairs amount to $426,450 and will be funded
through the respective utility fund.

Iltem Amount Total Cost
Roadway: $ 448,270
Roadway Total: $ 448,270
Utilities:
Storm Sewer $ 188,345
Watermain $ 110,300
Sanitary Sewer $ 127,805
Utility Total: $ 426,450
Total Project: $ 874,720

Table 1. Estimated Project Costs

Based on the City’s Special Assessment Policy, there are 36.52 residential
equivalent units (REU) in the Prospect Knolls B project area. Assessments
will be levied against the benefiting adjacent properties, as shown in
Appendix C. The estimated assessment per REU is $12,274 (Figure 2).
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Figure 2. Preliminary Assessment Map

The formulas for calculating REUs for properties that are corner lots or non-
single family residential are described below:

Single-Family Residential Corner Lots:

5908 and 5924 Dewey Hill Rd
= (1 REU) x (1/3 side yard) = 0.33 REU
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Single-Family Residential Side Lots:

7117 Tralee Dr
= (1 REU) x (1/3 side yard) = 0.33 REU

Multi-Family Residential Lots:

7203 Gleason Rd
= (1 REU) x 0.8 (duplex REU factor) x 2 units x (1/3 side yard)
= 0.53 REU

PROJECT SCHEDULE: The following schedule is feasible from an Engineering standpoint:

Project Open House 2012 October 8, 2012
Neighborhood Informational Meeting July 28, 2014
ETC Feasibility Study Review October 21, 2014
Receive Feasibility Report and Public Hearing December 9, 2014
Bid Opening March/April 2015
Award Contract Spring 2015
Begin Construction Spring 2015
Complete Construction Fall 2015
Final Assessment Hearing Fall 2016
FEASIBILITY: Staff believes the construction of this project is feasible, cost effective and
necessary to improve the public infrastructure in the Prospect Knolls B
Neighborhood.
APPENDIX: A. 2015 Neighborhood Roadway Reconstruction Informational Meeting

B. Property Owners Questionnaire

C. Preliminary Assessment Roll

D. 2008 City Comprehensive Plan Update — Sidewalk and Bicycle Facilities

E. Traffic and Crash Data

F. Sewer Blocks and Watermain Breaks

G. Existing Street Lights and Signs

H. Living Streets Policy

l.

ETC Meeting Minutes
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June 4,2014

2015 Neighborhood Roadway Reconstruction
Prospect Knolls B Neighborhood

Dear Resident:

Some streets in your neighborhood are on a list of roadway reconstruction and utility improvement projects being
considered by the City of Edina for the summer of 2015. See the attached map identifying your project area. On April 16,
2013, the City Council adopted neighborhood names and boundaries as part of the Name Your Neighborhood Project.
Please note that your neighborhood name associated with the roadway reconstruction and utility improvements may
have changed. Some neighborhood names stayed the same.

Please save the date of Monday, July 28 to attend an informational meeting from 6 to 8 p.m. to learn about how
projects are funded, a typical construction timeline, how you will be impacted and how you can prepare. A meeting
reminder will be mailed to you approximately two weeks prior.

Meantime, we’d like to hear from you. The City would like your input regarding key components of the project via the
attached questionnaire. Please read the instructions, fill out the questionnaire and return it to us in the enclosed envelope
by June 17.

How the City will use your input:

® Your responses help us design the project. Components of a project vary and are based on both the condition of the
infrastructure and questionnaire responses.

e Residents pay a portion of the overall project cost in the form of a special assessment. The estimated special
assessment for your neighborhood will not be determined until information is gathered from the questionnaires and a
feasibility report is completed in early September. You will not be billed for the special assessment until fall 2016. The
special assessment is payable over |5 years.

® The special assessment is for the cost of the new roadway. If the neighborhood feels the street lighting needs are not
being met and improvements are needed, the costs would also be a special assessment. Sidewalks are funded through
the Pedestrian and Cyclist Safety Fund and thus are not assessed to property owners. The questionnaire helps us
evaluate the need for various items. Other utility upgrades such as water main, sanitary sewer, storm sewer and
concrete curb and gutter are funded through the utility fund and are not assessed to property owners.

After we review questionnaire responses, we will continue the project planning process. We will present the feasibility
report at the public hearing in December. Construction will begin in spring/early summer and end in late fall of 2015.

If you have any questions, please contact me at 952-826-0443 or pwrase@EdinaMN.gov or Engineering Specialist Sharon
Allison at 952-826-0449 or sallison@EdinaMN.gov.

Sincerely,

Patrick Wrase, PE
Assistant City Engineer

Enc: Project Map, Questionnaire Instructions, Questionnaire, Return Envelope

ENGINEERING DEPARTMENT
7450 Metro Boulevard « Edina, Minnesota 55439
www.EdinaMN.gov « 952-826-0371 « Fax 952-826-0392
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2015 Projects

2015 NelghborhOOd Roadway Countryside H - 164 Properties
Reconstruction Prospect Knolls B - 39 Properties

. . Dewey Hill G - 35 Properties
Informational Meeting

Arden Park D - 225 Properties
- Consultant Project
Valley View Road - Municipal State Aid

July 28, 2014 54th Street - Municipal State Aid

Note: Neighborhood Names

s EdinalN.gov s EdinalN.gov

CITY OF EDINA (@‘“) CITY OF EDINA (@T“*)
A = A
Agenda Introductions
Engineering Technicians Engineering Coordinator

* Introductions Aaron Kuznia Andrew Scipioni Sharon Allison

* Timeline
* Project Scope
* What You Can Expect

* Funding Sources

* Communication Environmental Transportation  Assistant City Director of
+ How to Prepare Engineer Planner Engineer Engineering
Q%A Ross Bintner Mark Nolan Patrick Wrase Chad Millner

v EcinaliN.gov v EcinaliN.gov

‘ CITY OF EDINA

CITY OF EDINA ’(@: ;i )
Project Process g Typical Project Timeline
July - September 2014 Feasibility report and estimates
2 ‘ provided
Evaluate Informational Feasibility Public Council . .
infrastructure meeting study hearing > decision December/lanuary 14/15 Public hearlng
January-March 2015 Plan preparation and bidding
! April/May 2015 Construction begins
Project Planning Bids Construction , " Final October/November 2015 Construction concludes
ordered & bidding awarded begins assessment .
Spring 2016 Warranty work
Fall 2016 Final assessment hearing

s EdinalN.gov
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Why My Street? Project Details -
. ) Countryside H

* Streets that meet specific standards are subject to Neighborhood
reconstruction

* Priority is given to streets with the highest need based on * led Pf?ll’e“ifes .
watermain breaks, sanitary sewer deficiencies, storm ;69 ZO':)“Sefl:rema S
sewer/drainage issues, and Pavement Condition Index ya; ds of(;ltr eet

* Reconstruction is usually more cost-effective long-term than pavement
patching or seal-coating + 8 fire hydrants

. © 49 sanitary

* Streets are grouped together to help prolong pavement life and manholes

maximize the economics of scale for construction
[ — e —

Project Details - === o Project Details -
Prospect Knolls B A O e Dewey Hill G
Neighborhood Neighborhood

39 Properties
0.4 mile of roads
6,100 square yards of

35 Properties
.39 mile of roads
6,000 square yards

street pavement of street pavement
* 4 fire hydrants * 3 fire hydrants
* 13 sanitary manholes * 8 sanitary
manholes

1 Prihtt Arme - £
Dawey 6 G Msighiborhod Russmey Resonsinaction |
Iprovemar Wa: BA 41 =

! o EcinaMN.gov ! vouws EinaMN.gov

Existing Conditions N2 Existing Conditions

* All of streets have curb and gutter * Varied driveway materials
« Average Pavement Condition Index (PCI) of 11/100 * Some properties already have concrete driveway entrances

I — I —
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CITY OF

Existing Conditions Proposed Improvements - Streets

« Storm water drainage issues
« Landscaping placed in the right-of-way
« Irrigation systems & pet containment fences in the right-of-way

* Curb and gutter replacement - selective
* New roadbed and pavement surface

s EdinalN.gov

4 ) CITY OF EDI?
AR

Proposed Improvements - Driveways Proposed Improvements - Utilities

* Spot driveway entrance replacement * New fire hydrants and gate valves
* Sanitary sewer spot repairs and replacement
* Storm sewer upgrades

— Sump pump drain pipe in various locations

o EcinaMN.gov

o EcinaMN.gov

Proposed Improvements - Sidewalks Edina City Council - Project Approval

* Based on draft Edina Living Streets Sidewalk Facilities Plan

* Final design will be evaluated based on questionnaire responses * December 2014 Council Meeting
and Fea51b111ty Report * Feasibility Study Presented to Council

) .+ < ArdenParkD Hikey |y . . .

- - 2 itk * Public Hearing for Project
! Countryside H > : — Opportunity for Projegt Area residents to voice concerns and
) comments for the project
| —— Provooss omr * Vote on Reconstruction Project - Assessed Project

== Rec Actrve Routes.

| To School fudexan

— Requires 4-1 vote by Council to Approve
— 4-1 vote required by MN Statute Chapter 429

-(
';.j;;',’:‘fg,“:::‘“ g ! * Vote on Sidewalk Component - Not Assessed
ilm‘m‘ heistian ‘ e AN — Requires a 3-2 vote of City Council to Approve
School I. \
el T T
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What You Can Expect

* Dust, noise, vibrations, and
mud

* Localized flooding during
rainfall

* Occasional timeline delays
due to inclement weather

* May be asked to limit water
use

* Homes may be connected to
temporary water line

9/24/2014

What You Can Expect

* Driveways may be
inaccessible for 3-5 days

* Neighborhood streets
may be periodically
inaccessible

e Irrigation and pet
containment systems
mostly likely will be
damaged

s EdinalN.gov

s EdinalN.gov

CITY OF EDINA

What You Can Expect

* We will keep you informed

* You will have opportunities
to provide input

* Private utility work is to be
completed before City work

* We will do our best to
minimize inconveniences

* Contractor will
accommodate special access
needs

ITY OF EDINA

Property Impacts

J—

* Items located within the City’s

— Irrigation and pet
containment systems will
be repaired

— You can remove plantings
and other landscape
features before the project

— Disturbed areas will be
seeded after the project is
complete

v EcinaliN.gov

v EcinaliN.gov

CITY OF EDINA (@,—«)

Other Impacts

* Our goal is to streamline projects and minimize neighborhood
disturbance.

* The City encourages private utility companies (gas, electric,
telephone, and cable TV) to upgrade or repair utilities along
the project area.

CITY OF EDINA :\(@ : )
Do Taxes Cover Street Projects? >

* Roughly 20% of property taxes go to the City for expenses such
as Police, Fire, Parks and Public Works (snowplowing, pothole
repairs, sealcoating, and other street maintenance)

* Taxes do not pay for street reconstruction

s EdinalN.gov

s EdinalN.gov




Funding

* Projects are funded by a combination of Special Assessments to
residents, the City’s Utility Funds, and the Pedestrian and
Cyclist Safety (PACS) Fund

Sidewalks,
Bike lanes,
etc.

Sanitary Sewer | Storm Sewer | Watermain

R
oadway Costs Costs Costs Costs

FS“;'udr'("eg Special Assessments | Utility Fund | Utility Fund | Utility Fund | PACS Fund

s EdinalN.gov

City Utility Fund

* Collection of utility service charges paid to the City
= Covers 100% of:
— Concrete curb and gutter (includes driveway aprons)
— Sanitary sewer
— Water main
— Storm sewer
— Sump pump pipe

9/24/2014

Special Assessments

* Assigned to adjacent
properties that stand to
benefit from construction
improvements

= Cover 100% of
roadway costs

s EdinalN.gov

Pedestrian and Cyclist Safety (PACS) Fund

* Revenue from Xcel and CenterPoint Energy franchise fees
* Promotes non-motorized transportation throughout the City
 Covers 100% of:
— Sidewalks
— Signage
— Crosswalks
— Street striping

o EcinaMN.gov

o EcinaMN.gov

Preliminary Assessments

Neighborhood Estimated Assessment #of Square Yards  Square Yards of

Range per REU* REUs of Paving Paving per REU
Countryside H $8,600 - $10,900 172.59 30,100 174
Prospect Knolls B $8,800 - $11,200 35.52 6,115 172
Dewey Hill G $9,100 - $11,400 3333 6,000 180

*Residential equivalent unit (1 single-family home = 1 REU)

Payment Options

» Will be billed for the assessment one year after project
completion
* Assessments are payable over 15 years
* Payment options:
1. Pay entire amount upon receiving bill to avoid finance
charges
2. Pay 25%; balance rolls to property taxes
3. Roll entire amount to property taxes
4. Defer payment if 65 years old or older

s EdinalN.gov

s EdinalN.gov




Providing Input

* Public hearings and questionnaire mailed to your home
* Weigh in on:

— Sump pump connection options
— Street drainage issues

— Traffic/pedestrian issues

— Streetlight upgrades

9/24/2014

Questionnaire Results

Neighborhood % of Questionnaires Returned
Countnsieen . sy

Prospect Knolls B 45% (17/38)

Dewey Hills G 68% (23/34)

Total Responses To Date 51% (118/230)

Questionnaire results are available.

s EdinalN.gov

Communication Tools

s EdinalN.gov

Become a neighborhood captain to help facilitate project
communication

— Let us know of someone in your neighborhood who might
fit this role

You will be notified of all meetings, hearings, schedules and
questionnaires via regular mail

Public hearing notices are also published in Edina Sun-Current

Door hangers are distributed when there is time-sensitive
information

Final assessment notices are mailed one year after construction

City Extra

“City Extra” emails are the best way to receive regular updates
once construction begins. These are free, weekly email updates
about your project.
* Sign up on City of Edina website, www.EdinaMN.gov

— Check the box next to your project name

* If you cannot receive email, we will mail you City Extra updates
upon request

* It’s the best way to stay informed

v EcinaliN.gov

How to Prepare

v EcinaliN.gov

Sign up for City Extra
Begin financial planning
Complete questionnaire

Coordinate home and yard improvement projects around the
street construction timeline

Ask questions; stay informed

Contact Us

Email: mail@edinamn.gov
Call: 952-826-0371

Visit: Engineering Department
7450 Metro Blvd.
Hours:  7:00 a.m. - 3:30 p.m.

s EdinalN.gov

s EdinalN.gov




CITY OF EDINA

Thanks for your time!
Questions?

s EdinalN.gov

9/24/2014



2015 NEIGHBORHOOD ROADWAY RECONSTRUCTION
INFORMATIONAL MEETING
July 28th, 2014
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2015 Neighborhood Roadway Reconstruction - 42 People Attended
) Question and Answer Session from the July 28th, 2014 Open House Meeting
Held at Public Works and Park Maintenance Facility from 6 to 8 pm

Question Answer
1 What is an REU? An REU is a residential equivalent unit. One single-family home is 1 REU. All single-family homes within a project area are
) assessed the same because they will receive the same benefit.
Per the assessment policy, corner lots are assessed a total of 1 REU. Depending on the address, the property may get a 1/3, 2/3,
2 Does that include corner lots? or 1 REU value for the current project. Past projects may have already charged the property a partial REU. All properties will be
reviewed for reu calculations during the feasibility study phase of the project.
Each single-family home is 1 REU. Other facilities (higher-density residential, industrial, schools, churches, etc.) are assessed
3 How are the REUs calculated? L . ]
based on land use, total building are, number of units, and access to the project area.
. . . The more details that are known about the project, the more precise we can be with out estimate. The price range presented to
What determines the estimate range in the . L . . . .
4 . you is based on average unit prices and estimated quantities of work to be done. As we move further along in the design process,
presentation? . ] .
we can give you a better idea of what the assessment will be.
Pending council approval at the public hearing in December, the contract will be awarded around March or April. Depending on
5 When does construction begin? the contractor's schedule, work typically takes place between May and September or October. A period of 8-10 weeks is
preferred for neighborhood construction, but, like we've seen this year, sometimes weather can extend that timeline.
6 What are the finance charges? Residents are charged at 1% over the rate that the City can borrow money. It is normally between 3% and 5%
; What happens to mailboxes within the project |Depending on the project, they may all stay in place, some may have to be relocated, or all may need to be relocated. We will
areas? coordinate with homeowners and the postal service when we know more about the extent of the project.
This type of construction usually extends 10-15 feet behind the curb onto your property. Depending on the extend of the utilit
How far into the right-of-way does vp y. . . . . . y. Prop . y.Dep . & . y
8 . work needed, there may be additional disruptions. All disturbed areas within the project areas will be seeded following
construction go? .
construction.
When will I know the extent of the . . . . .
9 . . Once construction begins, we will know more about how far into your property we will have to go.
interruption onto my property?
. . . It depends on the current structural condition of the apron, if it is cracked or settled, or if it is preventing the flow of storm water
How do you determine which driveway aprons . . . . . . e
10 to replace? down the curb line. It also depends on if the driveway is constructed from brick pavers or is a lifetime-warranty concrete
place: driveway.
When the contracts are sent out for bids, the City typically receives bids from the same dozen or so contractors every year.
Does the same contractor perform all of the . . . I . . .
. Countryside will be bid as one contract, but Prospect Knolls and Dewey Hill will most likely be incorporated into the same
11 work, and do the projects happen ) . . . . .
. contract. It is possible that the same contractor might be awarded both, but more than likely, there will be multiple contractors.
sequentially? . .
The scheduling of the work will be dependent on the contractors.
12 Will the new street be asphalt or concrete? Do [The new streets will be bituminous, not concrete. In the City's experience, concrete streets are more expensive to construction
we get to have a say in that? and maintain. Our staff normally recommends bituminous streets.
In these neighborhoods, we are looking at performing spot repair/replacement of curb. This means our inspectors will examine
13 Will the whole neighborhood have curb the entire project area, noting locations where the curb is cracked, settled, flat, or otherwise damaged. It is often more cost-
replaced, or do you go house by house? effective to do this than to replace the entire length of curb in a neighborhood. However, if we find a large portion of the curb
needs replacement, then we will look into potentially replacing all of the curb.
The City has gravitated towards seeding instead of sodding after the projects. Seeding is more drought-resistant, requires less
14 Do you seed or sod after the project? water, and is more environmentally friendly than sod. In past projects, the City has had better success at getting permanent turf
established with seed than with sod.
15 Does the seeding occur immediately after yard |All restoration work will occur after the first layer of asphalt and before the final layer is paved. This is done to prevent heavy
disruptions? construction equipment from driving on the new road surface, potentially damaging it.
Sump pump drainage pipes will be installed in the project areas where feasible. The costs of installing the pipe are covered by the
What are the costs involved in the sump pump | _ pp' P gepip L proj Lo . . g . PP . 'y
16 installation? City Utility Fund. Once the pipe is installed, homeowners wishing to connect will need to obtain a building permit from the City
’ and connect themselves. The costs to the homeowner may be between $500 and $1,500.
. . . . If you need to or would like to replace or upgrade your services, now would be a good time to do so. If you were to wait until
Someone in a project area this year said you . . . . ) ,
. . o after the project is completed, any holes dug into the new roadway will need to be patched approximately 30' by 30', a cost
17 encouraged residents to have their main lines . ) ) ] . . . ] .
. . which the resident would have to pay for. The City will also work with homeowners who wish to improve their services to have
inspected before the project? . . . .
those costs put on their special assessment if they wish.
If we want to upgrade our service, does the . L . . . . .
. P8 . . Only if such an upgrade or adaption is required as part of the project. Any changes made beyond City standards will not be paid
18 City pay for upgrading/adapting the .
. for by the City.
connection?
19 How much does a 30' x 30' street patch cost? [In the City's experience, anywhere between $3,000 to $5,000.
There will be occasional water shut-offs during the project in order to replace fire hydrants and gate valves. We will do our best
20 | Will the water be shut off? e § the project In P Y °e
to limit the number of shut-offs, and let you know ahead of time when and where they are going to occur.
We are looking into designing a 5-foot sidewalk with a 5-foot boulevard between the sidewalk and the back of curb. This
boulevard acts as a safety buffer between pedestrians and vehicles. The sidewalks are only anticipated to be installed along one
21 What does the sidewalk design look like? . y P o . y P ) o . g
side of the streets on which they are proposed. The City is currently studying the property impacts involved with installation to
determine a preferred alighment.
Painted crosswalks will most likely not be included with this project unless they already exist within the project area. The need
22 Will there be crosswalks? . ) y P ,J y y pro)
for additional crosswalks will need to be evaluated by our Traffic Safety Coordinator.
Construction related to installing a new 5-foot sidewalk with a 5-foot boulevard will typically extend an additional 6 feet onto the
23 How far into the property will the sidewalk go?|property. The boulevard width may vary depending on existing obstacles (trees, driveways, terrain, etc.) that change the
alignment of the sidewalk.
If the driveway apron is in poor shape, the City will work with the homeowner to replace it to current City standards. Typically,
24 What will happen if | have a driveway apron  |we will work with the homeowner and contractor to replace pavers or exposed aggregate driveways. The City does not replace
with concrete aggregate or brick pavers? lifetime guaranty aprons, and any related costs will not be paid by the City. We try our best to distrurb special driveways as little
as possible during construction to avoid replacement costs.
25 How do you install sidewalks in a cul-de-sac? |Currently, there are no sidewalks planned for any of the cul-de-sacs within these project areas.
. . It depends on the current structural condition of the apron, if it is cracked or settled, or if it is preventing the flow of storm water
Do we have the option to have our driveway . . . . . .
26 apron replaced or not? down the curb line. Typically, we do not leave poor aprons in place. The cost for replacing the aprons is covered under the City
P P ' Utility Fund, as your driveway apron is considered a part of our stormwater conveyance system.
Since we are only planning for spot replacement of curb, the existing styles will stay in place. The City tends to favor the bulkhead
If we live in an area with surmountable curb, ype & P P . & sty . y P Y .
27 . . style curb over surmountable curb because it conveys stormwater more easily and it helps prevent snowplows from damaging
will you be changing it to bulkhead style? . .
lawns in the winter.
You said irrigation systems and pet If an irrigation system or pet containment fence is damaged, the contractor will perform a temporary repair so the system can
28 containment fences will probably be still be used. After the majority of the project is completed, the contractor will then permanently repair all damaged systems
damaged? within the project area before final paving.
The Municipal State Aid-designated roadways in Edina are maintained and reconstructed with funds obtained from the state gas
tax. Properties that live on State Aid roads are assessed 20% of the project costs. This assessment typically is half that of a
29 How are the major roadways assessed? standard residential assessment. The reason for the lower assessment is because residents who live on a State Aid roadway
typically have lower property values and have to deal with much higher volumes of traffic than residents who live in a residential
neighborhood. Both the City's State Aid and non-State Aid assessment policies are available on our website.
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The dates shown on the map represent the anticipated years of construction and are subject to change based on budgetary issues, adjacent projects, resident input and other factors.
Not all bituminous roadways within the City are shown. If a road is not highlighted then the potential reconstruction date is beyond the City’s long term planning process.

The City of Edina’s street improvement policy is to assess residents for a portion of the roadway reconstruction costs. Public utility improvements are paid for from the City’s utility fund

Extensive evaluation regarding the condition of the bituminous pavement, sanitary sewer, storm sewer and water main were used to set the priority of roadway improvements.

This map only addresses local bituminous streets and does not address State-Aid routes or concrete streets within the City.

Pamela Park E

Legend
Anticipated Year

B 2014
B 2015
B 2016
B 2017

2018
2019

de C

Reconstruction
AssessmentAreas

O

N Need to zoom into map

A{‘ﬁ o see aneighborhood area.
N

orningside

September 2014
Engineering Dept.

Chowen Park.C
Minnehaha Woods C
aha Woods B

58TH ST W

Chowen Park B Chowen Park A

South Cornelia D

South Cornelia C

Parklawn B
Edinborough
o
<]
Parklawn A g
5
5
76TH ST W o




i City of Edina

‘ ' Local Bituminous Street Reconstruction History

e Mie Cred

Sific Railroad

nadiag

J Year Reconstructed

— 1009 N

2000 W+E

s
2001

— D002
— D003
2004

mmmm 2005
==== 2006
oooe 2007

==== 2008

m=m== 2009

=== 2010
==== 2011
—e 2012
—e 2013

Engineering Dept
Na\lembel‘ 2013

i

_,1

\ Ty




APPENDIX B

Property Owners
Questionnaire



Resident Questionnaire Instructions

2015 Neighborhood Roadway Reconstruction

Thank you for your time. Your responses to the attached questionnaire will help us design your
neighborhood’s project. Here is background information that will aid you in filling out the questionnaire. Each
numeral relates to the corresponding survey question.

l. Drainage Service Connection

A typical sump pump discharges onto a homeowner’s lawn. There are several sump pump drainage issues to
look for. First, if your lawn drains back to your house, sump pump discharges can cause problems with your
lawn, your neighbor’s lawn or your basement. If the sump pump discharge runs down the gutter line, it can
promote algae growth in the street. Finally, discharging the sump pump into the sanitary sewer system using
floor drains or laundry tubs is against the law, both by City Ordinance and State Statute.

To prevent the issues mentioned above, your street reconstruction project could include a City sump drain
system along the roadway to collect groundwater, storm water runoff, and discharges from private sump
pumps, roof drains or any other runoff from private property. If the topography and final street designs favor a
sump drain system, you could connect to it. That is why survey questions I.C. and I.D. ask about your sump
pump preferences. Keep in mind that installation of the pipe from your house to the City sump drain system
would be your responsibility, including plumbing modifications connection. However, the City sump drain
system is funded through the storm sewer utility fund.

Il. Local Drainage Problems

As part of the storm sewer and sump drain design process, we would like to know if storm water run-off
stands in the street or sidewalk in front of your house. If this or similar situations are occurring in your area,
please describe it in this section of the questionnaire. We will review for possible corrective action.

I1l. Private Underground Utilities

It is very important that you fill out this section. Some residents install private underground utilities in the
roadway right-of-way (the area from the edge of the roadway to your property line). The most common
private utilities include lawn irrigation and pet containment systems. Utility and roadway reconstruction can
damage these utilities. If they are damaged during the street reconstruction project, they will be repaired.
However, if the contractor knows the location of these private utilities, crews can attempt to avoid damaging
them during construction.

IV. Residential Streetlights

As part of all reconstruction projects, staff typically asks residents for their input on neighborhood streetlight
systems. Staff is trying to understand if the neighborhood favors upgrading the streetlight system or if the
existing streetlight system meets the needs of the neighborhood. Please keep in mind that costs associated
with improving the streetlight system would be a special assessment. These costs would be determined after
the extent of the improvements is understood.

V. Pedestrian Issues
As part of all reconstruction projects, staff typically asks if residents see a need to add sidewalks in the
neighborhood. Sidewalks are funded through the Pedestrian and Cyclist Safety (PACS) Fund.

Please note if you know of any pedestrian issues such as a missing segment of sidewalk or an inadequate
pedestrian crossing.



Resident Questionnaire Instructions
Page 2 of 2

VI. Traffic Management
We would like to know if you feel that your roadway has any traffic issues.

VIl. Email Updates
One of the primary tools for communicating with you during construction is the City Extra email notification
service. The City Extra service is free and allows you to sign up to receive email messages from the City
regarding this project.

By signing up for City Extra email notification service, you will receive project updates as they occur. The
updates will include information such as when access to your driveway might be limited, when your water may
be shut off for water main replacement and when to have your contractor repair your irrigation system if it
was damaged during construction.

To receive email updates, sign up online at www.EdinaMN.gov. Enter your email address and a password
(new user will need to create a password). Click on email subscriptions. Scroll down the page until you see
your neighborhood project name (Prospect Knolls B Neighborhood Roadway Reconstruction). Place
a check mark in the box next to it. Click the ‘“update” button at the bottom right hand corner of the
webpage.

Need Help?

If you have any questions about how to fill out the questionnaire, please contact Assistant City Engineer
Patrick Wrase at 952-826-0443 or pwrase@EdinaMN.gov or Engineering Specialist Sharon Allison at 952-826-
0449 or sallison@EdinaMN.gov.




Resident Questionnaire

Prospect

Knolls B

Neighborhood Roadway Reconstruction

Thank you in advance for your time. Your input is important to us. Please read the Questionnaire

Instructions before completing this questionnaire.

I. Drainage Service Connection:

A. Does your home have a drain tile/footing drain? O Yes

B. Does your home have a sump pump?

C. Would you be willing to connect your sum

up to a City drain if provided (at your own cost)?

D. Would you be willing to connect your roof drains O Yes
up to a City drain if provided (at your own cost)?

Please sketch in the space to the right:
your house, garage, driveway, sump pump
discharge location and approximately
where along the right-of-way (ROW) line
you would like the service connection
pipe located.

Il. Local Drainage Problems

O No OUnknown
O Yes O No OUnknown
p pump O Yes O No
O No
YOUR HOUSE EXAMPLE

ROW

HOUSE

GARAGE

SERVICE
CONNECTION
PIPE HERE

ROW

CURB LINE

CURB LINE

Please describe specific surface water drainage problems in your neighborhood:

Ill.  Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City’s right-of-way? (The right-of-
way is typically 10’ to |5’ behind the roadway.)

O Yes

O No

B. Do you have an underground electric pet containment system in the City’s right-of-way?

O Yes O No




IV. Residential Streetlights:

A. Residential streetlights are funded by special assessment. Is the existing streetlight system
meeting the needs of the neighborhood?

3 Yes O No
B. Do you favor improving your streetlights?

O Yes O No

V. Pedestrian Issues:

A. Do you see a need to add sidewalks in your neighborhood?

O Yes O No

B. If yes, where?

C. Please describe specific neighborhood pedestrian issues below.

V1.  Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
0 Yes 0 No

B. If yes, what is it and where does it occur?

VIl. Email Updates

A. Do you have access to email to participate in the City Extra email notification service?

O Yes O No

Thank you for completing the questionnaire. Please return it to the City in the enclosed envelope by June
17.



Data Entered By:

PROSPECT KNOLLS B NEIGHBORHOOD RECONSTRUCTON
2014 PROPERTY QUESTIONNAIRE
IMPROVEMENT NO. BA-414

Last Date Data Entered: July 7, 2014
Due Date: June 17, 2014
Questionnaires Sent Out: 38
Questionnaires Returned: 19
Percent Returned: 50%
. Private Underground Email
Sump Pump Discharge Service Line Drainage Utilities Residential Streetlights Pedestrian Issues Traffic Management Access
Willing to Connect | Willing to Connect Local Drai Probl Iriggation Existing Favors Sidewalk
Draintile or Footing Drain Has a Sump Pump to City Drain Roof Drains ocal rainage Froblems sys. in blvd. | Pet fence ]meets needs]improvement] Need
Returned ]
ADDRESS Survey | Yes No Unkn Yes No Unkn | Yes No Yes No Explain Yes | No | Yes| No | Yes | No | Yes | No |Yes| No | Construct new sidewalks where? Specific N'hood Pedestrian Comments | Yes| No If yes, where? Yes | No
House #|Street Name
7300|Claredon Dr 1 1 1 1 None 1 1 1 1 1 1
7302 |Claredon Dr 1 1 1 1 None 1 1 1 1 1 1 1
7304|Claredon Dr 1 1 1 1 None 1 1 1 1 1 1 1
7308(Claredon Dr 1 1 1 1 None 1 1 1 1 1 None 1 1
7310|Claredon Dr 1 1 1 | don't think we have any. 1 1 1 1 1 1 1
Connecting drain not physically possible
with slope. No drainage issue - on top of We are on a culdesac so very little ped
7312|Claredon Dr 1 1 1 1 culdesac so all runs down from us. 1 1 1 1 1 T 1 1
None Crosswalk at end of Claredon Dr crossing Crosswalks are needed in additional areas
7318|Claredon Dr 1 1 1 [N/A Dewey Hill Rd. 1 with stop for ped signs.
7322(Claredon Dr " -
7326|Claredon Dr 1 1 1
Dewey Hill sees lots of speeding to and
5908|Dewey Hill Rd 1 1 1 1 1 1 1 1 1 1 1 from Braemar. 1
None on my property. Standing water
past neighbor (5912) and on northside of
5916|Dewey Hill Rd 1 1 1 big power box. 1 1 1 1 1 1 1
None
5920(Dewey Hill Rd 1 1 1 1 1 1 1 1 1 1 1
Maybe northside of Dewey Hill Rd; . .
5924|Dewey Hill Rd 1 1 1 1 1 1 1 1 1 already on southside. 1 |Butdrivers could slow down on Dewey Hill. | 1
The intersection of Schey & Gleason is a 3-
way stop. Many vehicles do not stop. Often
when cars do stop (full or partial) they
accelerate quickly creating significant
None Intersection of Schey & Gleason, noise. This intersection is a hazard for peds
due to this driver behavior. A way needs to
be created to enable safe ped passage and
reduce noise. Possibly a roundabout Also,
intersection does not have crosswalk.
7203|Gleason Rd 1 1 1 1 1 1 1 1 1 1 1
Need a wheelchair entrance at sidewalk by
Hill enough for surface drainage. Gleason Rd & Schey Rd by the stop sign
7121|Schey Rd 1 1 1 1 1 1 1 1 1 1 westside. Thank you. 1 1
7125|Schey Rd 1 1 1 1 1 None 1 1 1 1 1 1 1
None-drainage is to the retention ravine
7209|Schey Rd 1 1 1 1 1 to the north of my lot. 1 1 1 1 1 1 1
People run the stop sign at Gleason &
7216(Schey Rd 1 1 1 1 1 1 1 1 1 1 Schey daily/hourly. 1
7300(Schey Rd 1 1 1 1 1 None known. 1 1 1 1 1 1
19 3 11 5 5 13 1 8 1 16 15 4 4 15 16 2 2 17 2 16 4 15 17 2
Surveys
Sent 38 50% 8% 29% 13% 13% 34% 3% 21% 3% 42% 39% 11% 11% 39% 42% 5% 5% 42% 11% 39% 45% 5%
Surveys
Returned 19 100% 16% 58% 26% 26% 68% 5% 42% 5% 84% 79% 21% 21% 79% 84% 11% 11% 84% 21% 79% 89% 11%
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VI.

Prospect Knolls B Neighborhood Roadway Reconstruction
Resident Questionnaire Summary as of 9/24/14

Surveys sent: 38 Surveys returned: 19 Return rate: 50%

Drainage Service Connection
A. Does your home have a drain tile/footing drain?
Yes: 3 No: 11 Unknown: 5

B. Does your home have a sump pump?

Yes: 5 No: 13 Unknown: 1

C. Would you be willing to connect your sump pump to a City drain if provided (at your
own cost)?
Yes: 0 No: 8

D. Would you be willing to connect your roof drains to a City drain if provided (at your own
cost)?
Yes: 1 No: 16

Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City’s right-of-way? (The
right-of-way is typically 10’ to 15’ behind the roadway.)
Yes: 15 No: 4

B. Do you have an underground electric pet containment system in the City’s right-of-way?
Yes: 4 No: 15

Residential Streetlights

A. Do you favor upgrading your streetlights?
Yes: 2 No: 17

Pedestrian Issues

A. Do you see a need to add sidewalks in your neighborhood?
Yes: 2 No: 16

Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
Yes: 4 No: 15

Email Updates

A. Do you have access to email to participate in the City Extra email notification service?

Yes: 17 No: 2
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PROSPECT KNOLLS B NEIGHBORHOOD ROADWAY RECONSTRUCTION
IMPROVEMENT NO. BA-414

PRELIMINARY ASSESSMENT ROLL

PID Owner House No. Street Assessable REU | Assessable Amount
0811621230067 |Karol D Emmerich 7300 Claredon Dr 1 S 12,274.65
0811621230061 |Richard J Emmerich & Karol Emmerich 7302 Claredon Dr 1 S 12,274.65
0811621230010(Karol Emmerich 7304 Claredon Dr 1 S 12,274.65
0811621230028|Jeffrey Robbins & Susan Stiles 7305 Claredon Dr 1 S 12,274.65
0811621230013 (Franklin E Tappen & Carol L Tappen 7306 Claredon Dr 1 S 12,274.65
0811621230014 |John E Cronin & Anne M Cronin 7308 Claredon Dr 1 S 12,274.65
0811621230015|Kimberly H Perry & Michael K Perry 7310 Claredon Dr 1 S 12,274.65
0811621230009(Arvid A Povilaitis & Mary E Povilaitis 7312 Claredon Dr 1 S 12,274.65
0811621230016(Ping Wang 7314 Claredon Dr 1 S 12,274.65
0811621230008(|Jayne A Komadina 7316 Claredon Dr 1 S 12,274.65
0811621230017|Kristyne E Grev & Garret H Grev 7318 Claredon Dr 1 S 12,274.65
0811621230007 |Keith Flom & Joan H Flom 7320 Claredon Dr 1 S 12,274.65
0811621230018|Gary Bringgold 7322 Claredon Dr 1 S 12,274.65
0811621230006|David Anderson & Kyoung Lee 7324 Claredon Dr 1 S 12,274.65
0811621230019|Peter Hang & Elizabeth C Hang 7326 Claredon Dr 1 S 12,274.65
0811621230005 Darrell Cash & Mary Ellen Cash 5908 Dewey Hill Rd 0.33 S 4,050.63
0811621230004|Wayne E Prochniak & Pamela N Prochniak 5912 Dewey Hill Rd 1 S 12,274.65
0811621230003 |Kevin T Wand 5916 Dewey Hill Rd 1 S 12,274.65
0811621230002 (Scott Al-Najim & Jennifer L Al-Najim 5920 Dewey Hill Rd 1 S 12,274.65
0811621230001 (Todd R Haymaker & Andreea | Haymaker 5924 Dewey Hill Rd 0.33 S 4,050.63
0811621230035(Becky G Hollenkamp & Brant P Hollenkamp 7203 Gleason Rd 0.53 S 6,505.56
0811621230033(Jon L Otterlei/Trustee 7121 Schey Dr 1 S 12,274.65
0811621230034 |Nathaniel W Shea & Sabine M Shea 7125 Schey Dr 1 S 12,274.65
0811621230051 |Michael J Grunwald 7200 Schey Dr 1 S 12,274.65
0811621230052 |H Stuart Erickson 7201 Schey Dr 1 S 12,274.65
0811621230050(Yuhang Cheng & Qi Ling 7204 Schey Dr 1 S 12,274.65
0811621230053 (Philip T Colton & Michelle M Colton 7205 Schey Dr 1 S 12,274.65
0811621230068|Timothy J Keenan & Ann B Keenan 7209 Schey Dr 1 S 12,274.65
0811621230049(Robert M Toomey & Sally A Toomey 7212 Schey Dr 1 S 12,274.65
0811621230048 (Sara C Ribbens / Trust 7216 Schey Dr 1 S 12,274.65
0811621230047|John W King 7300 Schey Dr 1 S 12,274.65
0811621230064 |Joseph M Medina & Jenny J Medina 7301 Schey Dr 1 S 12,274.65
0811621230046|Andrew J Winton & Judi A Lamble 7304 Schey Dr 1 S 12,274.65
0811621230056|David W Foley & Martha K Foley 7305 Schey Dr 1 S 12,274.65
0811621230045 |Derek Anderson & Cheryl Meyer 7308 Schey Dr 1 S 12,274.65
0811621230057|Karisa Sprague 7309 Schey Dr 1 S 12,274.65
0811621230044 |Michael J Hutson & Beth E Hutson 7312 Schey Dr 1 S 12,274.65
0811621230058|Jacob L Smith 7313 Schey Dr 1 S 12,274.65
0811621230030|Christopher R Fogel 7117 Tralee Dr 0.33 S 4,050.63

Total 36.52 S 448,270.22




APPENDIX D

City Comprehensive Plan
Update — Sidewalk and Bicycle
Facilities
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Traffic and Crash Data



Prospect Knolls B Traffic and Crash Data
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Sewer Blocks and Watermain
Breaks
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Existing Street Lights and Signs
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To: Clt)’ Council Agenda Item #: VI A
From:  Karen M. Kurt Action

Assistant City Manager Discussion [J
Date: August 20, 2013 Information []

Subject: Approve Living Streets Policy

Action Requested:
Approve Living Streets Policy

Information / Background:
In May 2011, the City Council adopted a resolution in support of Living Streets and directed the Edina
Transportation Commission to work with staff to develop a Living Streets Policy. Key steps in the

development of the policy are outlined below:

e ETC formed a Living Streets Working Group. Members Paul Nelson, Jennifer Janovy and Michael
Thompson played a critical role in policy development.

e The City received a $15,000 grant from the Bloomington Health Department. These funds were
used to hire a consultant to review current city policies and to provide a framework for moving
forward.

e Blue Cross and Blue Shield sponsored a workshop on February 15, 2012 led by representatives
from the National Complete Streets Coalition. Key community stakeholders attended and
participated in a brainstorming session about Edina’s vision for future streets.

e The ETC Working Group and staff prepared a draft Living Streets Policy which was reviewed with
the Transportation Commission, Planning Commission, Human Rights and Relations Commission,
Park Board, Energy and Environment Commission and Bike Edina Task Force. Feedback is collected
for incorporation into the Living Streets Policy and future Living Streets Plan.

e The Living Streets Policy draft is reviewed during a joint work session with ETC and City Council.

Upon policy adoption, Mark Nolan, Transportation Planner, will begin working with internal and external
advisory groups to draft content for the Living Streets Plan. The Living Streets Plan will address how the
Policy will be implemented by providing more detailed information on street design, traffic calming, bike

facilities, landscaping and lighting, as well best practices for community engagement during the design

process.

City of Edina * 4801 W. 50t St. * Edina, MN 55424



REPORT / RECOMMENDATION Page 2

Confirmed members of the external advisory group are:

e Arnie Bigbee, Human Rights and Relations Commission
e Claudia Carr, Planning Commission

e Jennifer Janovy, Transportation Commission

e Ellen Jones, Park Board

e Bill McCabe, Arts and Culture Commission

e Paul Nelson, Transportation Commission

e Paul Thompson, Energy and Environment Commission

e Courtney Whited, Transportation Commission

Staff is waiting for confirmation from additional representatives from the Planning Commission, Energy and
Environment Commission and Community Health Committee. Additional community expertise will be

sought as needed throughout the process.
Members of the internal advisory team are:

e Ross Bintner, Environmental Engineer

o |eff Elasky, Police Lieutenant

e Susan Faus, Assistant Parks and Recreation Director
¢ Cindy Larson, Redevelopment Coordinator

e Chad Millner, Assistant City Engineer

e Bob Pestrud, Parks Foreman

e John Scheerer, Street Supervisor

o |eff Siems, Fire Marshal

Additional staff expertise will be sought as needed throughout the process. Staff is also in the process of
securing a $5,000 grant from Bloomington Public Health that will be used to develop a community education
and outreach plan for Living Streets.

Attachments:

Proposed Living Streets Policy



Living Streets Policy
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Introduction

Living streets balance the needs of motorists, bicyclists, pedestrians and transit riders in ways that promote
safety and convenience, enhance community identity, create economic vitality, improve environmental
sustainability, and provide meaningful opportunities for active living and better health. The Living Streets Policy
defines Edina’s vision for Living Streets and the principles and plans that will guide implementation.

The Living Street Policy ties directly to key community goals outlined in the City’s 2008 Comprehensive Plan.
Those goals include safe walking, bicycling and driving, reduced storm water runoff, reduced energy
consumption, and promoting health. The Living Streets Policy also compliments voluntary City initiatives such the
“do.town” effort related to community health, and the Tree City USA and the Green Step Cities programs related
to sustainability. In other cases, the Living Street Policy will assist the City in meeting mandatory requirements set
by other agencies. For example, the Living Streets Policy will support the City’s Storm Water Pollution Prevention
Plan which addresses mandates established under the Clean Water Act.

The Living Streets Policy provides the framework for a Living Streets Plan. The Living Streets Plan will address how
the Policy will be implemented by providing more detailed information on street design, traffic calming, bike
facilities, landscaping and lighting, as well as best practices for community engagement during the design
process. Lastly, existing and future supporting plans such as the Bicycle Plan, Active Routes to Schools, Sidewalk
Priority Plan and the Capital Improvement Plan will help to identify which projects are priorities with respect to
this Policy.

Living Streets Vision

Edina is a place where...
e Transportation utilizing all modes is equally safe and accessible;
e Residents and families regularly choose to walk or bike;
e Streets enhance neighborhood character and community identity;
e Streets are inviting places that encourage human interaction and physical activity;
e  Public policy strives to promote sustainability through balanced infrastructure investments;
e Environmental stewardship and reduced energy consumption are pursued in public and
private sectors alike; and
e Streets support vibrant commerce and add to the value of adjacent land uses.

Living Streets Principles

The following principles will guide implementation of the Living Streets Policy. The City will incorporate
these principles when planning for and designing the local transportation network and when making
public and private land use decisions.



All Users and All Modes

The City will plan, design, and build high quality transportation facilities that meet the needs of
the most vulnerable users (pedestrians, cyclists, children, elderly, and disabled) while enhancing
safety and convenience for all users, and providing access and mobility for all modes.

Connectivity

The City will design, operate, and maintain a transportation system that provides a highly
connected network of streets that accommodate all modes of travel.

The City will seek opportunities to overcome barriers to active transportation. This includes
preserving and repurposing existing rights-of-way, and adding new rights-of-way to enhance
connectivity for pedestrians, bicyclists, and transit.

The City will prioritize non-motorized improvements to key destinations such as public
facilities, public transit, the regional transportation network and commercial areas.

The City will require new developments to provide interconnected street and sidewalk
networks that connect to existing or planned streets or sidewalks on the perimeter of the
development.

Projects will include consideration of the logical termini by mode. For example, the logical
termini for a bike lane or sidewalk may extend beyond the traditional limits of a street
construction or reconstruction project, in order to ensure multimodal connectivity and
continuity.

Application

The City will apply this Living Streets Policy to all street projects including those involving
operations, maintenance, new construction, reconstruction, retrofits, repaving, rehabilitation,
or changes in the allocation of pavement space on an existing roadway. This also includes
privately built roads, sidewalks, paths and trails.

The City will act as an advocate for Living Street principles when a local transportation or land
use decision is under the jurisdiction of another agency.

Living Streets may be achieved through single projects or incrementally through a series of
smaller improvements or maintenance activities over time.

The City will draw on all sources of transportation funding to implement this Policy and
actively pursue grants, cost sharing opportunities and other new or special funding sources
as applicable.

All City departments will support the vision and principles outlined in the Policy in their
work.

Exceptions
Living Streets principles will be included in all street construction, reconstruction, repaving, and

rehabilitation projects, except under one or more of the conditions listed below. City staff will document
proposed exceptions as part of the project proposal.

Exceptions:



e A project involves only ordinary maintenance activities designed to keep assets in serviceable
condition, such as mowing, cleaning, sweeping, spot repair, concrete joint repair, or pothole
filling, or when interim measures are implemented on a temporary detour. Such maintenance
activities, however, shall consider and meet the needs of bicyclists and pedestrians.

o The City exempts a project due to an excessively disproportionate cost of establishing a
bikeway, walkway, or transit enhancement as part of a project.

e The City determines that the construction is not practically feasible or cost effective because of
significant or adverse environmental impacts to waterways, flood plains, remnants or native
vegetation, wetlands, or other critical areas.

Design

The City will develop and adopt guidelines as part of the Living Streets Plan to direct the planning,
funding, design, construction, operation, and maintenance of new and modified streets, sidewalks,
paths and trails. The guidelines will allow for context-sensitive designs.

The City’s design guidelines will:

e Keep street pavement widths to the minimum necessary.

e Provide well-designed pedestrian accommodation in the form of sidewalks or shared-use
pathways on all arterial and collector streets and on local connector streets as determined by
context. Sidewalks shall also be required where streets abut a public school, public building,
community playfield or neighborhood park. Termini will be determined by context.

e Provide frequent, convenient and safe street crossings. These may be at intersections designed
to be pedestrian friendly, or at mid-block locations where needed and appropriate.

e Provide bicycle accommodation on all primary bike routes.

e Allocate right-of-way for boulevards.

e Allocate right-of-way for parking only when necessary and not in conflict with Living Streets
principles.

e Consider streets as part of our natural ecosystem and incorporate landscaping, trees, rain
gardens and other features to improve air and water quality.

The design guidelines in the Living Streets Plan will be incorporated into other City plans, manuals,
rules, regulations, and programs as appropriate. As new and better practices evolve, the City will
update the Living Streets Plan.

Context Sensitivity
Although many streets look more or less the same, every street is a unique combination of its
neighborhood, adjacent land uses, natural features, street design, users, and modes. To accommodate
these differences, the City will:

e Seek input from stakeholders;

o Design streets with a strong sense of place;

e Be mindful of preserving and protecting natural features, such as waterways, trees, slopes, and

ravines;
e Be mindful of existing land uses and neighborhood character; and



Coordinate with business and property owners along commercial corridors to develop vibrant
commercial districts.

Benchmarks and Performance Measures

The City will monitor and measure its performance relative to this Policy. Benchmarks demonstrating

success include:

Every street and neighborhood is a comfortable place for walking and bicycling;

Every child can walk or bike to school or a park safely;

Seniors, children, and disabled people can cross all streets safely and comfortably;

An active way of life is available to all;

There are zero traffic fatalities or serious injuries;

No unfiltered street water flows into local waterways; storm water volume is reduced; and
Retail streets stay or become popular regional destinations.

The City will draw on the following data to measure performance. Additional performance measures may
be identified as this Policy is implemented.

Number of crashes or transportation-related injuries reported to the Police Department.
Number and type of traffic safety complaints or requests.

Resident responses to transportation related questions in resident surveys.

Resident responses to post-project surveys.

The number of trips by walking, bicycling and transit (if applicable) as measured before and
after the project.

Envision ratings from the Institute for Sustainable Infrastructure.

Speed statistics of vehicles on local streets.

Implementation

The goal of this Policy is to define and guide the implementation of Living Streets principles. Several
steps still need to be taken to reach this goal. The first step will be to develop a Living Streets Plan to
guide the implementation of the Policy. The Plan will:

Identify and implement standards or guidelines for street and intersection design, universal
pedestrian access, transit accommodations, and pedestrian crossings;

Identify and implement standards or guidelines for streetscape ecosystems, including
street water management, urban forestry, street furniture, and utilities;

Identify regulatory demands and their relationship to this Policy (ADA/PROWAG, MPCA,
MNMUTCD, MnDOT state aid, watershed districts);

Define the process by which residents participate in street design and request Living Streets
improvements; and

Define standards for bicycle and pedestrian connectivity to ensure access to key public, private
and regional destinations.



Additional implementation steps include:

Communicate this Policy to residents and other stakeholders; educate and engage on an
ongoing basis;

Update City ordinances, engineering standards, policies and guidelines to agree with this
Policy;

Inventory building and zoning codes to bring these into agreement with Living Streets
principles as established by this Policy;

Update and document maintenance policies and practices to support Policy goals;

Update and document enforcement policies and practices to ensure safe streets for all modes;
Incorporate Living Streets concepts in the next circulation of the City’s general plans
(Comprehensive Plan, Bicycle Plan, Active Routes to School Plan, etc.);

Incorporate Living Streets as a criteria when evaluating transportation priorities in the Capital
Improvement Plan (CIP);

Review and update funding policies to ensure funding sources for Living Streets projects; and
Coordinate with partner jurisdictions to achieve goals in this Policy.
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MINUTES OF
CITY OF EDINA, MINNESOTA
TRANSPORTATION COMMISSION
COMMUNITY ROOM
AUGUST 21, 2014
6:00 P.M.

ROLL CALL Answering roll call were members Bass, Boettge, lyer, Janovy, LaForce, Olson, and Whited.
ABSENT Members Nelson, Sierks, Spanhake, and Van Dyke.

REPORTS/RECOMMENDATIONS

2015 Neighborhood Reconstruction Projects

Assistant city engineer Patrick Wrase was introduced to the ETC and he presented the 2015 neighborhood
reconstruction projects. The neighborhood projects presented were Countryside H, Prospect Knolls B and Dewey Hill
G. He said Arden Park D is also scheduled for 2015 but is being handled by a consultant and would be presented at a
later date.

Assistant city engineer Wrase said improvements will include the asphalt pavement, selective replacement of curb
and gutter, new hydrants and gate valves, sanitary sewer spot repairs, storm sewer repairs, and new sump pump
drain line. Sidewalk is proposed for Countryside H based on the Active Routes to School (ARTS) plan.

Regarding selective replacement of curb and gutter, member Olson said the old and new looks like patch work when
it is completed and asked what the savings was from doing it this way. City engineer Millner said their rule of thumb
is if 50% or more of the curb and gutter is in bad shape everything is replaced or if it is a watermain driven project,
otherwise it would be expensive to replace everything. Member Janovy said residents’ value aesthetics so staff
should consider replacing everything if cost is not too unreasonable. He said curb and gutter is funded from the
Storm Sewer Fund and it would be very costly.

Discussion ensued about the placement of the sidewalk in the Countryside H project area. Member Janovy thought
they had prior discussion about adding the sidewalk to the school or park side. Planner Nolan said there are fewer
impacts on the school and park side but the trips are generated on the side where the houses are. A combination of
east/west sidewalk might be better. Staff is still evaluating placement.

Member Bass asked if staff knew where the children on Vernon Lane attended school. She said the ETC talked about
making connections when possible to make it easier for students to be able to walk/bike and since Merold Drive is
being constructed she asked if it would be possible to create a path to Vernon Lane. Member LaForce said the
connection would be good for all pedestrians in the area to be able access Bredesen Park. Staff will check to see if
there is an existing easement.

Member LaForce asked why Arden Park D was not presented and city engineer Millner said they are still looking at
utility design, sidewalks and another public meeting. Member LaForce asked why the sidewalks went to City Council
and bypassed the ETC and Mr. Millner said City Council asked about the sidewalks at last council meeting and current
vehicle counts does not warrant sidewalks so they voted to remove them. Staff is still planning to reduce the
roadway width from 30-ft to 27-ft (the standard width). He said this neighborhood is a watermain driven project so
the entire curb and gutter will be replaced and this gives them the opportunity to narrow the roadway width.
Member Janovy said it was brought up earlier that this neighborhood is being treated differently and it seems like it
is because the curb and gutter is being replaced. Mr. Millner agreed and added that it is also because they knew the
Living Streets policy would be approved and at an earlier workshop they sought City Council’s input to implement
elements of the plan and they were in favor.



MINUTES OF
CITY OF EDINA, MINNESOTA
TRANSPORTATION COMMISSION
COUNCIL CHAMBERS
OCTOBER 23, 2014
6:00 P.M.

ROLL CALL Answering roll call were members Bass, Campbell, lyer, Janovy, Nelson, Olson, Rummel, Spanhake and Whited.
ABSENT Members Boettge and LaForce.

REPORTS/RECOMMENDATIONS

2015 Neighborhood Reconstruction Project Draft Engineering Reports

Planner Nolan said last month assistant city engineer Wrase presented the 2015 projects and tonight he would take feedback
to bring back to staff.

Discussion — Countryside H

Chair Bass asked if the school district commented on the sidewalk. Planner Nolan said both Millner and Wrase has been
meeting with the school district and has a verbal agreement for an easement for the sidewalk and they’re also talking about
an ADA compliant access where the steps are in exchange for the sidewalk that was going to go in on the Benton Ave side.

Member Olson asked what would be the additional cost for replacing the entire curb and gutter if residents were willing to
pay for it instead of replacing sections and having it look like patchwork.

Member Janovy noted that the streets width is 30 ft. and they are choosing to leave the curb and not reduce the streets to
27 ft. She said this is inconsistent. Planner Nolan said this is a cost issue and how much of the utility fund they would be able
to use or is willing to put towards curb and gutter. He said further that there probably should be language in the Living
Streets plan to address exceptions like this and that the policy talks about being sensitive to context and one may be fiscal
context.

Member Janovy asked if lighting was reviewed for the sidewalk. Additionally, member Spanhake said it looks like a couple
places could be very dark and ask how the decision is made to add streetlights.

Discussion — Prospect Knolls B

Member Spanhake said it was noted on the questionnaire that people run the stop signs at Gleason & Schey and asked if this
was the intersection they discussed last month and decided that a broader discussion on traffic calming was needed. Chair
Bass said yes, but Gleason is not a part of this project. At the same intersection, Chair Bass said in the questionnaire, a
resident requested a wheelchair ramp and asked if there was a curb ramp there now. Planner Nolan does not believe there is
one now but said staff is working on an ADA compliant policy that would address this and he would see if this could be fit in
with the project.

Under proposed improvements — sidewalks, Member Janovy suggested deleting the current language and replace or add this
to it - ‘Sidewalks are not shown on the approved sidewalk map.’ The suggestion is the same for Dewey Hill G.

Discussion - Dewey Hill G — see above.
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