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SUMMARY: The Braemar Hills B Neighborhood, St Patricks Lane and Gleason Circle
Roadway Improvement Projects were combined into one feasibility study to
create economies of scale for the bidding process due to their small individual
size and geographical proximity to one another. Each improvement number
will have an estimated assessment associated with it. The Council should
consider each improvement project number separately.

The Braemar Hills B Neighborhood, St Patricks Lane and Gleason Circle
project involves localized rehabilitation of the sanitary sewer, upgrades to the
storm sewer system, and upgrades to fire hydrants, curb and gutter spot
repair, and reconstruction of bituminous pavement.

The estimated total project cost is $1,220,580. Funding for the project will be
from a combination of special assessments and utility funds. The estimated
roadway construction cost is $560,580 and will be 100 percent funded by
special assessments at a rate of $9,310, $11,300 and $11,600 per REU, for
Braemar Hills B, St. Patricks Lane, and Gleason Circle, respectively. Utility
improvements and repairs amount to $660,000 and will be funded through
the respective utility fund.

The project can be completed during the 2013 construction season. Staff
believes the project is necessary, cost effective and feasible to improve the
infrastructure as initiated by the vision of Edina’s Vision 20/20 — “Livable
Environment” and “A Sound Public Infrastructure”.

LOCATION: The project includes three areas: Braemar Hills B, including Scotia Dr, Tupa
Cir and Tupa Dr; St Patricks Ln and Gleason Cir. The drawing below is a
detailed project location map of the project (Figure 1).
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Figure 1. Project Area Map

The Braemar Hills B, St. Patricks Lane and Gleason Circle project was
initiated by the Engineering Department as part of the City's street
reconstruction program and as identified in the Capital Improvement
Program. This project addresses updating aging infrastructure issues
associated with watermain, storm sewer, and sanitary sewer systems and the
pavement condition.

All Engineering projects are reviewed for compatibility with the City of Edina
2008 Comprehensive Plan Update, Comprehensive Bicycle Transportation
Plan, the Comprehensive Water Resource Management Plan, the draft Living
Streets Policy Framework, and sustainable project evaluation.

City of Edina 2008 Comprehensive Plan Update

Sidewalk Facilities

Chapter 7 of the plan addresses locations of proposed sidewalks facilities
and funding options within the City. As shown in Figure 7.10 of Appendix F
there are no proposed sidewalk facilities indicated within the project limits.
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Bicycle Facilities

Chapter 7 of the plan addresses locations of proposed bicycle facilities within
the City as part of the Comprehensive Bicycle Transportation Plan. As
shown in Figure 7.11 of Appendix F there are no bicycle primary or
secondary routes indicated within the project limits.

City of Edina Comprehensive Water Resource Management Plan

The Braemar Hills B, St. Patricks Lane and Gleason Circle Neighborhood
Project is located within the Nine Mile Creek Watershed District. The
Comprehensive Water Resource Management Plan indicates no storm water
issues in the neighborhood. Further evaluation will be done by staff
regarding drainage issues resulting from the questionnaires.

Draft Living Streets Framework and Sustainability Evaluation

The Edina Transportation Commission (ETC) is currently developing a Living
Streets Policy Framework, which will then progress to developing a Living
Street Policy and Plan for the City, see attached Memo from HRGreen and
BARR Engineering; consultants helping the ETC with this project. The vision
statement expresses the need to look at projects differently in the future:

Living Streets balance the needs of motorists, pedestrians, bicyclists, and
transit riders in ways that promote safety and convenience, enhance
community identity, create economic vitality, improve environmental
sustainability, and provide meaningful opportunities for active living and better
health.

Although the Living Streets Policy and Plan has not been developed, staff
has included elements that pertain to residential neighborhoods in the
rehabilitation of the infrastructure and replacement of the roadways.

Staff is also including a simple sustainability analysis for this project. This is
the first year to include this analysis and we anticipate a more refined
analysis in the future that will include review and input from a sustainability
team.

Sustainability in engineering projects means delivering our services in a
manner that ensures an appropriate balance between the environment, the
community, and funding. This is essentially the “Triple Bottom Line” of
sustainability; Equity, Environment, and Economy. We look at sustainability
as maximizing our resources, creating lasting environments, improving and
shaping both the present and future of our community so that future
generations are not burdened by the decisions of today.

The project was evaluated based on the following key indicators to look for
strengths, weaknesses, opportunities and risks.
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o Equity: How well does the project provide or maintain core city services
such as transportation, sanitation, clean water, emergency access, and
emergency service? How does the project influence the well-being of the
community?

o Environment: How does the project influence the natural environment;
such as surface or ground water health, forest canopy, natural resource
diversity, wildlife habitat, air quality, noise and others?

e Economy: How does the project influence the local economy, what are
the short term and long term costs? Is the continued service worth the
price? ‘

The following is a summary of this evaluation:

Equity: The project maintains access to the transportation network. Updates
to the fire hydrants provide public safety staff the ease of connection needed
during an emergency.

Environment: The project provides for an increase in the sediment control
capacity of the storm sewer network and helps to control localized flooding.
The project provides homeowners a piping system to discharge ground water
into; this will eliminate standing water and/or algae buildup along the street
curb lines. Construction operations are required to use the smallest footprint
necessary to complete the work thus protecting the existing natural
environment. The project also analyzes the sanitary sewer to ensure that
inflow and infiltration of clear water is kept out of the sewer system, which
minimizes regional wastewater treatment.

Economy: The project is designed to reduce construction costs now and into
the future. The proposed roadway section can easily be maintained in the
long term with the use of mill and overlays and/or seal coating operations.
These maintenance operations will extend the life of the pavement. The
project will also use less intense construction methods, such as trenchless
technology; i.e., lining the pipes versus removing and replacing them.

This is a simplified analysis of the projects sustainability. In the future we
anticipate correlating this analysis to an in-depth scoring system displaying
the City’s sustainability to the community.

Staff Issues .

The following is a list of issues, some generated by resident comments,
addressed in this report:

Storm water drainage

Poor condition of existing pavement

Existing landscaping, retaining walls, and driveways.
Sanitary sewer and watermain deficiencies
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o Existing mature trees
e Existing lighting

Resident Input

As part of the Engineering Departments practice of notifying residents 18 —
24 months prior to a potential reconstruction project, the residents were
invited to an Open House on September 22, 2011.

This meeting was followed up with a questionnaire sent to the property
owners on July 13'2012. The questionnaires were completed and returned
by 35 out of 53 property owners, a return rate of 66%. The full questionnaire
and responses can be found in Appendix B.

Due to the council’s decision to amend the assessment policy to no longer
include assessments for sidewalks and street lights and the potential creation
of a franchise fee to funds these improvements, a second questionnaire was
sent to the property owners on August 17, 2012. Questionnaire No. 2 was
completed and returned by 27 out of the 53 property owners, a return rate of
51%. The full questionnaire and responses can be found in Appendix C.

The two key issues that were addressed in this questionnaire were the
addition of new sidewalks and installation of decorative lighting. The
responses to those questions are shown in Table 1, 2 and 3.

BRAEMAR HILLS B IMPROVEMENT PROJECT -
Results from July 13, 2012 Questionnaire Sheet

Questionnaires | Questionnaires Prefer New Sidewalk
Sent Returned
Yes No
35 25 1 24
% of Returned o of or %
Questionnaires 1% 4% 96%
BRAEMAR HILLS B IMPROVEMENT PROJECT —
Results from August 17, 2012 Questionnaire No. 2 Sheet
Prefer New it
Questionnaires | Questionnaires Sidewalk Challj_gehlt_fmstmg
Sent Returned Ighting
Yes No Yes No
35 22 1 21 14 6
% of Returned o of % o of % o %
Questionnaires 63% 5% 95% 67% 29%

* Percentages are based on responses of returned questionnaires and may not equal 100% if
questions were not answered on questionnaire.

Table 1. Results from Braemar Hills B Questionnaires
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ST PATRICKS LN IMPROVEMENT PROJECT —
Results from July 13, 2012 Questionnaire Sheet

Results from August 17, 2012 Questionnaire No. 2 Sheet

Prefer New it
Questionnaires | Questionnaires Sidewalk Charllgehs.x:stmg
Sent Returned tghting
Yes No Yes No
10 7 0 7 1 8
% of Returned o of % of % or % of %
Questionnaires 70% 0% 100% 14% 86%
ST PATRICKS LN IMPROVEMENT PROJECT -

Prefer New ‘ isti
Questionnaires | Questionnaires Sidewalk Charligehli-.'_mstmg
Sent Returned gnyng
Yes No Yes No
10 7 2 5 4 3
% of Returned o o o/ * o/ % o %
Questionnaires 70% 29% 71% 57% 43%

* Percentages are based on responses of returned questionnaires and may not equal 100% if
questions were not answered on questionnaire.

Table 2. Results from St. Patricks Lane Questionnaires

GLEASON CIR IMPROVEMENT PROJECT -
2012 Questionnaire Sheet

Results from July 13

Prefer New .
Questionnaires | Questionnaires Sidewalk Char_gehlts'ms“ng
Sent Returned ighting
Yes No Yes No
8 3 0 3 2 1
% of Returned o of o o o
Questionnaires 38% 0% 100% 67% 33%

GLEASON CIR IMPROVEMENT PROJECT -
Results from August 17, 2012 Questionnaire No. 2 Sheet

Prefer New iati
Questionnaires | Questionnaires Sidewalk Charlzgehf_x;stmg
Sent Returned ighting
Yes No Yes No
8 3 1 2 2 1
% of Returned ° o7 % o/ % o/ % o/ %
Questionnaires 38% 33% 67% 67% 33%

* Percentages are based on responses of returned questionnaires and may not equal 100% if
questions were not answered on questionnaire.

Table 3. Results from Gleason Circle Questionnaires
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EXISTING CONDITIONS:

A neighborhood informational meeting was then held on August 8, 2012 to
discuss the improvements planned for this neighborhood. The meeting was
attended by 10 residents representing 10 properties. Input from this meeting
and comments received throughout the planning of this project have been
included in the Appendix.

Public Utilities

Sanitary Sewer ,

Historical records indicate there have not been any sewer backups or
blockages in the area. The trunk sanitary sewer system has been televised
and has been evaluated for areas that will need repair.

Watermain

The existing watermain system consists of 6” ductile iron pipe (DIP), 6" cast
iron pipe (CIP) and two areas of 1 %" copper. The system has experienced
no breaks since being installed. The fire hydrants lack the newer STORZ
nozzle fittings desired by the Edina Fire Department for quick connection of
fire hoses.

Storm Sewer

The storm sewer system is located within the legal boundary of Nine Mile
Creek Watershed. Resident questionnaires commented on a few locations of
localized surface drainage issues that will be addressed where feasible.

Private Utilities

Providers of privately owned gas, electric, communications and cable
television utilities are present in the neighborhood. All the utilities are
overhead with the exception of the gas lines and some communication lines.

Street lighting consists of standard “ladder rack”, “cobra” and “coach lantern”
lights mounted on wood and fiberglass poles located at each end of St.
Patricks Lane and Gleason Circle and throughout Scotia Drive and Tupa
Drive.

Streets

The majority of the roadways in this neighborhood were originally constructed
in the 1960's and early 1970’s. The roadway widths vary from 26 to 31-feet
wide. The pavement condition varies throughout the neighborhood and is in
relatively poor condition (Photos 1 & 2).

The average pavement condition index (PCl) for the City of Edina is 51 and
the average PCI for Braemar Hills B, St. Patricks Lane and Gleason Circle is
20 as calculated in June 2009. Examples of the raveling and alligator
cracking can be seen in Photos 1 & 2. The City of Edina recently hired a
consultant to evaluate all bituminous roadways within the City. The streets
were graded based on a number of conditions such as sagging, alligator
cracking, raveling and potholes. Streets are rated on a scale from 0 to 100;
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with 0 being extremely poor and 100 representing a brand new road surface.
The City evaluates the PCI values of streets to determine a proper
maintenance program. Streets with a PCI less than 45 are evaluated for total
reconstruction, PCl's between 45 and 65 are evaluated for mill and overlays,
and PCl's greater than 65 are considered for seal coats.

Street grades vary widely throughout the area with some areas that are
extremely flat allowing storm runoff to collect along the edges of the roadway
causing additional deterioration of the pavement.

The pavement throughout these streets appears to be near the end of its
useful life while the costs to maintain and repair the roadways are steadily
increasing. Overlaying or seal coating the pavement is no longer feasible.

Photo 1. Existing Pavement Condition
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PROPOSED
IMPROVEMENTS:

Photo 2. Existing Pavement Condition

Traffic and Crash Data

City staff measured traffic volumes and speeds at two locations within or near
the neighborhood. The traffic and crash data is shown in Appendix G and J.

Landscaping

Some properties have vegetation, hardscapes (such as boulders and
retaining walls) or other landscaped items within the City right-of-way. Many
of these landscape items are located directly behind the curb or around
existing fire hydrants. Some of these landscape items will need to be
removed in order to complete the necessary reconstruction work.

The Braemar Hills B, St Patricks Lane and Gleason Circle project involves
localized rehabilitation of the sanitary sewer, upgrades to the storm sewer
system, and upgrades to fire hydrants, curb and gutter spot repair, and
reconstruction of bituminous pavement.

The proposed improvements acknowledges many of the comments and
concerns raised by residents throughout the information gathering process
while still maintaining the desired minimum standards of the engineering and
public works staff.
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Public Utilities

Sanitary Sewer

The trunk sanitary sewer has been televised and based on our evaluation
portions of the trunk sewer will be repaired using a combination of open cut
and cured-in-place-pipe (CIPP) methods.

Watermain

Watermain upgrades include replacing 1 %" copper pipes with 6” DIP pipe
and associated city owned water service pipes, all gate valves, and
upgrading fire hydrants to City standard.

Storm Sewer
Spot repairs will be made to the concrete curb and gutter that are no longer

functioning properly.

The storm sewer network will have modifications to improve existing drainage
issues at various locations throughout the neighborhood. Some of the
existing structures will be removed and replaced due to their poor condition.

Installation of sump drains will be installed where feasible to allow the
property owners to connect their sump pump discharges directly into the
storm sewer system.

Private Utilities

The local gas utility company, CenterPoint Energy, and cable utility company
have indicated that they may upgrade or replace portions of their
infrastructure within the project limits. CenterPoint Energy may also
coordinate moving gas meters to the exterior of the homes. This work is not
part of the City’s project but will be coordinated to occur prior to our
construction activities.

The other privately utility owners have expressed some interest in upgrading
some of their networks within the project limits.

Streets

The project will reconstruct the streets with a bituminous surface to the same
width as today while maintaining the majority of the existing curb and gutter.

Residential Roadway Lighting
The questionnaire asked if residents wanted to reconstruct the street lights in

the project area. The Breamar Hills B neighborhood showed strong support
to reconstruct the street lights with a coach style light. St. Patricks Lane and
Gleason Court showed split support to reconstruct the street lights.

Staff is recommending upgrading the current street light system in the
Breamar Hills B neighborhood. The light poles would be removed and
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RIGHT-OF-WAY
& EASEMENTS:

PROJECT COSTS:

replaced in their existing location with the installation of new conduit. The
location of the lighting is sufficient to delineate the intersections.

Due to the split support from property owners and the limited access nature
of St. Patricks Lane and Gleason Coun, staff feels the benefits do not
outweigh the costs. Staff is not recommending upgrading the current street
light system along St. Patricks Lane and Gleason Court.

Sidewalks

At the August 8, 2012 neighborhood informational meeting staff indicated to
the residents that sidewalks within the neighborhood were unlikely. This was
based on both the results of the first questionnaire and the Comprehensive
Plan. The results of both questionnaires show limited support for sidewalks
within this project.

The Edina Transportation Commission (ETC) reviewed the proposed
reconstruction plan for the neighborhood and is not recommending the
addition of sidewalks.

The right-of-way for Scotia Dr, Tupa Circle and Tupa Dr, St Patricks Lane and
Gleason Circle is 60 feet wide. All proposed improvements stay within this
right-of-way and no additional easement requirements are anticipated.

The total estimated project cost is $1,220,580 (Table 4). The total cost
includes direct costs for engineering, clerical and construction finance costs
from start of project to final assessment hearing. Funding for the entire
project will be from a combination of special assessment and utility funds.
The estimated roadway construction cost is $560,580 and will be 100 percent
funded by special assessments. Any new or replaced concrete curb and
gutter is included under the storm sewer fund and not special assessed.
Utility improvements and repairs amount to $660,000 and will be funded
through the respective utility fund.
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Item Amount Total Cost
Roadway: Breamar Hills B $ 319,612
St. Patricks Lane $ 155,940
Gleason Circle $ 85,028
Roadway Total: $ 560,580
Utilities: Breamar Hills B:
Storm Sewer 186,000
Watermain 91,000

Sanitary Sewer
Lighting

St. Patricks Lane:
Storm Sewer 69,100

$
$
$ 33,500
$
| .5
Watermain $ 36,900
$
$
$
$

74,000

Sanitary Sewer 65,500
Gleason Circle:

Storm Sewer 33,700

Watermain 27,500

Sanitary Sewer 42,800
Utilities Total: $ 660,000
Total Project: $ 1,220,580

Table 4. Estimated Project Costs

ASSESSMENTS: The assessments are based on the City’s Special assessment policy, dated
August 6, 2012. The assessments will be levied against the benefiting
adjacent properties, see attached preliminary assessment role in the
Appendix. The methodologies for calculating the REU’s for properties other
than one REU are described below:

Residential Corner Lots:

6821 and 6921 Gleason Road, 0.33 REU = (1 REU) x (1/3 side yard)

Churches: Church of St. Patrick

6820 and 6908 St. Patricks Lane
4.8 REU’s = Average [4.1 REU’s (Method 1) + 5.4 REU’s (Method 2)]

Method 1: 4.1 REU’s = 57 (Church ADT) / 14 (Average trips per day per
property)

Method 2: 5.4 REU’s = (60,555 sf / 1000 sf) x (0.8 REU’s per 1000 sf) / (9
accesses)
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Based on this policy, the residential equivalent units for Braemar Hills B, St.
Patricks Lane and Gleason Cir are shown below with the estimated

assessment per REU (Table 5).

Project REU’s Assessment per REU
Braemar Hills B 34.33 $ 9,310
St Patricks Ln 13.80 $ 11,300
Gleason Cir 7.33 $ 11,600

Table 5. Preliminary Assessments

Praliiinary Aspessiments| |
M 033 REU 903
B | REv
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Figure 2. Preliminary Assessment Ma
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Figure 3. Preliminary Assessment Map — St Patricks Lane
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PROJECT SCHEDULE: The following schedule is feasible from an Engineering standpoint:

Project Open House 2011 September 12, 2011

Neighborhood Informational Meeting August 8, 2012

Edina Transportation Commission Meeting October 25, 2012

Receive Feasibility Report and Public Hearing December 11, 2012

Bid Opening ' March/April 2013

Award Contract Spring 2013

Begin Construction Spring 2013

Complete Construction Fall 2013

Final Assessment Hearing Fall 2014
FEASIBILITY: Staff believes the construction of this project is necessary, cost effective and

feasible to improve the public infrastructure in the Braemar Hills B, St.
Patricks Lane and Gleason Circle Neighborhoods.

APPENDIX: 2011 Open House Meeting

Property Owners Questionnaire

Property Owners Questionnaire No. 2

2013 Neighborhood Roadway Reconstruction Informational Meeting
Preliminary Assessment Role

City Comprehensive Plan Update — Sidewalk and Bicycle Facilities (Fig.
7.10 and 7.11)

2013 Breamar Hills B, St. Patricks Lane, and Gleason Circle Traffic /
Crash Data

Memo: Edina Living Streets — Review of Existing Plan and Policies, Peer
Review Lessons, and Draft Living Streets Policy Framework
Recommendation to Set Public Hearing, Notice of Public Hearing to
Residents and Notice of Public Hearing Advertisement

J. Edina Transportation Commission Review Data and Meeting Minutes

nmoow>

= @
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Braemar Hills ‘B’ and ‘C’ Neighborhood Roadway
and Utility Improvements

September 2, 2011

RE: 2013 Roadway and Utility Improvements

Dear Resident:

The City of Edina has initiated the process of roadway and utility improvements for the
summer of 2013 for your neighborhood. The first step is to have an open house to
familiarize you with the City’s process for street reconstruction.

You dre invited to attend an open house on Thursday, September 22, 7:.00 p.m. at the
Public Works and Park Maintenance Facility, located at 7450 Metro Boulevard. The
meeting will consist of a short presentation starting at 7:15 p.m. with question and
answer to follow. The presentation will cover topics such as "How are streets selected
for reconstruction; Who funds the project; Special assessment; What can | expect during
construction; How can | stay informed.” Please keep in mind that this meeting will not
cover project specific details, that meeting will come at a later time.

The exact amount that you will be assessed for this project will not be avdilable in time
for the open house; however, based on past projects, you can expect the amount to
be between $6,000 to $9,000.

To better communicate the overall happenings of the project, the City has infroduced
the City Extra e-mail notification service. This service is free and allows individuals to sign
up to receive e-mail messages from the City on a variety of topics. To sign up for the
service go to the City Exira website at hitp://cityextra.cityofedina.com and place a
check mark in the box next to your neighborhood project name (Braemar Hills ‘B’ and
‘C'). Please contact the City at 952-927-8861 if you are having trouble signing up for
City Extra.

If you cannot attend the open house and have questions on the process please
contact either Assistant City Engineer Jack Sullivan at 952-826-0445 or email at
jsullivan@ci.edina.mn.us or Project Manager Jamie Cynor at 952-826-0440 or email
jcynor@ci.edina.mn.us.

Sincerely,

Wayne D. Houle, P.E.
Director of Public Works/City Engineer

GA\PW\CENTRAL SVGS\ENG DIVIPROJECTS\IMPR NOS\BA385 Braemar Hills B 2013\PRELIM DESIGN\FEASIBILITYWREPORT\ETC Submiltah2013 Lelter Braemar Hills
B&C.Doc



OPEN HOUSE

for

2013 Neighborhood

Roadway Improvements

9/22/2012

AGENDA

Introductions

Road Reconstruction Video
Presentation

1. Process

Funding sources
Assessments

Communication with residents

What to expect during construction

S e Ll

What can | do to prepare for the project?

Questions

PROCESS FROM START TO END

Final Byvaluation:
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WHY ARE WE HERE?
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« For Engineering staff to communicate to
residents the reconstruction process
directed by Council

« Staff is not here to debate the process but

rather to educate and to gather input from
residents

« Council determines if a street reconstruction
project proceeds

f(ﬁ'jg TYPICAL TIMELINE

FROM FIRST NOTIFICATION TO END OF CONSTRUCTION

April  Kick-off Informational letter to residents
May  Open House (for preceding two years)

July / August Neighborhood Informational Meeting -
draft project plans and estimated
costs are provided

December / January Feasibility Report and Public Hearing
January / February / March  Plan Preparation / Bidding

April/ May Construction Begins
October / November Construction Complete
Following Spring  Warranty Work

Following Summer/Fall Final Assessment Hearing

A

@E}[?) AGENDA — change
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Road Reconstruction Video
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Funding sources
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What to expect during construction
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@&D FUNDING
Special Assessment pays 100% of the following

(approximately $x,000 to $xx,000 per Residential
Equivalent Unit (REU):

« Roadway — replacing entire roadbed
* Sidewalks

« Decorative Streetlights (optional)

=

= Traffic Management (optional)

AGENDA

" Introductions

Road Reconstruction Video

Presentation
1. Process
Funding sources
Assessments
Communication with residents
What to expect during construction
What can | do to prepare for the project?

LU S

Questions

@@ SPECIAL ASSESSMENTS — PAYMENT

OPTIONS
Afinal Pay entire
al speclal assessment amaunt
hearing is held the fall after by
Ihe project is compleled Nov 30
(somelimes one year later) '
|
$x,000 to
$x,000
Payable
over
10 years

Q(H_Q FUNDING

The Utility Fund which covers sanitary sewer, storm
sewer and watermain pays 100% of the following:

+ Curb & Gutter (will be added or may be replaced)
+ Sanitary Sewer — trunk pipe only within the roadway

« Storm Sewer — trunk pipe within roadway and within
easements on private property

+ Watermain — trunk pipe in roadway up to the curb
stop of private property

« Sump Pump Pipe — for residents to connect sump
pumps

'5 WHAT DO YOUR TAXES PAY FOR?

Allocation

The Portion of Your Property Tax | * Police
that the Cily Receives « Fire

City of Edina
£ « Parks

* Public Works
[ City of Edina
80% [ otmer * Snowplowing
e ] * Pothole Repairs
+ Seal coating
« Other Street
Maintenance
() AGENDA
Introductions

Road Reconstruction Video

Presentation

Process

Funding sources

Assessments

Communication with residents

What to expect during construction
What can | do to prepare for the project?

LN

Questions




COMMUNICATING WITH YOU

Quir lirst contact with you is when we infarm you of the
informational meeling, followed by public hearings
nolilication; open house; surveys; project plans and
schedules; and construclion updale letters via regular
mall. Our last communication to you is the notice of final
special assessment hearing.

Public hearings will be published in the Edina Sun-
Current,

dﬁenﬂonnalmu will be sent Eﬁrlng the early planning =]
slage to help staff farmulate a decision In areas such as
street lighting and style of street lighting.

Weekly construction updates will be sent via the “City
Extra” emalil. Stay In the loop by signing up for this free
service.

Letters may be delivered to Inform you of time-sensitive
events such as water shut-ofis 24-_hrs In_advance.

@@ RESIDENT QUESTIONNAIRE

The properly owners questionnaire generally gathers
information on the following topics:

+ Sump Pump Discharge Service Line - do you have
one and the location?

+ Residential Roadway Lighting — do you want
decorative street lights, style and pole location?

« Pedestrian Issues — what are the issues and do you
favor sidewalks?

+ Private Underground Ulilities — do you have
underground lawn irrigation and pet containment?

* Local Drainage Problems — have you noticed
drainage issues in the neighborhood? i

(% WHAT CAN YOU EXPECT DURING
= CONSTRUCTION?

« That the City will keep you informed of
activities

+ Private utility companies updating their
systems prior to City’s contractor

+ Dusty, noisy, muddy (watering trucks will
help to keep dust down)

« May be asked to limit water use

= Irrigation system and pet containment may

HOW CAN YOU GIVE INPUT AND STAY
INFORMED?

= www.EdinaMN.gov
Visit our website regularly. Information from open houses and
other communications are archived an our website,

+ edinamail@EdinaMN.qoy
Drop us an email

+ 952-826-0371
Call us; office hours are 7:00-3:30 p.m.

+ Stop by the office
Publie Works and Engineering Departments
7450 Metro Boulevard

= Schedule an appointment
952-826-0371

AGENDA

Introductions
Road Reconstruction Video
Presentation

1. Process

Funding sources

Assessments

Communication with residents

What to expect during construction
What can | do to prepare for the project?

aabit Ll o ol )

Questions

WHAT CAN YOU EXPECT DURING
CONSTRUCTION?

be damaged. The irrigation system will not be
fixed until the end of the project.

+ Prior to construction, residents will be given
an opportunity to remove plantings and other |
landscape features in the boulevard.

+ Boulevards will be restored with grass —
regardless of previous planting or
landscaping.




WHAT CAN YOU EXPECT DURING
CONSTRUCTION?

* May be connected to temporary water

WHAT CAN YOU EXPECT DURING
CONSTRUCTION?

+ May not be able to access the roadway fora |
few hours. Some days it may not be
accessible by vehicle. Contractor will
accommodate s

;@gh WHAT CAN YOU DO TO PREPARE
2 FOR THE PROJECT?

T

- Begin financial planning for the assessment

« Coordinate landscaping, driveway
replacement and house remodeling projects
with the reconstruction schedule

+ Complete questionnaire to provide feedback

+ Ask questions; inform staff of your
concerns

+ Sign-up for “City Extra” to receive updates

via email notification e

WHAT CAN YOU EXPECT DURING
CONSTRUCTION?

+ May not be able to access your driveway for

up to seven days
A
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APPENDIX B

Property Owners
Questionnaire



July 13,2012

2013 Neighborhood Roadway Reconstruction
Braemar Hills B Neighborhood

Dear Resident:

Some streets in your neighborhood are on a list of roadway reconstruction and utility improvement projects
being considered by the City of Edina for the summer of 2013. See the attached map identifying your project
area.

Please save the date of Wednesday, Aug. 8 to attend an informational meeting from 6 to 8 p.m. to learn
information about how projects are funded, a typical construction timeline, how you will be impacted and how
you can prepare. A meeting reminder will be mailed to you approximately two weeks prior.

Meantime, we'd like to hear from you. The City would like your input regarding key components of the
project via the attached questionnaire. Please read the instructions, fill out the questionnaire and return it to
us in the enclosed envelope by July 30.

How the City will use your input:

® Your responses help us design the project. Components of a project vary and are based on both the
condition of the infrastructure and questionnaire responses.

e Residents pay a portion of the overall project cost in the form of a special assessment. The estimated
special assessment for your neighborhood will not be determined until information is gathered from the
questionnaires and a feasibility report is completed in early September. You will not be billed for the
special assessment until fall 2014. The special assessment is payable over 10 years.

e The special assessment typically includes cost of the new roadway, sidewalk and streetlights. However,
sidewalks and streetlights are not included with every project. The questionnaire helps us evaluate need
for these items. Other utility upgrades such as water main, sanitary sewer, storm sewer and concrete curb
and gutter are funded through the utility fund and are not assessed to property owners.

After we review questionnaire responses, we will continue the project planning process. We will present
detailed project plans in October or November, followed by a public hearing in December or January.
Construction will begin in spring/early summer and end in late fall of 2013.

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMN.gov or Engineering
Technician Jamie Cynor at 952-826-0440 or jcynor@EdinaMN.gov.

Sincerely,

Chad Millner, PE
Assistant City Engineer

Enc: Project Map, Questionnaire Instructions, Questionnaire, Return Envelope



July 13,2012

2013 Neighborhood Roadway Reconstruction
St. Patricld’s Lane Neighborhood

Dear Resident:

Some streets in your neighborhood are on a list of roadway reconstruction and utility improvement projects
being considered by the City of Edina for the summer of 2013. See the attached map identifying your project
area.

Please save the date of Wednesday, Aug. 8 to attend an informational meeting from 6 to 8 p.m. to learn
information about how projects are funded, a typical construction timeline, how you will be impacted and how
you can prepare. A meeting reminder will be mailed to you approximately two weeks prior.

Meantime, we'd like to hear from you. The City would like your input regarding key components of the
project via the attached questionnaire. Please read the instructions, fill out the questionnaire and return it to
us in the enclosed envelope by July 30.

How the City will use your input:

e Your responses help us design the project. Components of a project vary and are based on both the
condition of the infrastructure and questionnaire responses.

e Residents pay a portion of the overall project cost in the form of a special assessment. The estimated
special assessment for your neighborhood will not be determined until information is gathered from the
questionnaires and a feasibility report is completed in early September. You will not be billed for the
special assessment until fall 2014, The special assessment is payable over |0 years.

e The special assessment typically includes cost of the new roadway, sidewalk and streetlights. However,
sidewalks and streetlights are not included with every project. The questionnaire helps us evaluate need
for these items. Other utility upgrades such as water main, sanitary sewer, storm sewer and concrete curb
and gutter are funded through the utility fund and are not assessed to property owners,

After we review questionnaire responses, we will continue the project planning process. We will present
detailed project plans in October or November, followed by a public hearing in December or January.
Construction will begin in spring/early summer and end in late fall of 2013.

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMN.gov or Engineering
Technician Jamie Cynor at 952-826-0440 or jcynor@EdinaMN.gov.

Sincerely,

Chad Millner, PE
Assistant City Engineer

Enc: Project Map, Questionnaire Instructions, Questionnaire, Return Envelope



July 13,2012

2013 Neighborhood Roadway Reconstruction
Gleason Circle Neighborhood

Dear Resident:

Some streets in your neighborhood are on a list of roadway reconstruction and utility improvement projects
being considered by the City of Edina for the summer of 2013, See the attached map identifying your project
area.

Please save the date of Wednesday, Aug. 8 to attend an informational meeting from 6 to 8 p.m. to learn
information about how projects are funded, a typical construction timeline, how you will be impacted and how
you can prepare. A meeting reminder will be mailed to you approximately two weeks prior.

Meantime, we'd like to hear from you. The City would like your input regarding key components of the
project via the attached questionnaire. Please read the instructions, fill out the questionnaire and return it to
us in the enclosed envelope by July 30,

How the City will use your input:

® Your responses help us design the project. Components of a project vary and are based on both the
condition of the infrastructure and questionnaire responses.

e Residents pay a portion of the overall project cost in the form of a special assessment. The estimated
special assessment for your neighborhood will not be determined until information is gathered from the
questionnaires and a feasibility report is completed in early September. You will not be billed for the
special assessment until fall 2014. The special assessment is payable over |0 years.

® The special assessment typically includes cost of the new roadway, sidewalk and streetlights. However,
sidewalks and streetlights are not included with every project. The questionnaire helps us evaluate need
for these items. Other utility upgrades such as water main, sanitary sewer, storm sewer and concrete curb
and gutter are funded through the utility fund and are not assessed to property owners.

After we review questionnaire responses, we will continue the project planning process. We will present
detailed project plans in October or November, followed by a public hearing in December or January.
Construction will begin in spring/early summer and end in late fall of 2013.

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMN.gov or Engineering

Sincerely,

Chad Millner, PE
Assistant City Engineer

Enc: Project Map, Questionnaire Instructions, Questionnaire, Return Envelope
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Resident Questionnaire

Braemar Hills B
Neighborhood Roadway Reconstruction

Thank you in advance for your time. Your input is important to us. Please read the Questionnaire
Instructions before completing this questionnaire.

I. Drainage Service Connection:

A. Does your home have a drain tile/footing drain? O Yes 0 No (3 Unknown
B. Does your home have a sump pump? (7 Yes 0J No 03 Unknown
C. Would you be willing to connect your sump pump 0 Yes 0 No

to a City drain if provided (at your own cost)!

D. Would you be willing to connect your roof drains 0 Yes 1 No
to a City drain if provided (at your own cost)?

Please sketch in the space to the right: i AN

your house, garage, driveway, sump pump GARAGE

discharge location and approximately HOUSE

where along the right-of -way (ROW) line

you would like the service connection P

pipe located. now | | QOFRE hene Row
(CURB LINE CURB LINE

Il. Local Drainage Problems
Please describe specific surface water drainage problems in your neighborhood:

lll.  Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City's right-of-way? (The right-of-
way is typically 10’ to |5’ behind the roadway.)

0 Yes 0 No
B. Do you have an underground electric pet containment system in the City’s right-of-way?
0 Yes 0 No

«ADDRESS»



Iv.

VL

Vil

Pedestrian Issues:
A. Do you see a need to add sidewalks in your neighborhood?

O Yes I No

B. If yes, where?

C. Please describe specific neighborhood pedestrian issues below.

Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
O Yes 3 No

B. Ifyes, what is it and where does it occur?

Construction Updates (Time Sensitive)

A. Where would you prefer to receive paper door hanger updates?

O Front Door O Other

B. If other, please explain.

Email Updates

A. Do you have access to email to participate in the City Extra email notification service?

O Yes J No

Thank you for completing the questionnaire. Please return it to the City in the enclosed self-addressed,

stamped-envelope by July 30.

«ADDRESS»




St. Patricks Lane
Neighborhood Roadway Reconstruction

Resident Questionnaire

Thank you in advance for your time. Your input is important to us. Please read the Questionnaire

Instructions before completing this questionnaire.

I. Drainage Service Connection:

A. Does your home have a drain tile/footing drain? 0 Yes 0 No OUnknown
B. Does your home have a sump pump? () Yes J No OUnknown
C. Would you be willing to connect your sump pump O Yes J No
up to a City drain if provided (at your own cost)?
D. Would you be willing to connect your roof drains (1 Yes 0 No
up to a City drain if provided (at your own cost)!
Please sketch in the space to the right: R HALRE EAANELE
your house, garage, driveway, sump pump aAfaae
discharge location and approximately HOUSE
where along the right-of —~way (ROW) line
you would like the service connection e
pipe located. Eifyriegy FOW
LC-UHB LINE CURB LINE
Il. Local Drainage Problems

Please describe specific surface water drainage problems in your neighborhood:

L. Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City's right-of-way? (The right-of-

way is typically 10’ to 15" behind the roadway.)
0 Yes 0J No

B. Do you have an underground electric pet containment system in the City's right-of-way?

[ Yes 1 No




IV. Residential Streetlights:

A. Do you favor upgrading your streetlights?
03 Yes 0 No

B. If the streetlights are upgraded, which style do you prefer!? Please rank all the styles from | to 5,
with 5 being most liked. Please rank even if you answered “No” to IV. A,

Acorn: Coach:
Style can be viewed along Concord Ave from Style can be viewed in the Sunnyslope neighborhood,
Valley View Rd to South View Ln, Edina. Jjust north of Edina City Hall, Edina.

. )

Dislike O O 0O O O Like Dislike O O O O O Like
1 2 3 45 I 2 3 45

rlingto n: Round Lantern:
Style can be viewed in the Country Club Style can be viewed at County Road 101 and W. 78t
neighborhood, just north of W. 50t St along St North, Maple Grove.
Wooddale Ave, Edina.

Dislike O O 0O O O Like
Il 23 45



VL

VIiL

VIl

Pedestrian Issues:

A. Do you see a need to add sidewalks in your neighborhood?

O Yes 0 No

B. If yes, where!

C. Please describe specific neighborhood pedestrian issues below.

Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
0O Yes 3 No

B. If yes, what is it and where does it occur?

Construction Updates (Time Sensitive)

A. Where would you prefer to receive paper door hanger updates?
O Front Door 03 Other

B. If other, please explain.

Email Updates

A. Do you have access to email to participate in the City Extra email notification service?

O Yes O No

Thank you for completing the questionnaire. Please return it to the City in the enclosed self-addressed,
stamped-envelope by July 30.
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Resident Questionnaire

Gleason Circle
Neighborhood Roadway Reconstruction

Thank you in advance for your time. Your input is important to us. Please read the Questionnaire

Instructions before completing this questionnaire.

I. Drainage Service Connection:

A. Does your home have a drain tile/footing drain? 0 Yes

B. Does your home have a sump pump?

C. Would you be willing to connect your sump pump J Yes
up to a City drain if provided (at your own cost)?

D. Would you be willing to connect your roof drains 0 Yes
up to a City drain if provided (at your own cost)?

Please sketch in the space to the right:
your house, garage, driveway, sump pump
discharge location and approximately
where along the right-of —way (ROW) line
you would like the service connection
pipe located.

I, Local Drainage Problems

Please describe specific surface water drainage problems in your neighborhood:

3 No OUnknown
O Yes 3 No COUnlknown
O Ne
1 Ne
YOUR HOUSE EXAMPLE
GARAGE
HOUSE
SERVICE
( CONNECTICN
ROW 2 PIPE HERE ROW
EURBLLNE: - s [CURE LINE

M. Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City's right-of-way!? (The right-of-
way is typically 10’ to |5’ behind the roadway.)

0 Yes

0 Neo

B. Do you have an underground electric pet containment system in the City’s right-of-way?

J Yes

O No




IV.  Residential Streetlights:

A. Do you favor upgrading your streetlights?
0 Yes J No

B. If the streetlights are upgraded, which style do you prefer? Please rank all the styles from | to 5,
with 5 being most liked. Please rank even if you answered “No” to IV. A,

Acorn: Coach:
Style can be viewed along Concord Ave from Style can be viewed in the Sunnyslope neighborhood,
Valley View Rd to South View Ln, Edina. just north of Edina City Hall, Edina.

. |

Dislike O O O O 0O Like Dislike O O O O O Like
Il 23 45 Il 23 45

: Round Lantern:
Style can be viewed in the Country Club Style can be viewed at County Road 101 and W. 78th
neighborhood, just north of W. 50t St along St North, Maple Grove.
Wooddale Ave, Edina.

Dislike 0 0 00 O 0 Like Dislike O O O
1 23 4 1 2 3

O 0O Lile
[3 4



VL.

VIL

VIIL

Pedestrian Issues:

A. Do you see a need to add sidewalks in your neighborhood?

O Yes I No

B. If yes, where!

C. Please describe specific neighborhood pedestrian issues below.

Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
3 Yes 0 No

B. If yes, what is it and where does it occur?

Construction Updates (Time Sensitive)

A. Where would you prefer to receive paper door hanger updates?
3 Front Door 3 Other

B. If other, please explain.

Email Updates

A. Do you have access to email to participate in the City Extra email notification service!

O Yes 3 No

Thank you for completing the questionnaire. Please return it to the City in the enclosed self-addressed,
stamped-envelope by July 30.
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VI

Braemar Hills B Neighborhood Roadway Reconstruction
Resident Questionnaire Summary as of 8/8/12

Surveys sent: 35 Surveys returned: 24 Return rate: 69%

Drainage Service Connection
A. Does your home have a drain tile/footing drain?
Yes: 5 No: 9 Unknown: 10

B. Does your home have a sump pump?

Yes: 5 No: 18 Unknown: 1

C. Would you be willing to connect your sump pump to a City drain if provided (at your
own cost)?
Yes: O No: 13

D. Would you be willing to connect your roof drains to a City drain if provided (at your own
cost)?
Yes: 4 No: 12

Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City’s right-of-way? (The
right-of-way is typically 10’ to 15’ behind the roadway.)
Yes: 18 No: 5

B. Do you have an underground electric pet containment system in the City’s right-of-way?
Yes: 5 No: 19

Pedestrian Issues

A. Do you see a need to add sidewalks in your neighborhood?
Yes: 1 No: 23

Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
Yes: 5 No: 19

Construction Update (Time Sensitive)

A. Where would you prefer to receive paper door hanger updates?
Front Door: 19 Other: 4

Email Updates |

A. Do you have access to email to participate in the City Extra email notification service?

Yes: 20 No: 4




Vi

Vil.

St. Patricks Lane Neighborhood Roadway Reconstruction
Resident Questionnaire Summary as of 8/8/12

Surveys sent: 10 Surveys returned: 7 Return rate: 70%

Drainage Service Connection

A. Does your home have a drain tile/footing drain?

Yes: 2 No: 4 Unknown: 1

B. Does your home have a sump pump?
Yes: 3 No: 3 Unknown: 0

C. Would you be willing to connect your sump pump to a City drain if provided (at your
own cost)?
Yes: 0 No: 6

D. Would you be willing to connect your roof drains to a City drain if provided (at your own
cost)?
Yes: 0 No: 7

Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City’s right-of-way? (The
right-of-way is typically 10’ to 15’ behind the roadway.)
Yes: 2 No: 5

B. Do you have an underground electric pet containment system in the City’s right-of-way?
Yes: 0 No: 7 '

Residential Streetlights

A. Do you favor upgrading your streetlights?
Yes: 1 No: 6
Pedestrian Issues

A. Do you see a need to add sidewalks in your neighborhood?
Yes: O No: 7

Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
Yes: 3 No: 4

Construction Update (Time Sensitive)

A. Where would you prefer to receive paper door hanger updates?
Front Door: 6 Other: 1

Email Updates

A. Do you have access to email to participate in the City Extra email notification service?
Yes: 5 No: 2




VL.

Vil.

Gleason Circle Neighborhood Roadway Reconstruction
Resident Questionnaire Summary as of 8/8/12

Surveys sent: 8 Surveys returned: 3 Return rate: 38%

Drainage Service Connection

A. Does your home have a drain tile/footing drain?

Yes: 1 No: 0 Unknown: 2

B. Does your home have a sump pump?
Yes: O No: 2 Unknown: 1

C. Would you be willing to connect your sump pump to a City drain if provided (at your
own cost)?
Yes: 1 No: 2

D. Would you be willing to connect your roof drains to a City drain if provided (at your own
cost)?
Yes: 1 No: 2

Private Underground Utilities

A. Do you have an underground lawn irrigation system in the City’s right-of-way? (The
right-of-way is typically 10’ to 15’ behind the roadway.)
Yes: 3 No: 0

B. Do you have an underground electric pet containment system in the City’s right-of-way?
Yes: O No: 2

Residential Streetlights

A. Do you favor upgrading your streetlights?
Yes: 2 No: 1
Pedestrian Issues

A. Do you see a need to add sidewalks in your neighborhood?
Yes: O No: 3

Traffic Management

A. Do you feel your neighborhood or roadway has any traffic issues?
Yes: 2 No: 1

Construction Update (Time Sensitive)

A. Where would you prefer to receive paper door hanger updates?
Front Door: 1 Other: 2

Email Updates

A. Do you have access to email to participate in the City Extra email notification service?
Yes: 3 No: 0
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BRAEMAR HILLS B
NEIGHBORHOOD ROADWAY RECONSTRUCTION
RESIDENT QUESTIONNAIRE

Data Entered By: REM
Last Date Data Entered: September 7, 2012
Due Date: July 30, 2012
Questionnaires Sent Out: 35
Questionnaires Returned: 25
Percent Returned: 71%
Sump Pump Discharge Service Line Drainage Private Underground Utilities Pedestrian Issues Traffic Management Email Updates
Willing to Willing to Construction Updates
Connect to City] Connect Roof Iriggation sys. in| Pet containment| Sidewalk (Time Senstive)
Draintile or Footing Drain| Has a Sump Pump Drain Drains Local Drainage Problems blvd. system Need Where to put notices | Access to email
Returne Construct new sidewalks Specific Neighborhood Front
ADDRESS d Survey| Yes No Unkn | Yes No | Unkn | Yes No Yes No Explain Yes No Yes No | Yes [ No where? Pedestrian Issues Yes No If yes, where? Door Other Yes No
7015 Tupa Dr 1 1 1 1 1 None 1 1 None 1 1 1
6921 Gleason Rd 1 1 1 1 1 None 1 1 d 1 1 1
6121 Scotia Dr 1 1 1 1 1 None 1 1 1 1 Cars drive too fast. We could use some speed 1 1
bumps.
6986 Tupa Dr 1 1 1 None 1 1 1 1 1
7100 Tupa Dr 1 1 1 1 None 1 1 1 1 1 1
7122 Tupa Dr 1 1 1 1 1 None, Sump pump has not run for five years 1 1 1 1 1 1
6117 Scotia Dr 1 1 1 1 None | am aware of! 1 1 1 1 1 1
Service door by
7019 Tupa Dr 1 1 1 1 1 ! 1 garage - 1
driveway level
Many younger children in Failures to stop at stop sign at intersection of
. 3 streets during non-winter Gleason Rd. and Scotia Dr. cars frequently run
6920 Iipabx L d d u 1 Nonsiknan.ofinourculdesac: L U ! Scatabr: months - concentrated on d through the stop sign while traveling either way on d 1
Scotia Drive Gleason Rd.
7016 Tupa Cir 1 1 1 1 None known - on top of a hill | 1 1 1 via email 1
6982  |TupaDr 1 1 1 1 1 No problems 1 1 1 None 1 1 1
6128 Scotia Dr 1 1 1 1 1 (sump pump drains to backyard) 1 1 1 1 1 1
7101 Tupa Dr 1 1 1 none 1 1 1 1 1 1
7000 Tupa Dr 1 1 1 1 1 Pooling in street when sewer drains clog with debris after heavy rain 1 1 1 1 1 1
6125 Scotia - too many drivers going way too fast
6125 Scotia Dr 1 1 1 1 1 1 1 1 1 for a residential street with small children, dogs and 1 1
a lot of walkers
. . - . —— (private utilities comment:
7012 Tupa Dr 1 1 1 1 1 (roof drain connection comment: "Need to know more about this option") 1 1 10 driveway is heated") 1 1 1
Drivers go too fast on Scotia can't see kids over hill
| T 1 i 1 L i 4 J 216201 Scoia riding bikes L U
7001 Tupa Dr 1 il 1 1 1 Occasional backing up of water at drain in front of our home with very heavy rain 1 1 1 1 1 Prefer emails 1
7 Large amout of water run off from the St. Patricks Hill, we have no inside water issues, sump never
* , 3
ol1 Sootell d i 4 ¢ L runs, but have huge amounts of water from the hill that runs between us and 6116 Scotia Dr. 1 1 i i 1 0
6205 Scotia Dr 1 1 1 occasional pooling of storm drain on Scotia at Gleason, not frequent; usually if blocked by snow 1 1 1 1 boﬂngssll ApaF 1
stays in street wspap
ring
6200 Scotia Dr 1 1 1 None 1 1 1 None 1 1 1
- _thi School buses traveling at too high of speed through
7009 Tupa Dr 1 1 1 1 roof drain connection comment; "Unknown at this time - | would need more information regarding 1 1 1 i’:c;peu?:lstg?t'rs:f;fs thig 1 neighborhood especially coming down Tupa Hill 1 1
P installation cost and connection feese." nei gborﬁood toward Scotia Drive and not yielding as turning onto
9 : Scotia Drive.
Houses on our side of Tupa are at bottom of a hill so we get some drainage in backyard but we
7123 Tupa Dr 1 1 1 1 have dealt with that. Both Tupa and Gleason are at a low point in front of our house 7123 Tupa and 1 1 1 1 1 1
we often have standing water at bottom of our driveway in spring. (roof drain comment: "depending
on cost. Roof drain comes out by mailbox")
My property has a large city owned drain in the middle of the backyard which carries rainwater/run
6113 Scotia Dr 1 1 1 off from the surrounding area into the sewer on the Scotia side of my property (on the street to the 1 1 1 1 Utility door next 1
left of garage driveway.) Please make sure that this drainage remains conencted. Disruption will to garage
result in flooding. (roof drain connection comment: "depends on cost")
| thnk the current situation
We think sidwalks would |(no sidewalks) is fine. Itis
6124 Scotia Dr 1 1 1 1 1 None that we know of 1 1 1 |be abad idea in our not a heavily traveled 1 1 1
neighborhood. street, and walking in the
street is very safe as itis.
25 6 9 10 6 18 1 14 4 13 19 5 5 20 1 24 5 20 20 21 4
Surveys
Sent 35 1% 17% 26% 29% 17% 51% 3% 40% 1% 37% 54% 14% 14% 57% 3% 69% 14% 57% 57%
ouiveys
Returne 25 100% 24% 36% 40% 24% 72% 4% 56% 16% 52% 76%  20% 20% 80% 4% 96% 20% 80% 80%
*=Map attached
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Data Entered By:
Last Date Data Entered:
Due Date:

ST. PATRICK'S LANE
NEIGHBORHOOD ROADWAY RECONTRUCTION
RESIDENT QUESTIONNAIRE

Questionnaires Sent Out: 10
Questionnaires Returned: 7
Percent Returned: 70%
=rrair
Sump Pump Discharge Service Line Drainage Private Underground Utilities Residential Roadway Lighting Option Pedestrian Issues Traffic Management . Updates
Draintile or Footing VViiAg 1 Vg 10 Iriggation sys. in| Pet containment B Sidewalk Cons?ructlon U!)dates Access to
Return Drain Has:a SumpPump Conngct'to city Congec:l Roof Local Drainage Problems blvd. system Upgrading Preferred Styles Need | Construct new sidewalks | Specific Neighborhood Pedestrian It yes, where? WLEQ?OSGSS;;;L 5 el
ed aln [ins. where? Issues ' !
ADDRESS Survey| Yes No [ Unkn | Yes | No | Unkn | Yes No Yes No Explain Yes No Yes No Yes | No Af‘or C?‘ac Aer:glo FES Yes | No Yes | No Front Door Other Yes | No
House # |Street Name
. At end of street - sewer sometimes is (lights comment - "Which Dead end street - no need for
6817  |StPatricksla | 1 1 { L ' |clogged f 1 LB IR 1 L ! [is cheaper?) sidewalks ! ! !
School bus stop is on short
sidewalk on St Patricks Lane
> Wednesday evening and Sunday
::UM;(Z:S‘S;::{G::: c\h,llg\:’h}{zg Q| church traffic tears up the road on the
During a heavy rain, standing water Sieansan tha¥|ime 5 dewa.lk southern most entrance on St Patricks
6821 St Patricks La 1 1 1 1 1 |tends to pool at St Patricks Lane and 1 1 1 4 1 1 3 1 rog\?i din soﬂ\ egne A AT 1 Lane. | would suggest closing this 1 1
Valley View Road {)he wintgr Would be nice to have entrance to the church parking lot and
aped croéslng on WV at St Patricks just leave the north end entrance/exit
Lane on sidewalk, on the southside dlopa with Valicy,Viewlenirance:
of VW road
U N 7-9am high school dropoffs at curb - X
sctzc"?g |nf‘:;asftf‘l)c Ias?en'scycgdsssﬁgns not utilizing full dropoff lane "U" turns Parltsh
6820 |[StPatricksla | 1 1 1 1 1 |None to report 1 1 1 101 1 1 1 S opping P Sans; p 1 from dropoff lane into traffic. At3- cemter | 4
J" walking, not looking to cross 4pm same issues and Valley View door/receptio
plret traffic very congested n desk
9 None (sump pump comment: "For fire
6905 St Patricks La 1 1 1 1 escapo - never un') 1 1 1 5 2 1 2 1 None 1 1
Access to Valley View Rd from Saint
Patricks Lane is very difficult from
4:00 to 6:00 pm on Monday thru
Friday because Valley View Rd is
6805 St Patricks La 1 1 1 1 None 1 1 1 2 5 3 4 1 1 jammed up with cars due to the spill 1
over of cars from Highway 169 and
Crosstown 62 trying to avoid the back
up on 62 going East. We need a stop
light or stop sign on Valley View.
*Traffic is light in summer due to
6813 St Patricks La 1 1 1 1 1 1 1 1 3 2 4 4 1 |NA N/A 1 church activities cutting back for 1
summer vacation
None known (drain comment: Unknown stioalliafits Gommant
on original 1961/1962 construction of "F'erhags eneiin thie :
6901 St Patricks La 1 1 1 1 1 house re: drain tile/footing drain. New 1 1 1 5 2 1 1 1 3 P None known 1
S Rt middle of street - IE 1/2
addition in 20077 Has drain tile and Y
way down
sump pump)
7 2 4 1 3 3 6 7 2 5 7 1 6 24 | 17 12 16 7 3 4 6 5 2
SUrveys
Sent 10 70% 20% 40% 10% 30% 30% 60% 70% 20% 50% 70% 10% 60% 70% 30% 40%
oulveys
Returne 7 100% 29% 57% 14% 43% 43% 86% 100% 29% M1M1% 100% 14% 86% 1HHHE 43% 571%
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Data Entered By:
Last Date Data Entered:
Due Date:

GLEASON CIRCLE

NEIGHBORHOOD ROADWAY RECONTRUCTION
RESIDENT QUESTIONNAIRE

Questionnaires Sent Out: 8
Questionnaires Returned: 3
Percent Returned: 38%
Sump Pump Discharge Service Line Drainage | Private Underground Utilities Residential Roadway Lighting Option Pedestrian Issues Traffic Management Construction Updates
Willing to Willing to Local Favors Updates (Time
Draintile or Footing Connect to City| Connect Roof Drainage |lIriggation sys. in| Pet containment| Upgrading Sidewalk Senstive) Access to
Drain Has a Sump Pump Drain Drains Problems blvd. system Street Lights Preferred Styles Need Specific Where to put notices email
Return Neighborhood
ed Arlington Round Construct new Pedestrian Front
ADDRESS Survey| Yes No | Unkn | Yes No | Unkn | Yes No Yes No Explain Yes No Yes No Yes No | Acorn | Coach | Lantern Latern | Yes | No sidewalks where? Issues Yes No If yes, where? Door Other Yes No
House # |Street Name
Every Wednesday,
garbage collectors 6 Door in front
trucks (3 different of house to
companies) on Gleason left of
6911 Gleason Cir 1 1 1 1 1 1 1 1 1 5 3 4 1 1 Cir in the morning garage 1
lights comment: "style
not so important, but Heavy vehilces tearing up
better and stronger circle driving too fast. service door
lighting would be Garbage trucks in next to
6909 Gleason Cir 1 ql 1 il 1 None 1 1 1 1 good." 1 particular." garage. 1
6901 Gleason Cir 1 1 1 1 1 1 1 5 5 1 1 1 1 1 1
3 1 2 2 1 1 2 1 2 3 2 2 1 6 10 4 5 3 2 1 1 3
oulveys
Sent 8 38% 13% 25% 25% 13% 13% 25%  18%  25% 38% 25%  25% 13% 38% 25%  13%
QuIveys
Returne 3 100% 33% 67% 67% 33% 33% 67% 33% 67% 100% 67% 67% 33% HHHHE 67% 33%

G:\PW\CENTRAL SVCS\ENG DIVIPROJECTS\IMPR NOS\BA397 Gleason Circle 2013\PRELIM DESIGN\INFO MTG\Questionnaire Tabulation.xls

11/9/2012

10of1




THIS PAGE LEFT BLANK

INTENTIONALLY




APPENDIX C

Property Owners
Questionnaire No. 2



Braemar Hills B
Neighborhood Roadway Reconstruction

August 17,2012

Dear Resident:

The Edina City Council recently amended the City’s special assessment policy. Under the new policy, property
owners will no longer be assessed for sidewalks and street lights.

You were recently asked your opinion of the need for sidewalks and street lights in your neighborhood. Now
that you would not be asked to pay for them through a special assessment, your opinion might have changed.
Please fill out Resident Questionnaire No. 2 and return it to us in the enclosed envelope by August 24.

If an ordinance is adopted by the Council in October, new utility franchise fees would finance sidewalks, trails
and lighting. The proposed franchise fee for a residential utility account is $1.45 per month for both Xcel and
CenterPoint customers, for a total of $2.90 per month.

What would be the extent of the street lights funded by utility franchise fees?

If there is strong support for street lights, they would be placed at intersections and potentially mid-block
locations. They would replace the existing cobra head lights with decorative lights.

Where would sidewalles be located?

If there is strong support for sidewalks, staff would locate sidewalks along street corridors with the least amount
of conflicts with existing features. We would also review how the sidewalks could connect to surrounding
amenities of the community.

Other Changes
The special assessment policy was also revised Aug. 6 to:
e Extend repayment period for special assessment from 10 to |5 years.
o Decrease the spread between the interest rate of the City’s project financing and what is added to

the special assessments that are financed by the City from 2 percent to | percent.

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMN.gov or Engineering
Technician Jamie Cynor at 952-826-0440 or jcynor@EdinaMN.gov.

Sincerely,

Chad Millner, PE
Assistant City Engineer

Enc: Resident Questionnaire No. 2, Return Envelope



St. Patrick’s Lane
Neighborhood Roadway Reconstruction

August 17,2012

Dear Resident:

The Edina City Council recently amended the City's special assessment policy. Under the new policy, property
owners will no longer be assessed for sidewalks and street lights.

You were recently asked your opinion of the need for sidewalks and street lights in your neighborhood. Now
that you would not be asked to pay for them through a special assessment, your opinion might have changed.
Please fill out Resident Questionnaire No. 2 and return it to us in the enclosed envelope by August 24,

If an ordinance is adopted by the Council in October, new utility franchise fees would finance sidewalks, trails
and lighting. The proposed franchise fee for a residential utility account is $1.45 per month for both Xcel and
CenterPoint customers, for a total of $2.90 per month.

What would be the extent of the street lights funded by utility franchise fees?

If there is strong support for street lights, they would be placed at intersections and potentially mid-block
locations. They would replace the existing cobra head lights with decorative lights.

Where would sidewalks be located?

If there is strong support for sidewalks, staff would locate sidewalks along street corridors with the least amount
of conflicts with existing features. We would also review how the sidewalks could connect to surrounding
amenities of the community,

Other Changes
The special assessment policy was also revised Aug. 6 to:
e Extend repayment period for special assessment from |0 to |5 years.
e Decrease the spread between the interest rate of the City's project financing and what is added to

the special assessments that are financed by the City from 2 percent to | percent.

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMN.gov or Engineering
Technician Jamie Cynor at 952-826-0440 or jeynor@EdinaMN.gov.

Sincerely,

Chad Millner, PE
Assistant City Engineer

Enc: Resident Questionnaire No. 2, Return Envelope



Gleason Circle
Neighborhood Roadway Reconstruction

August 17,2012

Dear Resident:

The Edina City Council recently amended the City's special assessment policy. Under the new policy, property
owners will no longer be assessed for sidewalks and street lights.

You were recently asked your opinion of the need for sidewalks and street lights in your neighborhood. Now
that you would not be asked to pay for them through a special assessment, your opinion might have changed.
Please fill out Resident Questionnaire No. 2 and return it to us in the enclosed envelope by August 24.

If an ordinance is adopted by the Council in October, new utility franchise fees would finance sidewalks, trails
and lighting. The proposed franchise fee for a residential utility account is $1.45 per month for both Xcel and
CenterPoint customers, for a total of $2.90 per month.

Whaf would be the extent of the street lights funded by utility franchise fees?

If there is strong support for street lights, they would be placed at intersections and potentially mid-block
locations. They would replace the existing cobra head lights with decorative lights.

Where would sidewalks be located?
If there is strong support for sidewalks, staff would locate sidewalks along street corridors with the least amount
of conflicts with existing features, We would also review how the sidewalks could connect to surrounding
amenities of the community.
Other Changes
The special assessment policy was also revised Aug. 6 to:

e Extend repayment period for special assessment from 10 to 15 years.

o Decrease the spread between the interest rate of the City's project financing and what is added to

the special assessments that are financed by the City from 2 percent to | percent.

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMN.gov or Engineering
Technician Jamie Cynor at 952-826-0440 or jeynor@EdinaMN.gov.

Sincerely,

Chad Millner, PE
Assistant City Engineer

Enc: Resident Questionnaire No. 2, Return Envelope



Resident Questionnaire No. 2

Braemar Hills B
Neighborhood Roadway Reconstruction

Residential Streetlights:

A. Do you favor upgrading your streetlights?

B.

0O Yes 0 Neo

If the streetlights are upgraded, which style do you prefer? Please rank all the styles from | to 5,
with 5 being most liked. Please rank even if you answered “No” to |. A

Acorn: Coach:
Style can be viewed along Concord Ave from Style can be viewed in the Sunnyslope neighborhood,
Valley View Road to South View Lane, Edina. just north of Edina City Hall, Edina.

-

Dislike O O O O O Like Dislike 00 O 0O 0O O Like
1 23 45 Il 2 3 45
Arlington Lantern: Round Lantern:

Style can be viewed in the Country Club Style can be viewed at County Road 101 and West
District, just north of West 50t Street along 78t Street North, Maple Grove.
Wooddale Avenue, Edina.

Dislike 0 O 0O O O Like Dislike O O O O 0O Like
| 2345 12345



Il. Pedestrian Issues:

A. Do you see a need to add sidewalks in your neighborhood?

O Yes 0 No

B. If yes, where?

Ill. Comments:

A. Any additional comments you would like to share about the project?

Thank you for completing the questionnaire. Please return it to the City in the enclosed self-addressed,
stamped-envelope by Aug. 24.



Resident Questionnaire No. 2

St. Patrick’s Lane
Neighborhood Roadway Reconstruction

Residential Streetlights:
A. Do you favor upgrading your streetlights?
0 Yes 0 No
B. If the streetlights are upgraded, which style do you prefer? Please rank all the styles from | to 5,

with 5 being most liked. Please rank even if you answered “No” to I. A,

Acorn: Coach:

Style can be viewed along Concord Ave from Style can be viewed in the Sunnyslope neighborhood,
Valley View Road to South View Lane, Edina. just north of Edina City Hall, Edina.

L]

w

Dislike 0 O O O O Like Dislike O 0O O O O Like
1 23 45 1 23 45
Arlington Lantern: Round Lantern:

Style can be viewed in the Country Club Style can be viewed at County Road 101 and West
District, just north of West 50th Street along 78t Street North, Maple Grove.
Wooddale Avenue, Edina.

Dislike 1 3 3 3 0 Like Dislike O 0O 0O O O Like
1 23 45 1 23 45



Il. Pedestrian Issues:

A. Do you see a need to add sidewalks in your neighborhood?

O Yes O No

B. If yes, where?

. Comments:

A. Any additional comments you would like to share about the project?

Thank you for completing the questionnaire. Please return it to the City in the enclosed self-addressed,
stamped-envelope by Aug. 24.



Resident Questionnaire No. 2

Gleason Circle
Neighborhood Roadway Reconstruction

. Residential Streetlights:

A. Do you favor upgrading your streetlights?
0 Yes 0 No

B. If the streetlights are upgraded, which style do you prefer! Please rank all the styles from | to 5,
with 5 being most liked. Please rank even if you answered “No” to |. A,

Acorn: Coach:
Style can be viewed along Concord Ave from Style can be viewed in the Sunnyslope neighborhood,
Valley View Road to South View Lane, Edina.  just north of Edina City Hall, Edina.

L )

Dislike O O O O O Like Dislike O O O O O Like
Il 2 3 45 1 2 3 45

Arlington Lantern: Round Lantern:

Style can be viewed in the Country Club Style can be viewed at County Road 101 and West
District, just north of West 50¢ Street along 78t Street North, Maple Grove.

Wooddale Avenue, Edina.

Dislike 01 00 0 0O 0O Like Dislike O O O O O Like
1 23 4 5 1 2 3 45



Il. Pedestrian Issues:

A. Do you see a need to add sidewalks in your neighborhood?

O Yes 0O No

B. If yes, where?

IllIl. Comments:

A. Any additional comments you would like to share about the project?

Thank you for completing the questionnaire. Please return it to the City in the enclosed self-addressed,
stamped-envelope by Aug. 24.



Braemar Hills B Neighborhood Roadway Reconstruction
Resident Questionnaire #2 Summary as of 9/6/12

Surveys sent: 35 Surveys returned: 22 Return rate: 64%

I Residential Streetlights

A. Do you favor upgrading your streetlights?

Yes: 14 No: 6
B. If the streetlights are upgraded, which style do you prefer! Please rank all the styles
from | to 5, with 5 being most liked. Please rank even if you answered “No” to |. A.

Acorn: Coach:
Style can be viewed along Concord Ave Style can be viewed in the Sunnyslope neighborhood,
from Valley View Road to South View just north of Edina City Hall, Edina.

Lane, Edina.
[ ]
Average Rating: |1.56 Average Rating: 3.59
Arlington Lantern: Round Lantern:

Style can be viewed in the Country Club Style can be viewed at County Road /01 and West
District, just north of West 50t Street 78 Street North, Maple Grove.
along Wooddale Avenue, Edina.

Average Rating: 2.63 Average Rating: 3.06

. Pedestrian Issues

A. Do you see a need to add sidewalks in your neighborhood?
Yes: 1 No: 21



St Patricks Lane Neighborhood Roadway Reconstruction
Resident Questionnaire #2 Summary as of 9/6/12

Surveys sent: 10 Surveys returned: 7 Return rate: 70%

. Residential Streetlights

A. Do you favor upgrading your streetlights?

Yes: 4 No: 3
B. If the streetlights are upgraded, which style do you prefer? Please rank all the styles
from | to 5, with 5 being most liked. Please rank even if you answered “No” to |. A.

Acorn: Coach:
Style can be viewed along Concord Ave Style can be viewed in the Sunnyslope neighborhood,
from Valley View Road to South View just north of Edina City Hall, Edina.

Lane, Edina.
i
Average Rating: 3.00 Average Rating: 2.33
Avrlington Lantern: Round Lantern:

Style can be viewed in the Country Club Style can be viewed at County Road 10/ and West
District, just north of West 50t Street 78t Street North, Maple Grove.
along Wooddale Avenue, Edina.

Average Rating: 2.67 Average Rating: 2.33

Il. Pedestrian Issues

A. Do you see a need to add sidewalks in your neighborhood?
Yes: 2 No: 5



Gleason Circle Neighborhood Roadway Reconstruction
Resident Questionnaire #2 Summary as of 9/6/12

Surveys sent: 8 Surveys returned: 3 Return rate: 38%

. Residential Streetlights
A. Do you favor upgrading your streetlights?

Yes: 2 No: 1
B. If the streetlights are upgraded, which style do you prefer? Please rank all the styles
from | to 5, with 5 being most lilked. Please rank even if you answered “No” to |. A.

Acorn: Coach:

Style can be viewed along Concord Ave Style can be viewed in the Sunnyslope neighborhood,
from Valley View Road to South View just north of Edina City Hall, Edina.

Lane, Edina.

Average Rating: 4.50 Average Rating: 2.5
Arlington Lantern: Round Lantern:

Style can be viewed in the Country Club Style can be viewed at County Road [0/ and West
District, just north of West 50t Street 78t Street North, Maple Grove.
along Wooddale Avenue, Edina.

Average Rating: 4.5 Average Rating: 3.67

1l. Pedestrian Issues

A. Do you see a need to add sidewalks in your neighborhood?
Yes: 1 No: 2
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APPENDIX D

2013 Neighborhood
Roadway Reconstruction
Informational Meeting



City of Edina
Engineering Department
7450 Metro Blvd

Edina, MN 55439

Resident Address Label

2013 Neighborhood Roadway
Reconstruction Informational
Meeting Reminder

August 8, 6-8 p.m.
Public Works & Park Maintenance Facility

7450 Metro Blvd, Edina

Join us to learn more and to provide input.
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BB
2013 Projects —
* Mendelssohn - 68 Properties
2013 NEIgthl’hDD(! Roadway Braemar Hills B - 35 Properties
Reconstruction St. Patricl’s Lane - 10 Properties
P
. . Gleason Circle - 8 Properties
Informational Meetlng Lake Edina - 247 Properties
August 8, 2012
ﬂ g

CITY OF EDINA = L A i
& ) (e
{\?'o. @@ . E)‘Q
Agenda : Introductions g
. Engineering Technicians: Office Manager
* Introductions Jamie Cynor Aaron Kuznia Jeff Frahm Sharon Allison
« Timeline
+ Project Components
+ Tunding 4
* What You Can Expect :
+ Communication Environmental Eng, Asst, City Engineer Director of Engineering
¢ How to Prepare Ross Bintner C’“‘.‘:N“_‘!ﬂ“ Wayne Houle
© Q&A | %
v Febrnsdi g iy Bl sl g
CITY OF EDINA ,3“(*1’1;\ CITY OF EDINA
iao)]
Process 3 ' Typical Timeline
August/September Feasibility report and estimates
( 5 : , ; provided
Evalunle Infarmational Feasibility Public Cauneil . .
W Sty masting sluy aaing It December/January Public hearing
January-March Plan preparation and bidding
: - ; % April/May Construction begins
Project Planning Bids Construction Final October/November Construction concludes
ardered & budding awarderl beging assessmant J
Spring Warranty work
Summer/Fall 2013 Final assessment hearing
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Project Details - Project Details - | Lo -, =
Mendelssohn = = o Braemar Hills B | w! ‘ o
- womw po ==ty o
Neighborhood & g i - Neighborhood e el
* 68 Properties e ":.::m““" * 35 Properties e
= 1.1 miles of roads R |, T « 0.4 mile of roads g O \
= 16,500 square - ! i et * 5,600 square yards o S o
yards of street w i!i i A ™ of street pavement Wk
pavement f = I TN S * 3 fire hydrants ' <
* 9 fire hydrants | s + 13 sanitary Wi
+ 25 sanitary o i - Baman manholes \ 3 : M
"«m & e !
manholes e 1 l”'.m'wubl‘I -._'.“I_."“._I".t‘l"lll. ll.!. '\:m 3k
!I-_-.u FCITI T L : wa 7 o rTa ‘.:I'Illt wir | |
v If . o aual L o~ 1" um
¥ Project Aria Imm ,+_
MansstisshnAHekhbertaed o Bestmae e 0 Sbeet Roconninscton T
@ Tnieesmant i BA 983 ‘i'r | @ Se R '

wiwes i nh N gue | iy ool WM e
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. . [ T Jrmed AL b | 3 (g = / 1] 4 lariz | 700 0764 #7060 Qb i
Pl’D]ECt Detalls - / rm|:¢_m| __l_,"__."'i""_l'm:un! > Project Detalls - ‘ [ e | ez | Jorss Tz o768 07 :
St. Patrick’s Lane = — = Gleason Circle |* i)
hos [y m‘m| L 7 A [;’ ‘ i =
jios | ey | oo BN L)
feg oaca! ue | oo 1| e
*+ 10 Properties :'. il L == * 8§ Properties ml'.lmma' e
* 0.2 mile of roads " e P * 0.1 mile of roads s s
* 2,900 square yards \ ::: wal * 1,400 square yards - P , oan
of street pavement i I oy |24 (0820 of street pavement  |a Vs oo
* 3 fire hydrants 5 u"“ & + 2 fire hydrants bo! i\ o o0
* 4 sanitary - * 4 sanitary | t
manholes o\ 2 manholes o *,‘mn-ﬁ o ) e
) / \ ‘ ‘
i logpa o4 | Jorz Ne=) ] J
13 7 T I - 1; ¥
Ll ‘. ;;ll“"‘“lﬂ“len.‘t!tm’WJ fﬂ' " Im" n\m\c Njanormtlmrml
o 1 200" % \ J i o | gia ) o e el | " — =
\
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Impravement Ke: DA% e Improvamani Ho: BA-38T b
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I CITY OF EDINA lgfj,r CITY OF EDINA .*()
h

Project Details -
Lake Edina
Neighborhood

* 247 Properties

+ 3.2 miles of roads

* 48,800 square
yards of street
pavement

* 26 fire hydrants

* 92 sanitary
manholes

Existing Roadway Details

*  Majority of streets have curb and gutter

| veery B g vomes Erhanshat g
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Existing Roadway Details N Existing Roadway Details

+ Storm water drainage issues * Varied driveway materials.
» Landscaping placed in the right-of-way
» Irrigation systems & pet containment fences in the right-of-way o
epma— Wl
Mg |
“ |l.|_‘.‘ T |

vavave Ballnat??l gas | wavses Relnal® sy

CIEY OF EDINA

Why My Street? R What is Included?
* Streets that meet specific standards are subject to * Always included:
reconstruction. — Roadway - replacing the entire roadbed
* Priority is given to streets with the highest need based on = Curb and gutter - all or pieces
watermain breaks, sanitary sewer deficiencies, storm = Utility upgrades
sewer/drainage issues, and Pavement Condition Index. « Sometimes included:
+ Reconstruction is usually more cost-effective in the long-term — Sump pump drainage system
than patching or seal-coating, — Sidewalks

* Streets are grouped together to help prolong pavement life and

— Streetlights
maximize the economics of scale for construction.

— Traffic management

+ Full project scope is based on the condition of the
infrastructure and resident questionnaire responses

! waswes Bl ) gy -

CITY OF EDINA {.g("’jir, I CITY OF EDINA {B’»’;,ﬂ
\%‘. r‘? ‘&?‘. = ‘é"

Questionnaire Results ‘ Proposed Utility Improvements :

Neighborhood % of Questionnaires Returned

Mendelssolin 50%134/56) « New fire hydrants and gate valves

Braemar Hills B 69% (24 / 35)

St. Patrick’s Lane 70% (7 / 10) « Sanitary sewer spot repairs and replacement

Gleason Circle 38%(3/8) st d

rm sewer upgrades
Lake Edina 52% (128 / 247) ¥ SRS Pg

Questionnaire results are available, = Sump pump drain pipe in various locations

' iidd Ealasal AN gins waer € dnah¥d gov
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Proposed Roadway Improvements Proposed Roadway Improvements

* Spot replacement of curb and gutter * Spot driveway end replacement
* New roadbed and pavement surface

LELgR Hoik e ey
me)] BLRY
Funding o Funding e
* Projects are funded by a combination of special assessments to * Special assessments to residents cover 100 percent of roadway
residents and the City’s Utility Fund costs,
* Assessments are assigned to adjacent properties that stand to * Sidewalks and streetlights are not included in special
benefit from construction improvements assessments.

R R R R R e R RN R R E———————
I ST I waaet BT oe

CITY OF EDINA Iy T ,5"'“‘11
ey )
Funding = Other Impacts —
* Utility Fund covers 100 percent of: * Our goal is to streamline projects and minimize neighborhood
— Concrete curb and gutter disturbance.
— Sanitary sewer = The City encourages private utility companies (gas, electric,
At tele.phone and cable TV) to upgrade or repair utilities along the
project area.
— Water main
— Sump pump pipe
* The Utility Fund is a collection of utility service charges paid to
the City

l i B o I ey Dilnette] gos
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Do Taxes Cover Street Projects? ' Preliminary Assessments
* Roughly 20 percent of your property taxes go to the City for Neighborhaod Estimated #of REU's 5QYardsof 5Q Yards Paving
expenses such as Police, Fire, Parks and Public Works Assessment Range Paving per REU
(snowplowing, pothole repairs, sealcoating, and other street per REU
maintenance). Mendelssohn $13,200 - 516,200 64.67 16,500 242
* Your taxes do not pay for street reconstruction. Braemr Hills B $8,000 - 511,000 #1:33 5600 165
St. Patrick's Lane $9,000 - $12,000 13.10 2,900 205
Gleason Circle $9,000 - 512,000 7.33 1,400 187
Lake Edina $10,000-$13,000  247.40 48,800 197

woraw Edrrah M v | wiidiy Wil s\t ] fgone

CITY OF EDINA Gt CITY OF EDINA Gt
I aleyyy ey
‘c-)..n_é/ i)
Payment Options s What You Can Expect e
* You will be billed for the assessment one year after project + We will keep you informed.
completion * You will have opportunities to provide input.
* Assessments are payable over 15 years + Private utility work is to be completed before City work.
+ Payment options: * We will do our best to minimize inconveniences, but
1. Pay entire amount upon receiving bill to avoid finance construction does not come without pain points.
charges

2. Pay 25 percent; balance rolls to property taxes
3. Roll entire amount to property taxes
4, Defer payment if 65 years old or older

vaona Bl g it EliN oy

CEFY OF EDINA

What You Can Expect What You Can Expect

* Your driveway may be
inaccessible for up to seven

days.

* Dust, noise and mud,

*+ Localized flooding during
rainfall.

+ Timelines sometimes delayed
due to weather.

+ You may be asked to limit water
use.

* Your home may be connected to
a temporary water line.

+ Roadways to your home may be
periodically inaccessible.

+ The contractor will
accommodate special access
needs.

+ TIrrigation and pet containment
systems may be damaged.

worms Bibnald oo | wons Eddn bl e



Property Impacts

= Items located within the City's right-of-way may be damaged
— Private utilities will be repaired if you notify us of them in
advance of the project.
— You can remove plantings and other landscape features
before the project.
— The City will plant sod in the right-of-way after the project

is complete.

A i
CITY OF ERDINA ; 40
s ] 2
e "ﬁ

Providing Input

* Public hearings and questionnaire mailed to your home
+ Weigh in on;
— Sump pump drainage options
— Are there traffic or drainage issues in your neighborhood?

i Ealinaleb] e

=

o

CITY OF EDINA (éf

i A1
il
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=

Communication Tools

+ Become a neighborhood captain to help facilitate project
communication,

— Let us know of sameone in your neighborhood who might
fit this role.

* You will be notified of all meetings, hearings, schedules and
questionnaires via regular mail.

* Public hearing notices are also published in Edina Sun-Current.
* Door hangers are hung when there time-sensitive information.
* Final assessment notices are mailed one year after construction.

I e Bl ] e

CITY OF BDINA S
&

City Extra

“City Extra” emails are the best way to receive regular updates
once construction begins, These are free weekly email updates
about your project.

= Sign up on City of Edina website, www.EdinaMN.gov.
= Check the box next to your project name.

* Ifyou cannot receive email, we will mail you City Extra updates
upon request.

*I’s the best way to stay informed.

= Don't delay; sign up at today’s meeting!

QLR
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CITY OF EDINA

B

How to Prepare

« Sign up for City Extra
+ Begin financial planning
» Complete questionnaire

* Coordinate home and yard improvement projects around the
street construction timeline

*  Ask questions; stay informed

Contact Us
Email:  mail@edinamn.gov
Call: 952-826-0371

Visit: Engineering Department

7450 Metro Blvd.
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Thanks for your time!

Questions?
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City of Edina

Watermain Break History

Neighborhood Roadway Reconstruction
Pavement Condition Index and

Extansiva avaluation regarding the condilion of the bituminous pavamenl, sanilary sewar, slofm sewar and waler maln ware used 1o sal the priofity of roadway improvements.

This map only addresses kcal bitumninous streets and does not addrass Slate-Aid routes of concrete streels wilhin the Cily,
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City of Edina
Street Reconstruction
Assessment History
i 2004 2008
< — 2 — 2009 H
A 005 i +-E
8 2006 — 2010 %
2007 - 2010 b
| | \
R

A

2004 1096 2007
ngwhnd pgighbarhood public Hearing | Final Heighborhaad public Hearing | Fimal
Halifax il Grimet 556011 _SHih e gonfh el ité 100.09 0524
sahaeler Citele 0 ridg Ln B T 5927517 Todd Park 112,07 | 5835530
Schanler R4 5§9,411.53 Croiton Wil Fa51871 Woodh!l §0,10000 | $8,315.59

— e
South Hatriet Park

i E
Vallry View - State Ndl
Woaddala Ave- Siate Nd

5671615  Mne Mile Village

——
Woedland L f Direle

10
Public liearing

Flnal Heighborhaad

Huighborhaad Fiaighborhood
Cantord Awe: Bale Al Equnt 20,360.00 Braemir HilEA E ;
[ATLL n 1617414 Hiror Road 4,813,
(] SEATTND Interlaghen Blutl__| 9,361
Garden FALELA aniso  imedschencinle 57,561 48

i
601890 MoceadnValley Road |

Mirror Lakes A
Pamnely P



City of Edina Street
Reconstruction Assessment History

Neighborhood

Public Hearing Assessment

Final Assessment

Halifax and Grimes $6,784.91 $5,560.21
2005 Schaefer Circle £7,900.00 $8,001.12
Schaefer Rd 59,400.00 $9,421.53
South Harriet Park $6,300.00 $6,216.75
Sunnyslope $9,630.14 $9,678.73
Neighborhood Public Hearing Assessment Final Assessment
2006 Bridge Ln & Towns Rd $9,727.27 $9,775.17
Creston Hills $9,735.29 $9,513.71
Nine Mile Village §3,500.00 $3,465.14
Neighborhood Public Hearing Assessment Final Assessment
2007 Southdale $9,300.00 58,465.24
Todd Park $10,312.07 $6,355.20
Woodhill $9,300.00 58,315.59
Neighborhood Public Hearing Assessment Final Assessment
Concord Ave- State Ald $4,400.00 $3,548.57
2l Edina Highlands $15,210.55 $11,787.89
Richmond Hills $10,234.00 $6,294.87
Wood End Dr 510,000.00 $9,335.04
Woodland Ln & Circle 514,347.22 §13,491.99
Neighborhood Public Hearing Assessment Final Assessment
Country Club $22,900.00 $20,389.70
2009 Country Club Fairway $18,210.00 516,174.14
Fairfax B $9,300.00 $6,477.53
Garden Estates A 58,931.15 $5,423.80
Mirror Lakes A 59,375.16 $6,088.99
Nelghborhood Public Hearlng Assessment Final Assessment
Braemar Hills A $9,150.82 $6,724.13
Bror Road $9,077.04 $4,833.11
2010 Interlachen Bluff $11,349.01 $9,361.52
Interlachen Circle $9,074.24 $7,561.46
Moccasin Valley Road $11,222.27 $6,643.85
Pamela Park $9,000.00 §5,343.65
Parkwood Knolls $13,314.55 $10,800.08




APPENDIXE

Preliminary Assessment Role



‘IND J2d v$ Ag paduetd 1507 (101 TT/L/TT 19I0N

00°0TE'6  $ N3IY12d 350D dBesany
EEVE N3Y JUBWISSISSY |2101 g S|{IH Jewdrig
Z19°61E $ 150D jer0] Aseuiwijaud 9 S|iIH Jewdeig
00016 S 00T e|[2] duuayie) 1§ 20q3ulld Uyor[  €7TL O0Y00TTTCITTLO SE
00°0TES S 00T uo0sialad sinj g aon)  7ZTL 6E00TTTZSTTLO ve
00°0TES S 00T UldWwiz malpuy i BIUSY|  STTL 6900TTTZ9TTLO €€
00°01E'6 S 00T usJsue| ueaq g Ades|  TOTL €9001TTTZ9TTLO [43
00°01E'6 S 00T 98pLgmens sejgnog 1 eunsiiil  00TL 8900TTTTITTLO 123
00°0T€'6 S 00’1 813gp(oo ejjon g Asjuels| 6T0L 8900TTTZ9TTLO o¢
00°01E'6 S 00T 993snJ] /o|edsed sawer|  SIOL £900TTTZITTLO 6T
00°01E'6 S 00T saineq UA|0JR) B PieYId|  ZTOL ZSO0TTTZITTLO 14
00°01E'6 S 00T 13]004 suelr @ 3add| 600L 9900TTTZITILO x4
00°01€'6 $ 00T uuelg yisqzn @ weim| #0004 0v00¥¥12ZITT90 9z
00°0TE’6 S 00T sijoueiy Awy g uosdwoyl preydly!  100Z S900TTTZITTLO 14
00016 $ 00T WM UYyor g INf - 000L 8500v¥1Z9TT30 114
4Q aJewus) 09T/ :ssaJppe utiiew| 00°0TE'6 S 00T Japiauyss ue|y g yesoqaqg| 8669 9800EETTITTSO €T
00°0T€'6 S 00T IIBYOUIN JBpuexsly g aaudy| 669 L800EETTITTSO [44
00°0TE’6 S 00T 131j0g pJemoH g ouuelos epuitl 0669 8800£ETTITTSO T¢
00°01€'6 S 00T 19ASWOH Auuad 1§ wel|im| 9869 €600EETTITTSO ot
00016 S 00T QUUEN aupuesy @ SINoT| 7869 8E€00ZTTTITIBO 6T
g edny |
00°0TE'6 S 00T Ulj[eA SUIXBIN 73 UOISUIM|  Z70L LSOOTTTZITTLO 81
00°01€'6 S 00T Nduleg epuied @ Aylowll)  0z0L 9S00TTTZITTLO LT
00°01E'6 $ 00T 198UIyoaYdS B8 B dNUd|  8TOL SS00TTTZ9TTLO 9T
00°0TE'6 $ 00T SN0 Ueyleuof B elpuey|  9T0L ¥S00TTTC9TTLO ST
00°0T€E'6 S 00T Bueyz 19jiA g N uepyz|  yI0L €S00TTTZITTLO b
Jyedng
00°01€'6 S 00T feyiuasoy ALeq g 1aqysne uaa3[  s0z9 STO0TTTZ9TILO €T
00°0T€'6 S 00T 188IMS d3ajpuuy g sewoyl| TOZS YTO0TTITCOTTLO T
00°0TE6 S 00T JB|IIN 9ABd 3 WRIIIM|  00T9 YE00VYTCITTI0 It
00°01E'6 S 00T 1snJ) 3|qedoAsy /duet ueor| 8719 SE00YPTZITIS0 ot
00°01E'6 S 00T l[o41e) aLLe] i3 sejpeyd; SZ1I9 8Y00TTTZITTLO 6
00'01E'6 S 00T 191590) A9|usy g uaAdlS|  HZT9 9E00YYTTITIN0 8
00°01E'6 S 00T paldny piaeq g Ausquiny|  TzT9 6V00TTTZITTLO L
00016 S 00T assAoped JNYUY B Yuiojueq enliedl  0Z19 LEOOVYTTZITTO0 9
00°0TE6 S 00T UejO(Q BIj903D B IPBYWIN|  LTT9 0SO00TTITITILO )
00°01€'6 S 00T Anuap Jajluuar g e 9119 8EQOYYTTITTI0 14
00'0TE'6 S 00T Asjieg yAlg] €119 TSOOTTTZITTLO €
00'01€'6 S 00T 2quWI0Ias dJe) 3 |lepued| TIT9 600t TZ9T190 [4
1Q enoas
0€'C2LO'E S €E0 ONnyzZ uddji3 Y usy) M| TZ69 £E00YPTTITTO0 T
py uosed|n
S9ION unowy N3y Rumo ‘ON 2019 107 aid wans
JUDWISSISSY ajgessassy JSNOH

S6€-vE "ON ININIAOYdNI
TI0Y LNINSSISSY

4 STUH dviNavag



*IND 42d S Aq paBueyd 1503 {8101 ZT/L/1T 910N

00°00€TT $ NAY Jad 350D aSesony

08'€T

N3y JUSWSSISSY |210] Uk S)OLIEd "I

00°0¥6°SST $ 350D [e101 Aleujwiiaud sueT splaed ‘1S

0000ETT § 00T uosiapuy AWy 3 [20f] 6069 vS00vYTZ9TTI0
0000€'TT S 00T awwey UuAl g 433ed 5069 £500¥Y1T9TT90
00'00€TT  § 00T ayluey Aey g Je80Yl  TO69 25007¥TZ9TT90
0000€TT  $ 00'T Ajjpuuog a1uudr g 2IBN|  TZ89 1S00vYTZ9TT90
000vZYS S 08y 3ou3ed 35 3O Y24nyd| 0789-8069 $000¥¥TZ9TT90
00'00ETT & 00T {[ned-1pILUYDSUOA § 8 lined Yup3;  LT89 0S00YYTT9TT90
00'00€TT  $ 00T uewy(ois Aeln g sewoyl| €189 6v00rPTZ9TT90
00'00€TT $ 001 lueys| eujpys g Jaaly| 6089 8Y00rrTZ9TIS
0000€TT S 00'T I8Ny seoueld @ sawerf 5089 LY00VPTTITI90
0000ETT § 00T 81ag jileiqy p Aeo| 1089 SY00YYTTITTI0
e1 syored s
S3JON junowy N3y I2UmQ "ON 3Snoj | >pojg 107 aid 193418
JUBWISSOSSY Jlgqessassy

(e}
Ll

N M S W0

96€-vd "ON LNIINIACHINI
TI0Y LNINSSISSY
INVT SHOELYd LS



00°009°TT $ N3IY J9d 150D d8esany

€€/ N3Y WUBWISSISSY |10 ] J[I1) UoSes|n
00°870°58 $ 150D [e101 Ateuiwiald 9]341) uosea|n
£9'998°E S £€°0 uljyeq eulpy g pJaulag| 1789 SZ00¥¥TZ9TT90
Py uosesdn
00°009TT S 00T [iIH AJelAl '8 pJeydiy| €169 200y TZ9TT90
00°009TT  $ 001 93sn.L /uosyoer soipued| 1169 £200¥FTZ9TTI0
00009TT S 00T uospiMy W) g JouAeN| 6069 Z200%#TZ9TT90
00°009'TT S 001 unpjuesd Awy R 87| 2069 TZ00¥#TZ9TT90
00°009'TT  § 00T uospunwisQ 33 g W[ 5069 0Z00¥¥TZ9TT90
00°009‘TT S 00T Yyuws spueld| €069 6T00¥YIZITT90
00°009'TT S 00T usane [SeYIIN B AdoRIS|  T069 8T00Vr129T190
A1) uosea|n
s9joN junowy n3ay Jsumo "ON yoolg | 101 ald 19318
JUDWISSIasSSY Ijqessassy 9SNOH

NN <N O~

£6€-vd "ON LNIINIAOUdINI

TI0Y LNIINSSISSY
JF1OUID NOSVITO



" APPENDIX F

City Comprehensive Plan
Update — Sidewalk and Bicycle
Facilities (Fig. 7.10 and 7.11)
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MEMO

To: Wayne Houle, PE — Edina City Engineer
Michael Thompson, PE — Edina Living Streets Committee Chair

From: Dan Edgerton, AICP — HR Green
Jack Broz, PE — HR Green
Fred Rozumalski, RLA — Barr Engineering Co.
Matt Metzger, PE — Barr Engineering Co.

Subject: Edina Living Streets — Review of Existing Plans and Policies, Peer Review Lessons, and
Draft Living Streets Policy Framework

Date:  July 16, 2012

1.0 Introduction

The City of Edina seeks to encourage the development of a more accessible and sustainable
transportation system over time. To accomplish this goal, the city envisions redesigning its street
network using a “complete streets” approach, guided by green streets and active living design
principles. The result will be a “living streets” system which facilitates all modes of transportation,
incorporates ecological services, and encourages walking and bicycling through safe and aesthetically
attractive transportation corridors. The purpose of this memorandum is twofold:

1. To document the review of existing plans and policies relevant to living streets, and
2. To provide a framework for a Living Streets Policy and Plan.

2.0 Review of Existing Plans and Policies

The City of Edina has implemented a number of planning and policy documents, ordinances, and other
initiatives which have a bearing on transportation system investment decisions. Attachment 1 includes
a draft livings streets policy background document, prepared by the city. This document summarizes
the relevant plans and policies which lead to the undertaking of the current study, many of which
provide the policy direction and guidance for the city’s living streets efforts. In contrast, some existing
policies and regulations could conflict with or create a barrier to the implementation of a living streets
program.

The following is a brief summary of the documents, regulations, and programs most relevant to living
streets. As the city moves toward implementation of its Livings Streets Policy and Plan, each of these
documents should be reviewed and policies and regulations with a direct connection to transportation
design elements (i.e., right-of-way, sidewalks, trees, etc) should be amended in order to expressly
support the city's living street goals.

Plans and Studies

- Edina Comprehensive Bicycle Transportation Plan (2007)

The Edina City Council adopted a Comprehensive Bicycle Plan in 2007. The guiding vision for
this document is to support the gradual transformation of the City of Edina into a “progressive
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bicycle-friendly community where citizens can easily integrate cycling into their daily lives.” This
document compliments living street by planning for a fully integrated, safe, and inviting bicycle
network for a full range of users.

- Edina Comprehensive Plan (2008)

The Edina City Council adopted an updated Comprehensive Plan in 2008. The plan promotes a
vision for a city that is pedestrian, bicycle and transit friendly and inclusive of all users. A
number of chapters are relevant to living streets, including Chapter 2: Visions, Goals, and
Objectives; Chapter 4: Land Use and Community Design; Chapter 7: Transportation Plan; and
Chapter 10: Energy and the Environment.

- Edina Comprehensive Water Resources Management Plan Update (2009)

The City of Edina developed a Comprehensive Water Resources Plan in 2009. This plan
establishes the City's goals and policies for municipal drainage systems, design criteria, and
rules for development and redevelopment. The plan supports the living streets goals to reduce
street water runoff into watersheds.

- Edina Capital Improvement Plan (2012)

The purpose of the Capital Improvement Plan (CIP) is to guide capital investment decisions
based on a community’s needs, taking into account the best use of limited resources while
providing efficient and effective municipal services. As the Edina Living Streets Policy is
implemented, the CIP should be revised to reflect prioritization of capital investments in
accordance with the city's living streets goals.

Programs and Initiatives

- Edina Fit City Program (Resolution 2006-70)
In July 2006 the Edina City Council adopted a resolution expressing a commitment "to providing
an activity-friendly community to its residents" and authorizing "the application for The
Governor's 'Fit City' Program," which recognizes cities committed to creating and maintaining an
environment supportive of active living. The goals of the Fit City program and the City's
resolution supporting an activity-friendly community compliment living streets.

- Edina Green Steps Program (Resolution 2011-37)

The City of Edina adopted a resolution to participate in the Minnesota Pollution Control
Agencies (MPCA) Green Step Cities program in 2011. The Green Step Cities program aims to
provide Minnesota cities a clear pathway to greater sustainability based on implementing best
practices specific to Minnesota cities. Several of these best practices would be supported by a
Living Streets Policy, including, #11: Complete Streets (requires "complete streets policy" or
"living streets," which is inclusive of "complete streets" concepts); #12. Mobility Options
(walking/biking, Safe Routes to School, etc.); #16: Urban Forest; #17: Efficient Stormwater
Management; #18: Green Infrastructure (porous pavement, swales, etc.); and #19: Surface
Water Quality (rain gardens, etc.).

- Edina Do Town Program (2011
In September 2011, the City of Edina, in partnership with Bloomington and Richfield, launched
an 18-month initiative to improve community health by making changes that support healthy
eating and active living choices. This initiative would fit with a Living Streets policy by seeking
to promote active living which is a core principal of living streets.

Policies and Regulations

- Edina Assessment Policy (2010)

The purpose of the Edina Assessment Policy is to provide regulations for assessments to
properties for non-state aid street projects. This policy is relevant to Living Streets as it governs
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how traditional street improvements are funded. As the Edina Living Streets Policy is
implemented, the city should seek new and innovative ways to provide additional funding for
design elements related to livings streets and update its assessment policy to clearly define how
each street design element will be funded.

Municipal State Aid Special Assessment Policy (2010)

The purpose of the Municipal State Aid (MSA) Assessment Policy is to establish assessment
rules for MSA improvement projects. As the Edina Living Streets Policy moves forward, the city
should collaborate with its partners (i.e., Hennepin County, MnDOT, etc.), to identify new ways
to support the implementation of living streets in Edina.

Edina City Code
The Edina City Code is a comprehensive document which codifies the general ordinances of the
City of Edina. Several elements of the City Code will have a direct bearing on the
implementation of living streets within the city, whether through supporting policies, or in some
cases policies that conflict with living streets principles. The following is a listing of some of the
relevant chapters (not all inclusive). Upon implementation of a Living Streets Policy in Edina,
these elements of the City Code should be reviewed and updated as necessary to expressly
support the city's living streets goals.
= Chapter 4: Buildings, Construction and Signs — Revise the following sections to support
living streets principles such as creating livable neighborhoods.
- Section 405: Landscaping, Screening and Erosion Control
- Section 421:Right-of-way management

" Chapter 7: Health — Consider linking this ordinance to the Living Streets Policy to
support active living goals.

= Chapter 8: Land Use Plats and Zoning (all sections) — Consider adopting form based
zoning polices which emphasize size and position over use. This tool could be used to
encourage living streets tenants such as mixed use development which promotes active
living and helps to make the street a more attractive environment for non-motorized
users.

= Chapter 10: Misdemeanors and Nuisances — Revise the following sections to support
living streets principles such as reducing the total amount of paved area through
modified parking and vegetation ordinances.
- Section 1046: Parking and Storage of Vehicles and Equipment
- Section 1050: Maintenance of Vegetation

s Chapter 11: Public Utilities (all sections) — Revise this chapter to support the stormwater
efficiency goals of living streets.

= Chapter 12: Streets and Parks (all sections) —This chapter should be thoroughly
reviewed and revised to support living streets goals such as allowing flexibility in street
design to implement a full range of living streets design elements and to place greater
emphasis on serving the needs of non-motorized users.

" Chapter 14: Traffic Control and Vehicles — The following sections should be thoroughly
reviewed and revised to both support living streets goals such as allowing flexibility in
street design to implement a full range of living streets design elements, and to remove
barriers such as excessive auto “clear zone” requirements as appropriate.

- Section 140: Pedestrian, Bicycle, and Vehicular Traffic, Parking, Standing and
Loading
- Section 1405: Clear View Zone
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In addition, as living streets implementation moves forward, the city should adopt additional policies and
ordinances in support of living streets, such as traffic calming and street design guidelines. These
policies should be defined as part of the future living streets planning process.

3.0 Lessons Learned

The following is a summary of key lessons learned during previous Living Streets efforts in other
municipalities.

Lessons Learned in Los Angeles County, CA
(May 3, 2012 Discussion with Ryan Snyder of Ryan Snyder Associates)

Lessons learned related to policy:

» Build a policy from the ten policy elements delineated in Table 2.1 of the Los Angeles County
Model Design Manual for Living Streets.

e Exceptions should be rare. The process for design and review must be clear.

e City procedures and standards need to be changed as appropriate to accommodate the new
policy. For example it may be stipulated the a bike advisory committee reviews all street
projects, or a pre-design check list is created for components of Living Streets (e.g. pedestrian
circulation, stormwater management, street trees).

¢ |t is important to create implementation plans. It might include plans such as Safe Routes to
School (SRTS), a sidewalk plan, or an urban forest plan.

Lessons learned related to implementation:

* For each street project Ryan recommends well facilitated workshops with property owners to
first educate them on Living Streets, and then to have them participate in the selection of street

elements appropriate for their street.

e During the education process show lots of photographs and drawings of Living Streets as well
as dysfunctional streets. Make it very visual. Explain all the benefits. Talk about the down side
of keeping the street as it is.

e |tis important to have all voices (supporters as well as opponents) at the table during the
facilitated workshops, and to encourage the quiet people to speak their mind. It helps to break
into small groups and have a balance of opinions at each table.

¢ In preparing for the workshops, understand any complaints about the project street beforehand
in order to respond with a Living Streets solution. Create solutions from the complaints.

¢ Label this policy as a traffic calming and street beautification initiative rather than undefined
term such as Bike Boulevard or Living Streets. This allows focus on the benefits, and prevents

a target for opponents.

¢ The most significant opposition to Living Streets stems from confusion about traffic congestion.
When proposing a Living Street project, designers and staff should be well prepared with
statistics from other projects and other cities that prove that congestion does not become an
issue. Ryan suggests steering the conversation away from congestion and to the life style
benefits of Living Streets.
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» Ryan has found that it is essential for city leadership to stand behind the plan. Staff must be
fully supported in the process of implementing Living streets, and not be put in the middle of
disputes between neighborhood factions.

e It will be important to provide Living Streets training for city staff.

Lessons Learned in Creating the North St. Paul, MN Living Streets Policy and Plan
(Barr Engineering Staff)

» Gather feedback about Living Streets concepts from residents prior to targeting specific
neighborhood projects. Then, implement Living Street projects in areas where demographics or
questionnaire feedback shows support. If there are residents who have a history of opposing
proposed actions by the City, they are likely to oppose a new effort as well.

e During the N. St. Paul community engagement process, public opinions showed correlations
with demographics. Much support was seen from younger families, new to the area, some with
children. Much dissent was received from older, senior residents who have resided in the
neighborhood for a long time.

* Every street and neighborhood is unique. The street reconstruction elements favored by
residents are likely to vary. The complexity of design on different street types (state-aid vs.
locally funded) will vary. Implementation should be flexible to accommodate the needs of each
unigue street segment.

e A useful strategy may be to not name the effort “Living Streets”, but to simply make changes to
street reconstructions policies, design process and focus on safe routes to school. In North St.
Paul the term became a target for residents opposed to the project. Reconstructing streets
using Living Street design elements under the usual capital-improvement process may prove to
be a good strategy.

e In North St. Paul and Maplewood, it was vital to have a design process framework for the
Ramsey-Washington Metro Watershed District to cooperate w/ the City Engineer(s). This
cooperative effort facilitated design development and feedback exchange at key phases of
concept and final design. The District and City worked together to develop design templates
and final designs that addressed their various goals and the goals of other
stakeholders. Developing a design process in Edina that engages various stakeholders early in
the design process and throughout design and construction is recommended.
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4.0 Living Streets Development Framework

In order to implement an effective living streets program in Edina, the | g a0 1o
city should develop a Living Streets Policy and Plan, which includes [:;\Erl:sp':t.l:rl\‘t"p?ag\t;?;:k

a clearly stated vision statement and goals, a set of supporting
policies, and a process or plan for implementation. This ‘
development framework is illustrated in Figure 1. This document Aty
presents a draft living streets vision and a policy template developed e
based on the initial stakeholder engagement workshop described i :
below. These represent the first two steps in the development

framework. The third step, which includes a detailed plan for

implementation of Living Streets in Edina, will be developed as part

of a future effort.

A Living Streets Policy will provide the regulatory framework for living
streets and a Living Streets Plan will provide the details needed for
implementation, such as prioritization of projects by mode, an
implementation process, and design guidelines and templates. The
purpose of this framework is to facilitate discussion in order to move
the City toward adoption of an Edina Living Streets Vision and the
development and implementation of a Living Streets Plan. This
material should be continually updated and refined as the living
streets implementation process moves forward.

Visioning and Goal Setting

LivingStreels ‘
Dw.llapgql ‘@lwoli

% nationally recognized living streets expert (refer to
Attachment 2 for a summary). The purpose was to

)
>

“End of Current Project

In March of 2012 the City of Edina hosted a two | |
part Living Streets Workshop, facilitated by a

introduce participants to the living streets concept
and to initiate the process of developing a Living
Streets Policy in Edina. A key result of this effort
was the engagement of stakeholders in the —_ —_——
visioning, goal setting, and policy making process. The results and proceedlngs from
this workshop served as the basis for the development of the vision and policy
framework presented below.

Living Streets Vision
The purpose of the vision statement is to set the philosophical framework for living

streets in Edina. It should answer the question “why implement living streets?”,
creating a picture or vision of the community which Edina residents are striving

toward. As part of the Living Streets workshop, attendees participated in a visioning exercise in which
they were asked “"What will be the vision behind a new living streets policy? (refer to Attachment 2)"
Based on this visioning session a series of common themes emerged. These themes paint the vision
for living streets in Edina.
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Participants envisioned Edina as a place...

... where all modes of transportation are equally accessible

Page 7

... with a cohesive communily identity
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... whera peaple choose physical activily for enjoyment

... where public policy strives to promote sustainability
through balanced infrastructure investment decisions.
E = I « 12 v R

... where environmental stewardship and reduced energy
consumption are pursued in the public and private sectors alike.

=
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Based on the themes described above, the Edina Living Streets Committee developed the following
draft vision statement for stakeholder consideration.

Draft Edina Living Streets Vision Statement
Living Streets balance the needs of motorists, pedestrians, bicyclists, and transit riders in ways
that promote safety and convenience, enhance community identity, create economic vitality,
improve environmental sustainability, and provide meaningful opportunities for active living and
better health.

The purpose of this draft statement is to facilitate discussion in order to move the City toward an
approved Edina Living Streets Vision. This vision statement should be continually updated and refined
as the living streets study process moves forward.

Living Streets Goals

In order to develop a policy which moves the city toward its vision for living streets, it is important to
clearly articulate the goals and priorities of the living streets program. Goals should answer the
question “what will living streets look like?", stating the broad, overriding outcomes the city wants to
achieve. Typical goals for implementing living streets are listed below:'’

- Serve the land uses that are adjacent to the street; mobility is a means, not an end

- Encourage people to travel by walking, bicycling, and transit, and to drive less

- Provide transportation options for people of all ages, physical abilities, and income levels
- Enhance the safety and security of streets, from both a traffic and personal perspective
- Improve peoples’ health

- Create livable neighborhoods

- Reduce the total amount of paved area

- Reduce stormwater runoff and capture/treat pollutants for improved watershed health

- Maximize infiltration and reuse of stormwater

- Reduce greenhouse gas emissions and other air pollution

- Reduce energy consumption

- Promote the economic well-being of both businesses and residents

- Increase civic space and encourage human interaction

- Maintain and improve the urban forest

With these goals presented as a basis, participants of the Edina Living Streets Workshop developed
the following priorities for living streets in Edina:

Living Street Priorities

Safe and enjoyable access to all modes for all users and all abilities
Streets will vary in character (context sensitive)

The transportation network will enhance neighborhoods

Streets will incorporate green management best practices

1

i

Further, the following were identified as additional goals or attributes for the Edina Living Streets
System:

Secondary Goals

- Foster income equity
- Pedestrian-oriented design
- Connect people, not just places

1 Los Angeles County. Model Design Manual for Living Streets. 2011.
Page 9
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Foster active lifestyles
Be inviting

Support commerce
Be sustainable

Living Streets Policy Development

Uiving Strerta The intent of a living streets policy is to provide policy direction in support of
pevelpnert et i plementing the city's living street vision and goals. A livings streets policy should
answer the question “how will we achieve living streets?" It should be broad enough
to cover all aspects of the transportation system and should contain sufficient detail
to guide the design process in support of living streets principles. The policy should
not prescribe how to design every segment of every street; rather, it should clearly
define what the city wants to accomplish with its streets and refer to specific design
guidance developed as part of the planning process (i.e., modal balance,
prioritization, checklists, design templates, etc.).

Los Angeles County has developed a living streets policy model based on the 10
policy elements for complete streets established by the National Complete Streets
Coalition, updated to incorporate living streets principles.” Any agency may adopt all
or part of the Los Angeles model as is, or modify the model based on community
goals, provided the Los Angeles Count Design Manual is acknowledged and
credited as appropriate.

The following is a draft Edina Living Streets Policy framework, which was developed using the Los
Angeles County model described above as a template, and updated to reflect the values of Edina. This
framework includes a range of policy elements and statements intended to provide comprehensive
policy level support for living streets. The policy is intended to provide a regulatory framework for living
streets and not a plan for implementation.

The draft policy framework should be reviewed and refined by the Edina Living Streets Committee
throughout the living streets process, based on comprehensive stakeholder engagement and
continuous public outreach. Once the Edina Living Streets Policy has been finalized, the Living Streets
Committee should present the policy to the full Edina Transportation Committee for final approval and
recommendation to the City Council. Once a final policy is drafted and approved, the policy can be
enacted by the City through a living streets ordinance or resolution enacting the policy.

Draft Edina Living Streets Policy
Vision Statement — Why?

Living Streets balance the needs of motorists, pedestrians, bicyclists, and transit riders in ways that
promote safety and convenience, enhance community identity, create economic vitality, improve
environmental sustainability, and provide meaningful opportunities for active living and better health.

Goals (based on Edina Living Streets Workshop — March 2012) — What?

The goal of the Edina Living Streets Policy is to ensure the following:

- Safe and enjoyable access to all modes for all users and all abilities
Streets will vary in character (context sensitive)

The transportation network will enhance neighborhoods

Streets will incorporate green management best practices

Page 10
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Policy Elements (quided by Los Angeles Co. model) — How?

Living Street Element

Policy Statements

Vision

The City will develop policies and practices that cause its transportation
system to be designed in accordance with the Living Streets Vision and
Goals described above.

All Users and All Modes

The City will incorporate the full range of appropriate living streets elements
in accordance with its Living Streets Policy and Plan when planning for and
designing the local transportation network and in regulatory approvals for
private developments, such as conditional uses and PUD.

The City will plan, design, and build high quality transportation facilities that
prioritize the needs of the most vulnerable users (pedestrians, cyclists,
children, elderly, and disabled) while enhancing safety and convenience for
all users, and providing access and mobility for all modes.

Connectivity

The City will strive to enhance community cohesion by connecting places.
This will include design, operation, and maintenance of a transportation
system that provides a highly connected network of streets, paths, and trails.
The street network will accommodate all modes of travel.

The City will seek opportunities to overcome barriers to active
transportation. This includes preserving and repurposing existing rights-of-
way, and to adding new rights-of-way to enhance connectivity for
pedestrians, bicyclists, and transit.

The City will prioritize non-motorized connectivity improvements to services,
schools, parks, civic uses, regional connections, and commercial uses.

The City will require large, new developments to provide interconnected
street networks with small blocks that connect to existing or planned streets
on the perimeter of the development.

Jurisdiction

The City will seek to implement livings streets on all streets within Edina.
The roadway network in Edina generally comprises state, county, and local
routes. Policies and legislation supporting living streets implementation on
state and county routes are in place.

The State of Minnesota has passed legislation in support of complete streets
on state routes and MnDOT is in the process of developing a Complete
Streets Policy. Hennepin County has enacted a policy supporting complete
streets implementation on County routes. While there are differences,
Edina’s living streets vision and the state and county complete streets efforts
are complementary.

The Edina Living Streets Policy applies to all roads within the City's
jurisdiction (local, collector, and arterial).
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The City will require all developers to obtain and comply with the standards
and procedures of the Edina Living Streets Policy and Plan.

The City will actively seek to coordinate its Living Streets Policy and Plan
with partner agencies, in order to influence decisions on roads outside of its
jurisdiction (i.e., MnDOT and Hennepin County). This will include providing
a copy of the Edina Living Streets Policy to partner agencies, and seeking
their input throughout the Living Streets Plan development process. At a
minimum, this outreach to partner agencies will include MnDOT, Hennepin
County, the Metropolitan Council, and the Minnehaha Creek and Nine Mile
Creek Watershed Districts.

Phases As living streets may be achieved through single projects or incrementally
through a series of smaller improvements or maintenance activities over
time, the City will apply the living streets policy document to all roadway
projects including those involving operations, maintenance, new
construction, reconstruction, retrofits, repaving, rehabilitation, or changes in
the allocation of pavement space on an existing roadway. This also includes
privately built roads intended for public use.

Projects will include consideration of the logical termini by mode. For
example, the logical termini for a bike lane or sidewalk may extend beyond
the traditional limits of a roadway construction project, in order to ensure
multimodal connectivity and continuity.

The City will draw on all sources of transportation funding to implement
living streets and actively pursue new funding sources as available.

Exceptions Living streets implementation will be a required component of ALL street
construction, reconstruction, repaving, rehabilitation, and maintenance
projects.

Exceptions to the guidelines set forth in the Edina Living Streets policy may
be made, based on professional judgment.

The City will develop an Living Streets exception request process to set the
conditions by which a project could be exempted from part of all of the Edina

Living Streets Policy

Design The City will adopt new living streets design guidelines and procedures to
guide the planning, funding, design, construction, operation, and
maintenance of new and modified streets while remaining flexible to the
unique circumstances of different streets where sound engineering and
planning judgment will produce context-sensitive designs. The City will
undertake a planning effort to define this process.

The City will incorporate living street design principles of into all city plans,
manuals, rules, regulations, and programs as appropriate, in accordance
with the Living Streets Policy and Plan. As new and better practices evolve,
these will be incorporate those as well.

The City will provide well-designed pedestrian accommodations in the form
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of sidewalks or shared-use pathways on all arterial and collector streets and
on local streets.

The City will provide frequent, convenient and safe street crossings. These
may be at intersections designed to be pedestrian friendly, or at mid-block
locations where needed and appropriate.

The City will provide bicycle accommodations along all avenues,
boulevards, and connector streets.

The City will keep street pavement widths to the minimum necessary.

The City will allocate right-of-way for boulevards, plant trees, and treat
stormwater associated with right-of-way harcover, including trails, transit,
and pedestrian facilities as well as streets, whenever a street is constructed,
reconstructed, or relocated where physical conditions warrant.

The City will prioritize right-of-way space allocation for access and mobility
(all modes) improvements and include on-street residential parking only
when it is not in conflict with access and mobility (all modes) and
achieving other living streets goals, such as managing stormwater
runoff.

Context Sensitivity

The City will seek input from local stakeholders when designing their streets
with full input from local stakeholders.

Street design will enhance the character of neighborhoods and be in
keeping with existing land uses.

When designing streets, the City will be mindful of preserving and
protecting natural features, such as waterways, trees, slopes, and
ravines.

The City will design their streets with a strong sense of place. They will use
architecture, landscaping, streetscaping, public art, sighage, etc. to reflect
the community, neighborhood, history, and natural setting.

The City will coordinate with merchants along commercial corridors to
develop vibrant retail districts.

The City will inventory building and zoning codes to bring into agreement
with Living Streets principals and minimum design guidelines as established
by the Living Streets Policy and Plan.

The City will develop a Living Streets Plan which includes a palette of design
templates for street types and minimum design guidelines, from which
developers can choose.

Implementation

The City will develop, adopt, and apply a Living Streets Plan for the
implementation of living streets in Edina. At a minimum, the plan should
include the development of street typologies based functional classification,
multimodal traffic volumes, and land use, which are correlated to a design
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“toolbox.”

The City will incorporate living streets concepts into the next circulation
element of their general plans (i.e., Comprehensive Plan, Bicycle Plan, Safe
Routes to School Plan, etc.).

The City will update its storm management plan to include living streets
principles which aim to capture streetwater runoff on site.

The City will create an urban forest management plan to protect and expand
the existing urban tree canopy.

The City will review, modify, update, and delete out-dated policies included
but not limited to the Assessment Policy and the City Code.

The City will prioritize CIP-prioritize by mode; based on the Living Streets
Policy and addressing safety, access, and convenience.

The City will actively engage stakeholders in the street planning and design
process, including property owners, residents, and other users of the
transportation system. At a minimum, engagement efforts will entail
extensive education campaigns, design input, public meetings, and other
forms of on-going communication.

The City will actively seek out and pursue funding and grant opportunities to
implement the Living Streets Policy and Plan.

Operations The City will update right-of-way maintenance standards and practices to
support living streets. As an example, on-street bicycle lanes may require
more upkeep (i.e., cleaning/debris removal, striping, etc.).

The City will update its traffic enforcement practices to support living streets,
such as citations for speed limit violations.

Every city agency, including public works, planning, maintenance, and
others will follow the Edina Living Streets Policy and will conduct ongoing
coordination in support of living streets operations.

The City will conduct on-going public engagement in order to provide public
education on safe and efficient street operations and multimodal
considerations. This could include a page on the city website and a living
streets component at regularly scheduled public meetings and open
houses.
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5.0 Next Steps

The purpose of the living streets vision and goals, and policy framework presented herein is to facilitate
stakeholder dialog in an effort to move toward the development and adoption of an Edina Living Streets
Policy and a Living Streets Plan. The Living Streets Policy will provide the regulatory framework for
living streets and the Living Streets Plan will provide the details needed for implementation, such as
prioritization of projects by mode, an implementation process, and design guidelines and templates.

Living Streets Policy

The next step in this process is the continued refinement of the Living Streets Policy Framework based
on stakeholder engagement efforts. The purpose of the next stakeholder engagement efforts should be
to present and seek input on the Living Street Vision and Goals and Policy Framework, in order to build
stakeholder support for the Living Streets Policy. The policy should be a living document (i.e.,
continuously revised, modified, and updated), which clearly articulates and supports the city's vision
and goals for living streets in Edina.

Living Streets Plan

Presented above are a draft living streets vision and a policy template, which
represent the first two steps in the living streets development framework. The third
step includes the development of a detailed plan for implementation of Living Streets
‘ in Edina. After completion of a Living Streets Policy, the city should consider

Lhving Streets
Development Framewark

N\
<7 / undertaking a planning process which includes stakeholder involvement,
@ identification of priority streets, and areas (neighborhoods/districts) for the
implementation of living streets policies. The plan should also include the
< ; development of an implementation process which includes design guidance. The
implementation process should not prescribe how to design every segment of every
street; rather, after clearly defining what a community wants to accomplish with its
streets, designers can apply this framework along with the specific guidance
developed as part of the planning process (i.e., modal balance, prioritization,
checklists, etc.), to meet the community's goals.

'\
n"' "t,
+* »
|5 s
o J reets Plos *

?. ,T‘ At a minimum, the plan should include the development of street typologies based
Thapuant? functional classification, multimodal traffic volumes, and land use, which are
correlated to a design “toolbox." This could include an implementation process or check-list which is
followed when a street project is initiated. The process would identify the functional classification and
traffic volumes, such as:

Low volume local — under 300 vehicles per day (vpd)
Local — 300-1000 vpd

Higher volume Local — over 1000 vpd

Minar collector — under 3000 vpd

Collector — 3000-6000 vpd

Major collector — over 6000 vpd

The process would also include considerations for land use and other relevant issues, such as:

s Business segment — that part of a street adjacent to and within a set distance from a business
district

e School segment — that part of a street adjacent to and within a set distance from a public or
private K-12 school or public community center

e Park segment — that part of a street adjacent to and within a set distance from a public park or
regional trail
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* Flagged — streets or segments of streets for which a problem has been identified, such as
speeding.

As an example, a project on Elm Street might have the following considerations:

Eim Street has 1300 vpd. The segment of EIm belween 42nd Street and 44th Street is adjacent
to the school. The school segment runs from 41st Street to 45th Street. A speeding issue has
been noted on the 3900 block.

Classification: Higher volume local with school segment, flagged for speeding and volume.

This process would allow streets to be classified and correlated to an appropriate set of design tools,
given the context of the street. Two example design Templates are included as Attachment 3.
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Attachment 1: Living Streets Background Document
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LIVING STREETS

Background

Complete Streets typically refers to street design that provides for muitiple modes of
transportation (auto, mass transit, pedestrian, bike). Green Streets typically refers to street
design that reduces environmental impacts by reducing impervious surface, managing
stormwater, and providing shade.

Living Streets refers to streets that are not only Complete and Green but also designed to
improve active living, community identity, and social connections. Cities such as Denver, Los
Angeles and Tucson have Living Streets initiatives. In the Twin Cities, the Ramsey-Washington
Metro Watershed District and North St. Paul have developed and are implementing a new Living
Streets Plan. The City of Maplewood is also pursuing a process to adopt Living Streets.

Complete Streets Legislation

The State of Minnesota passed Complete Streets legislation in 2010. The Commissioner of
Transportation has committed Mn/DOT to implement a complete street vision for the trunk
highway system. In January 2010 the Edina City Council adopted a resolution expressing
support for a statewide Complete Streets Policy. Inasmuch as the statewide policy will not apply
to local roads, cities are encouraged to adopt policies to meet their unique needs; however this

is not a mandate.

According to Mn/DOT, Complete Streets does not mean “all modes on all roads”; rather, the goal
of Complete Streets should be to:

1) Develop a balanced transportation system that integrates all modes via planning that
is inclusive of each mode (i.e., transit, freight, automobile, bicycle and pedestrian);

and
2) Include transportation users of all types, ages and abilities.

Examples of Complete Streets goals and principles listed in the report to the legislature include:

1) Reduce crash rates and severity of crashes;

2) Improve mobility and accessibility of all individuals including those with disabilities in
accordance with the legal requirements of the ADA;

3) Encourage mode shift to non-motorized transportation and transit;

4) Reduce air and water pollution and reduce noise impacts;

5) Increase transportation network connectivity;

6) Maximize the efficient use of existing facilities;

7) Strive for tax supported investments to provide maximum benefits to the community
and all user groups;

8) Safely integrate intermodal connections across the transportation network; and

9) Promote safe and convenient access and travel for all users (pedestrians, bicyclists,
transit riders) and people of all abilities as well as freight and motor vehicle drivers.

While City actions to date support the development of a Complete Streets policy for local streets,
the City could go further in planning for and implementing its vision for a transportation system
that also addresses environmental and active living goals and enhances community identity. The
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Living Streets concept is the next step.

Minnesota Green Step City

The Minnesota Pollution Control Agency (MPCA) has launched the Minnesota Green Step Cities
program. Five cities—including Edina—were selected to pilot the program. The Edina City
Council asked the Energy and Environment Commission (EEC) to evaluate whether the City
should apply to become a Green Step city and, if yes, which of the 28 best practices related to
sustainability Edina should undertake in order to become certified. In January 2011, the EEC
recommended that Edina join the Green Step Cities program and outlined the 16 best practices
Edina should undertake. The City Council adopted the EEC's recommendation.

Six of the City's 16 best practices would be supported by a Living Streets Plan. These are:

#11. Complete Streets (requires “complete streets policy” or "living streets,” which is
inclusive of “complete streets” concepts);

#12. Mobility Options (walking/biking, Safe Routes to School, etc.):

#16. Urban Forest;

#17. Efficient Stormwater Management;

#18. Green Infrastructure (porous pavement, swales, etc.); and

#19. Surface Water Quality (rain gardens, etc.).

For more information on the Green Steps Cities program, please see the January 18, 2011 City
Council meeting. ’

Edina Fit City Resolution ' : {

In July 2006 the Edina City Council adopted a resolution expressing a commitment “to providing
an activity-friendly community to its residents” and authorizing “the application for The
Governor’s ‘Fit City’ Program.”

The Fit City Program recognizes Minnesota cities committed to creating and maintaining an
environment supportive of active living. The program requires participating cities to “adopt a
resolution affirming activity-friendly commitments by City leaders and elected officials” and to
‘agree to advertise and display ‘Fit City’ designation.”

The goals of the Fit City program and the City's resolution supporting an activity-friendly
community provide support for a Living Streets Plan.

2008 Comprehensive Plan

The Edina City Council adopted an updated Comprehensive Plan in 2007. The Plan promotes a
vision for our city that is pedestrian, bicycle and transit friendly and inclusive of all users. The
following Principles from Chapter 4 provide support for a Living Streets Plan:

1. Design public open and green linkages that bring both amenity and positive image to
neighborhoods, corridors, and business precincts.

2. Design public streets to serve not only vehicles but also pedestrians, people with mobility
disadvantages and bicycles, balancing the spatial needs of existing and future users within the
right-of-way. Address both mobility and recreational needs and opportunities.

3. Create walkable streets that foster an active public life;
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4. Protect and improve the urban forest, including street trees and related landscaping, in order to
provide shade and shelter for pedestrians and screening for parking and service uses.

5. Create and promote environments that make it safe and convenient for people to integrate
physical activity into their daily routines.

6. Recognize and integrate Edina’s historic landscape features, such as its stone walls and gateways,

into the design and redesign of streets, paths and pedestrian ways.

7. Promote a clear hierarchy of street types of distinctive and differentiated character that are
defined by landscape and pedestrian amenities as well as adjacent buildings. Within larger
redevelopment sites, promote a fine-grained and interconnected network of local streets and
paths, encouraging pedestrian circulation and providing a choice of access points (p. 4-36. See
also Guidelines of 4-37-39).

Additional support for Living Streets can be found throughout the 2008 Comprehensive Plan.
Please see the attached “Excerpts from the 2008 Comprehensive Plan” for more.

DISCUSSION

Living Streets’

Living Streets pulls together the concepts of Complete Streets and Green Streets, and puts
additional focus on quality of life aspects for city residents. Figure 1 below shows the
components of Living Streets. The model balances the “green” components (environment and
social factors) and the "grey” components (transportation and utilities) of the system. All too
many times in the past, the “green” factors have not been highly prioritized for agencies. This
mentality is starting to change in many agencies statewide.

Stormwater capture and use Traffic
Trees  Speed
Pecdlesirlans movement Sewers
Pedestrian safely Gas
Bifes Elecirle
Comnumnity Telecom
Aesthetic character Storm waler drainage
[AREE
IATRASTRUGTUAG

FIGURE 1 - RWMWD/BARR REPORT

A Living Streets policy should:

1 Landscape Architect Fred Rozumalski from Barr Engineering and Ramsey-Washington Melro Watershed District (RWMWD)
administrator Cliff Aichinger has champloned the Living Streets concepls they developed for Norlh St. Paul. The RWMWD
administrator has staled that the Norih Saint Paul Living Streels policy is in the public domain and can be used as a lemplate for
olhers with credit giving for photes. To read the complete policy, please see hilp:/fwww.ci.north-saint-
paul.mn.us/index.asp?Type=B_BASIC&SEC=%7B13DF596B-ED60-4D35-B13A-6EE928B643AB%TD.
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1) Improve stormwater quality through reducing the impervious footprint of streets,
meeting or exceeding city and watershed rules through best management practices
(BMP) such as rain gardens and swales.

2) Implement traffic calming measures through the use of techniques best suited for site
conditions.

3) Improve biking and walking conditions along natural connector routes and collector
streets through designation of bike lanes, sidewalks, or multi-purpose trails.

4) Create boulevard tree standards that provide environmental benefits (stormwater
management, shade to reduce heating and cooling costs, filtering air pollutants,
reduce urban heat island effect), enhance quality of life, and are practical and

affordable.

As seen in Figure 2, a street section of 22’ can accommodate parking on one side of the street
with two cars passing one another on a residential street. A 22' street section with parking on
one side can also accommodate larger vehicles but there may be some yielding when vehicles
must pass one another near a parked vehicle. Narrowed streets could reduce costs and also
provide room for sidewalk on one side that is no closer than the previous street edge once was

located.

22 ft curbito eurb

FIGURE 2 - RWMWD/BARR REPORT
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Active Living Opportunities — Providing a designated system of sidewalks, trails, and
bike lanes increases the likelihood for walking and biking. Figure 4 depicts a typical
layout of a collector street with biking and pedestrian facilities which could be
standardized through ordinance language.
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FIGURE 4 — COLLECTOR STREET - RWMWD/BARR REPORT

RECONMMENDATION

That the ETC discuss a Living Street Policy/Plan and develop a framework for working
collaboratively with staff, other boards and commissions, and the City Council, with the intent to
ultimately recommend a Living Street Policy/Plan to be implemented as the new vision for
neighborhoods and collector streets in Edina. This Living Street Palicy/Plan is important
considering the large capital investment that will be occurring throughout the city to local
neighborhoods over the next decade and beyond.

Attachmentls:
1) Sample Resolution
2) Excerpls from 2008 Comprehensive Plan
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_ DRAFT RESOLUTION
DECLARING SUPPORT FOR ESTABLISHING A LIVING STREETS POLICY
FOR THE CITY OF EDINA, MINNESOTA

WHEREAS, the Living Streets concept is designed to assure safety and accessibility for
all the users of our roads, trails and transit systems, including pedestrians, bicyclists, transit
riders, motorists, commercial and emergency vehicles, and for people of all ages and of all

abilities; and

WHEREAS, Living Streets reduce congestion by providing safe travel choices that
encourage non-motorized transportation options, increasing the overall capacity of the
transportation network; and

WHEREAS, Living Streets will help the City of Edina reduce greenhouse gas emissions
as more people choose an alternative to the single occupant vehicle; and Living Streets is
consistent with the US Mayors Climate Protection Agreement and the City’s participation in the

Green Steps Cities program; and

WHEREAS, Living Streets support economic growth and community stability by providing
accessible and efficient connections between home, school, work, recreation and retail
destinations by improving the pedestrian and vehicular environments throughout communities;

and

WHEREAS, Living Streets enhance safe walking and bicycling options for school age
children, in recognition of the objectives of the national Safe Routes to School program; and

WHEREAS, Living Streets provide environmental and social benefits including but not
limited to: :

1) Improving stormwater quality

2) Providing traffic calming measures

3) Enhancing community feel

4) Promoting active living

5) Improving biking and walking conditions
6) Protecting and enhancing the urban forest

THEREFORE, BE IT RESOLVED, that in order to develop and maintain a safe, efficient,
balanced and environmentally sound city transportation system for people of all ages and
abilities, transportation and development projects shall incorporate a philosophy that expands
transportation choices and further incorporates the Living Streets theme and key concepts listed

above; and

BE IT FURTHER RESOLVED, the ETC in collaboration with staff shall prepare a Living
Streets Policy/Plan and staff shall concurrently review city ordinances, engineering standards,
policies, and guidelines in order to make recommendations ultimately to the City Council on a
Living Street Policy/Plan that will reduce impacts to the environment, be practical and
economical, while also meeting community and stakeholder needs consistent with Living Streets

concepts.
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Excerpts from 2008 Comprehensive Plan

Chapter 4: Land Use Goals—
1. Protect and preserve the essential character of existing residential neighborhoods {p. 4-21)

6. Increase mixed use development where supported by adequate infrastructure to minimize traffic
congestion, support transit, and diversity tax base (p. 4-22)

7. Increase pedestrian and bicycling opportunities and connections between neighborhoods, and with
other communities, to improve transportation infrastructure and reduce dependence on the car (p. 4-22)
8. Ensure that public realm corridor design is contextual, respectful of adjacent neighborhood character
supportive of adjacent commercial and/or mixed use development, promotes community identify and
orientation, and creates the highest quality experience for pedestrians, cyclists, and transit users (p. 4-22)

Land Use and Transportation Interface

There is a fundamental link between land use planning and transportation planning. The
transportations system must function as a network that links a diversity of uses in @ manner that
promotes efficient multi-modal travel {motor vehicles, bicycle, transit and pedestrian). ... Chapter
7 of this Comprehensive Plan deals with transportation, and responds to and supports the land
use and community design policies presented in this chapter. (p. 4-22)

Land Use Policies— ,
3. Edina has evolved to a large degree into a community defined by roads. The City’s roads should

continue to evolve to act as connectors, rather than as barriers. The city will incorporate amenities and
infrastructure into its public corridors to make them beautiful, efficient, multi-modal public spaces.

5. In reviewing developing proposals, the City will examine how land use and transportation are
integrated to ensure that new development and redevelopment expands non-motorized travel options.

6. The City will maintain the current open space and wetlands acreage and seek to expand it whenever
possible. .

8. The City will grow and develop in a sustainable manner that will protect its high quality natural
environment, promote energy efficiency and conservation of natural resources, and minimize the impacts
of buildings on the environment over the lifetime of each building. (p. 4-34)

Staging Development: Small Area Plans—

These Small Area Plans may include planning principles such as:

1) Area or neighborhood land use pattern and design that encourages walking and transit use

2) High degree of connectivity to existing and new public (and active private) spaces to encourage physical
“activity, social interaction, and optimal land use

3) Smaller parking footprints

4) Reduction in impervious surfaces and associated storm water runoff (p. 4-35).

Citywide Movement Patterns and Public Spaces—

Principles:
8. Design public open and green linkages that bring both amenity and positive image to

neighborhoods, corridors, and business precincts.

9. Design public streets to serve not only vehicles but also pedestrians, people with mobility
disadvantages and bicycles, balancing the spatial needs of existing and future users within the
right-of-way. Address both mobility and recreational needs and opportunities.

10. Create walkable streets that foster an active public life;
11. Protect and improve the urban forest, including street trees and related landscaping, in order to

provide shade and shelter for pedestrians and screening for parking and service uses.
12. Create and promote environments that make it safe and convenient for people to integrate

physical activity into their daily routines.
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13. Recognize and integrate Edina’s historic landscape features, such as its stone walls and gateways,
into the design and redesign of streets, paths and pedestrian ways.

14. Promote a clear hierarchy of street types of distinctive and differentiated character that are
defined by landscape and pedestrian amenities as well as adjacent buildings. Within larger
‘redevelopment sites, promote a fine-grained and interconnected network of local streets and
paths, encouraging pedestrian circulation and providing a choice of access points (p. 4-36. See
also Guidelines of 4-37-39).

Guidelines: Medium- and High-Density Design (All Uses)—
A Pedestrian-Friendly Environment: Improving the auto-oriented design pattern discussed above
under “Issues” will call for guidelines that change the relationship between parking, pedestrian
movement and building placement.
Landscaping: Provide visual screening and privacy to buffer cars from people, provide visual relief and
allow stormwater infiltration in parking lots. Permeable hardscape, where appropriate, is preferred
over blacktop or traditional paving.
Parking: Evaluate current parking standards in order to encourage shared parking and minimize the
visual impact of surface parking.
e Design surface parking to maximize stormwater infiltration and allow for groundwater
recharge, using infiltration swales, pervious pavement or similar techniques
e Where vehicle parking requirements exist, implement minimum bicycle parking standards as
well {p. 4-45).
Movement Patterns:
o Provide sidewalks along primary streets and connections to adjacent neighborhoods along
secondary streets or walkways.
Limit driveway access from primary streets while encouraging access from secondary streets.
e Encourage enhanced transit stops, including shelters, shade and seating where feasible.
Provide pedestrian amenities, such as wide sidewalks, street trees, pedestrian-scale lighting,
and street furnishings (benches, trash receptacles, etc) (p. 4-47).

Implementation—
Provision for urban forest protection and improvement consistent with Plan guidance for creating a

pleasant pedestrian environment, screening parking areas, providing the benefits of landscaping, and
restoring environmental processes that a tree canopy provides the biological community. These provisions
may Include at tree preservation ordinance. Other measures may also be considered to ensure
appropriate tree replacement and management of our urban forest (4-56).

Chapter 7: Transportation
Goals and Policles: Transportation—

Goals:
1. Maintain and enhance mobility for residents and businesses through creation and maintenance

of a balanced system of transportation alternatives.

2. Implement a fully multi-modal transportations system that supports the land use vision and
future land use plan for managing and shaping future growth.

3. Minimize the impacts of the transportation system on Edina’s environment and neighborhood
quality of life.

4. Reduce the overall dependence on the use of single-occupant vehicles by promoting land use
patterns that allow for shorter vehicular trips ad the use of alternative travel options.

5. Ensure that all Edina’s residents, workers, and visitors, including those with transportation
disadvantages, have viable travel options.

6. Promote a travel demand management program through a coordinated program of regulations,
marketing, and provisions of alternative travel options.
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7. Provide multiple travel options for transit users, pedestrians, bicyclists, and rideshare users, as

well as for drivers of private automobiles.

Support attractive and high performance transit service connections.

9. Manage parking provision to encourage joint and shared use of facilities, ride-sharing (car pools
and van pools), bicycle parking, and increased transit use (p. 7-38-39).

&

Policies

Roadway Design:

5. Design/enhance collector and arterial roadways to minimize through traffic on local streets in the
functional classification system, and to be compatible with other transportation modes including transit,
bicycle and pedestrian.

6. Use adequate transitions and buffers including, but not limited to, earth berms, walls, landscaping and
distance to mitigate the undesirable impact of high volume roadways.

8. Encourage beautification of local roadways, where appropriate, with amenities such as boulevard
streets, decorative street lighting, and monuments.

9. Monitor and address transportation requirements associated with demographic trends, such as an

aging population (p. 7-39-40).

Parking:
2. Continue to limit on-street parking in and near congested commercial areas.

Pedestrian/Bicycle:
1. Provide accessibility to pedestrians and bicycles at major activity centers, including necessary

storage facilities.

2. Create pedestrian and bicycle interconnections among major generators, with continuity across
major roadways and other barriers.

3. Review and recommend construction of pedestrian and bike paths throughout Edina
cooperatively with the Three Rivers Park District and Hennepin County.

4. Promote safe walking, bicycling and driving. Promote vehicle drivers respect for bicycles and
pedestrians along with bicyclists and pedestrian observation of signs and sue of designed paths
for travel.

5. Support inclusion of pedestrian and bicycle access planning when upgrading roadways, bridges
and redevelopment projects.

6. Provide sidewalks and safe crossings for areas of potential pedestrian/vehicle conflicts, including
high-traffic streets, commercial areas, areas with transit access, and in high-density residential
locations. ,

7. Provide appropriate signage in areas of potential conflict between pedestrians and automobile
traffic.

8. Separate pedestrian traffic from bicycle traffic to ensure desired safety conditions. When a bicycle
facility is provided, considerations should also be given to providing a corresponding pedestrian
way where possible. This could be as a separate facility or through striping.

9. Support recommendations of the Comprehensive Bicycle Transportation Plan for implementation

(7-43-44) »
Comprehensive Bicycle Transportation Plan—

Vision:

The guiding vision for this document is to support the gradual transportation of the City of Edina

into a “progressive bicycle-friendly community where citizens can easily integrate cycling into
their daily lives” {p. 8).

Guiding Principles
The following goals and principles guide the recommendations included in this Plan:
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Improving Safety: proactively addressing existing hazardous conditions, assigning dedicated road
space to cyclists, and alerting motorists of their presence will help improve safety and
convenience for all users of Edina’s streets and sidewaiks.

Connecting to Local and Regional Destinations: Providing safe and convenient connections to
destinations in Edina and nelghboring communities will increase bicycle use and help lower
demand on Edina’s overall automobile transportation system. Connecting to the growing network
of regional trails will expand the number of potential destinations available to Edina citizens and
provide increased access to our region’s recreational and transportation assets.

Safe Routes for All: Bicycling can serve the mobility needs of people over a wide range of ages and
abilities. Providing a network of safe and comfortable bicycle routes to schools and parks will be
an important builder of healthy life-long habits of actives living and independence for children,

seniors and other adults.

Bicycling As A Base For Community Health: A safe and inviting bicycle transportation network will
help improve community health by increasing opportunities for active transportation and active
living for all of Edina’s citizens.

Bicycling As A Useful Transportation Option In Edina: A high quality bicycle network will make it
easy and convenient for people in Edina to choose cycling as a way to meet at least some of their
transportation and mobility needs. A network of safe, convenient and easily accessible routes will
expand and use of the bicycling as a useful transportation option in Edina (p. 8-9).

Chapter 9: Parks, Open Space, and Natural Resources

Natural Resources Conservation and Management

Goals:
4. Conserve, and replace as necessary, Edina’s urban forest to ensure the long-term vitality and viability of

this integral part of Edina’s overall identity and attractiveness (9-21)

Policies:
5. Create a program for maintaining trees throughout the City, and replacing them as necessary (p. 9-22).

Walking and Biking Trails Pathways Plan

Policies: '
2. Continue to work with the Bike Edina Taskforce and Public Works staff to implement the new bike

pathway master plan for the Cit of Edina. The objective is to identify the best routes for connecting
existing and future internal park trail systems, as well as to identify the most appropriate routes for links
to regional systems, as well as to identify the most appropriate routes for links to regional trails that will
connect to neighboring community trails (p. 9-26).

Chapter 10: Energy and Environment
Goals and Policies—Air
4. Encourage property owners to plant trees along roadways where possible to help reduce traffic noise
and absorb carbon dioxide
Chapter 11: Community Services and Facilities
Environmental Health/Public Health

Goals and Policies:
1. Ensure an Effective Local Government Public Health System.
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¢ Inform, educate and empower people about health issues
¢  Mobilize community partnerships and action to identify and solve health problems
e Develop policies and plans that support individual and community health efforts

2. Reduce Behavioral Risks that are Primary Contributors to Morbidity/Mortality.

Behavioral risks that contribute to morbidity and mortality include tobacco use, alcohol and
other drug use, physical activity/inactivity, nutrition, and weight management. A strategy for
reducing these behavioral risk factors is:

s Health education and promotion of health lifestyles and healthy living.

3. Promote Health for All Children, Adolescents, and their Families.

e Work with the Park and Recreation Department to implement the requirements of the
“Fit City” program.

4. Promote Well-Being of the Elderly, Those with Disability, Disease or Chronic Iliness.
e Fostering healthful behaviors such as good nutrition, physical exercise, medication

management, obtaining flu shots, efforts to reduce isolation and promote mental health
{p. 11-12-13).
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REGULAR TRANSPORTATION COMMIS'SIO.N MEETING
REPORT/RECOMMENDATION |

To: Edina Transportation Agenda Item No.: VLE,
Commission

From: - Wayne D. Houle, PE ACTION:
City Engineer

Il Recommendation/Motion

Date: March 15, 2012
[ ] Discussion

Subject: Living Streets Worksho
Recap : Information

Info/Background:
This item was continued from the February 16, 2012 ETC Meeting.

ETC Chair and ETC Members who attended the Living Streets Workshop will provide an
update of the February- 15 Living Streets Workshop. Attached are workshop notes compiled
by ETC Chair Janovy. Also attached are the slides from the night-before workshop.

Attachments:

e Complete Street Workshop Notes
¢ Complete Street Night-before Workshop Presentation

G:\E_nglneedng\lnfros!rucIure\Sireels\Tmlﬂc\TRANSP COMM\Agendas\2012 R&R\20120315\20120315 llem Vi E Living Streels Woikshop Recap.docx
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3/8/123/8/12

Edina Living Streets Policy Development Workshop Notes

I. What will be the vision behind a new Living Streets policy?

Living Streets balance the needs of motorists, pedestrians, bicyclists, and transit
riders in a-way that promotes safety and convenience and enhances community
identity, economic vitality, and opportunities for active hvmg, better health, and

environmental sustainability.
Living Streets:

Create space for community connections

Encourage children to walk and bike regularly

Makes Edina a place where friends and relatlves want to visit or walk
Are tree lined

Make walking or biking an easy choice

Fit with land use policy and mixed use developments

Apply to new projects and reconstruction

Are a place where you want to walk

Eliminate barriers to key destinations

Provide infrastructure that encourages walking and biking in an attractive
environment

* Give people options

It was noted that the vision statement should be something that residents aspire to;
it should be inspirational; and it should be visual (so people can see it).

2. Which users and modes will be included?

* All modes, all users, and all abilities

* Four priorities:
o Safe access for all users
o Streets will vary in character (context sensitive)
o Transportation network will enhance neighborhoods
o Wil incorporate green management

* Additional attributes:
o Foster income equity

Pedestrian-oriented design

Connect people, not just places

Foster active lifestyles

Be inviting places

Support healthy commerce

Be sustainable

0 0O C O CC

3a. How will the policy address Living Streets needs in scoping, planning,
design, construction, operations, and maintenance?




Living Streets include consideration of all elements of complete streets—all modes
and users. Living Streets look to create more value for the investment. Process to
include property ownersfresidents in the design. City provides information as a
factual basis for decision making. Residents should be asked for positive
identification of wants and goals, not negative “problems.”” Funding for Living Streets
should come from shared public funds, rather than special assessments. City should
pursue budget alternatives to minimize direct costs to residents,

3b. To which types of projects will the policy apply (new construction,
reconstruction, resurfacing, restoration, rehabilitation, Operations.‘ retrofits,

and other maintenance)?
All of the above.

4, What exceptions will the policy make, and how are the exceptions
approved? Is there accountability?

* Incorporate FHWA list for exceptions
* Referto Comp Plan and other approved documents
* Have process that includes study and analysis, staff recommendation, ETC

review and City Council approval

5. How will the policy address the needs to create a network for all users?
How will it encourage connectivity?

The policy will identify and then help to overcome barriers to active transportation.
It was noted that the city should have a policy of not vacating transportation right of
way. There was a discussion about identifying existing right of way easements that
may not be obvious and considering whether these could be developed for
pedestrian and/or bicycle paths, ‘

6. Which roads would be covered by the proposed policy? How will it
apply to roads under another agency's jurisdiction?

All roads within the city's jurisdiction (local and collector) will be covered. PUD wil
give city leverage over private roads. The city can seek to partner with other
agencies to influence decisions re: roads not within the city's control.

7. Will design guidelines be specified the policy? If so, which ones? How can -
it address the need for design flexibility in balancing the needs of all users?

Policy should include a palette of design options for street types and should provide
guidelines for minimum design.

8. How will the policy take adjoining land use/context into account?

City will inventory building and zoning codes to bring into agreement with Living




Streets principals and minimum design guidelines. Policy will include a palette of
design options for street types and minimum design guidelines, from which
developers can choose. Form-based zoning, which has less detail about what uses-
are permitted and more detail about size, shape, and features.

9. How will you know if the policy is working? What performance measures
should be considered? : '

* Percent of bicycle and pedestrian network completed

* Measurement of mode shift : :

* Surface water management plan—reduction in impervious pavement
* Resident/community satisfaction

* Traffic volumes and speeds

10. What implementation steps will be mentioned in the policy?

Modify City code

* Review, modify, delete out-dated policies
Review special assessment policy
Educate neighborhoods—communicate
Prioritize projects in CIP—prioritize by modes; prioritize by vulnerability (in
other words, look at which users are most vulnerable and address their
safety, access, convenience first)

* Develop options for design palette

*  Design charrettes

¢ Seek out additional funding/grants




Edina Living Streets Project DRAFT 7-16-2012
Policy Development and Implementation

Attachment 3: Example Living Streets Implementation Templates
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Edina Living Streets Project
Palicy Development and Implementation

Attéchment 4: Proposed Edina Living Streets Planning Process
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Edina Living Streets Project - Phase 2
Proposed Worlk Planning Process Work Plan

As part of Phase 2 of the Edina Living Streets Project, HR Green and Barr Engineering will complete a
process resulting in the development of a comprehensive Living Streets Plan for the City of Edina. As
described In the Edina Livings Streets policy Technical Memarandum developed as part of Phase 1, our
multi-tiered approach will focus on understanding the range of users, modes, routes, and deslinations
within the city, as well as environmental considerations such as stormwater management. Our unique
stakeholder oriented process will result in the development of an implementation process which will

support the Cily's Living Street goals,

Task 1: Project Management

The project manager will ensure the delivery of quality products on schedule and on budget, as well as
fostar a cooperative spirit through strong and continuous communications. Our approach to project
management includes weelkly staff meetings via conference call with the local project manager and/or the
Living Streets Commiltee chair (as needed), as well as regular Project Management Team (PMT)
meetings at critical decision points throughout tha stucy pracess (see Task 2).

Task 2: Stakeholder Engagement

As ongaing staleholder engagement is inherent to the success of the Edina Living Streets Plan and
implementation of Living Streets in Edina, widespread and ongoing stalceholder engagement is
necessary. The study will include a unique approach to public process which follows the same steps as a
traditional process, but engages stakehalders differently. The stakeholder engagement process will follow
thrae distinct phases; 1) stakeholder goal-selting, 2) stakeholder devalopment of measures of
effectiveness to meet the goals, and 3) stakeholder evaluation of project, The development of goals and
measures of effectiveness (phases 1 and 2) will occur as part of the living streets planning process, while
the project evaluation (phase 3) would take place as part of the implementation of individual projects and
would be used to calibrate the designs to stakeholder expectations. Stakeholder meeting content and
format will facililate stalkeholders thraugh the plan development process, leading to the development of a
Living Streets Plan calibrated to the unique viewpolnl of each modal group and widely supported by
stakeholders and users. The fallowing list identifies the key stakehelder groups and public engagement

activities proposed:

o Projecl Management Team (PMT) - The Edina Living Streets Gommiltee formed as part of phase

1 of the Edina Living Streets Project will serve as the Project Management Team (PMT) for the
study. The PMT will meat regularly throughout the course of the study to review analysis, guide
the overall study process, review Input generated by public involvement aclivities, evaluate
deliverables, and approve the Edina Living Streets Plan findings and recommendalions. It Is
anticipated that the PMT will meet at Edina Public Works once per month through the duration of

the study,

Technical _Advisory Committee (TAC) - The Technical Advisory Commiltee (TAC) will he
composed of technical staff identified by the PMT. Membership is anticipated to include
representatives from varlous City departments (i.e., public works, communily development, ete.),
MnDOT, Hennepin County, Three Rivers Parlc District, local watershed districts, as well as other
agency representatives identified by the PMT. The TAC will meet three times al ciitical study
milestones in order to provide technical input on issues and opporlunilies, review the study
proposals and recommendations, and report back to thelr respective agencles.

o Neighborhood Advisory Commiltee (NAC) ~ The Neighborhood Advisory Committee (NAC) will
be composed of representatives from key communily groups, including residents, local




Edina Living Streets Profect — Phase 2
Proposed Planning Process Work Plan

businesses, communily interests, schools, seniors, and members of the PMT. The NAC will meet
three times at critical study milestones in order to advise on issues and opportunities, provide
Input, review the study proposals and recommendations, and report back to their respactive
groups. NAC meetings will be held at a central location to be determined by the PMT, such as

the Edina Community Center,

o Focus Groups ~ Individual meetings will be held with several Important public/private
stakeholders, including the business communily, public safely (sheriff, police, and other
emergency responders), environmental agencies (parks and watershed districts), school district
representatives, and utility companies, The purpose of these mestings is to directly engage the
key stakeholder groups early in the study process and solicit input on study issues and

opportunities.

« Edina Transportation Commission ~ The Edina Transportation Commission will be the policy-
making body governing this study and will be responsible for consideration of study

recommendations, approving study products, and implementing recommendations. The study
team will conduct up to two (2) meetings with the Edina Transportation Commission, one early

and one late in the study process.

« Open House Public Mestings — Two public open houses will be help early and late in the process
to provide opportunities for the general public to participate in the study process.

e Prolect Website -~ A project website (hosted by the City) will be developed and updated
periodically throughout the study process (three-updates) In order to Inform stakeholders on
upcaming public meetings, provide study updates, and advise the public on key study analyses

and recommendations,

Task 3: Existing System Assessmant

The intent of this task Is to develop a comprehensive understanding of the existing roadway system and
Infrastructure within the City of Edina, In order to guide prioritization of future investments. The study
team will- study all relevant documents and materials including the Edina Comprehensive Bicycle
Transportation Plan (2007), Edina Comprehensive Plan (2008), and the Edina Comprehensive Water
Resources Management Plan Update (2009). This information will be supplemented with additional data
(as available), including the following: vehicle, pedestrian, and bicycle traffic volumes; existing and
proposed roadways, trails, and sidewalks; existing and proposed transit routes and boardings and
alightings data; pedestrian, bicycle, and transit system plans; community camprehensive and land use

plans; and local development/redevelopment plans.

This task inltiates the stakeholder engagement process, including meetings with the PMT, TAC, NAG,
and the general public. The information collected will be vetted and expanded through ongoing
stakehalder engagement, leading to a comprehensive understanding of the existing infrastructure system
by mode. This task will resuit in the mapping of the key corridors and the identification of existing gaps,
barriers, and opporiunities from multiple modal perspactives. As an example, from a pedestrian
perspective the creation of an enhanced pedestiian corridor along France Avenue bstween the 70th
Street and 66th Street wauld provide an opportunity to overcoms the barrier created by France Avenue
and the cross streets within the area, From a blcyclist perspective on the same corridor, there is a need
to provide enhanced connections to the wider city and regional bicycle networks, such as the Edina
Promenade and the proposed regional trall along 76th Street. From a modal perspective, project termini
wili vary (i.e., four blocks for a sidewalk and 0.5 miles for the bike trall).

Task 4: [dentification of Street Typologles

The Living Streets Plan must seek to balance the need to move traffic, encourage non-motorized
transportation, accommodate differences in neighborhood character, support land use type (residential,
commercial, industrial), capture and treat stormwater, expand the urban forest. To balance these

Page 2




EdIna Living Streets Profect — Phase 2
Proposed Planning Process Work Plan

sometimes competing objectives It s important to understand the characteristics of the Edina street
system. The information developed in Task 3 will be used to Identify a range of street typolagies within
the cily, based on common characteristics (i.e., traffic volumes, Importance to the pedestrian and bicycle
networks, land use, etc.). These street typologies will include categaries for both roadway segment and
intersection treatments, This process will expand upon the existing functional classification of the city's
streets basad on land use and context (i.e., commaercial areas, schools, parks, etc.). The resuiting street

typologies will be used to guide the design of improvements,

Task &6: Design Guldance

The Edina Living Streets Plan will include a range of design guldelines and tools correlated to the Street
Typologies described In Task 4. This task will include the developmaent of a toolbox of best practices for
pedestrian/bicycle facilily improvements, stormwater management techniques, and active living practices,
as well as illustrative design templates for the most common street typolagies (assumes up to 12
templates). This design guldance will be used to Inform the project evaluation process (see Task 6) and is
Intended to supplement and guide standing practices related to City of Edina streets.

The living streets toolbox and templates are intended to provide design guidance and should be
implemented in a flexible manner with specific design elements developad on a project-by-project basis.
The goal of this design guidance is to encourage non-motorized transportation, achieve Impervious
surface reduction and stormwater treatment in the right-of-way, and to create less resource consumptive

streets that serve the people of Edina,

Task 8: Project Evaluation Process

The Edina Livings Streets Vision sets the stage for a holistic re-invention of the City's street system. In
order to implement this vision, the appropriate modal balance and functionality of each street must be
evaluated prior to design of the project. In order to facilitate this understanding, the Edina Living Streets
Plan will establish a unique project evaluation process. Using the street typologles (Task 4) and design
guidance (Task 5) as a starting polnt, a process to evaluate the context, modal balance, and functionality

of each praject will be developed.

This checklist style approach generally begins with defining the real problem (i.e., problem statement)
being addressed in a given project and understanding the varying characteristics of the project area In
terms of roadway segments and intersections. Targeted technical analysis is completed to build this
understanding. Included are traditional traffic analyses such as highway level of service (LOS) and safety
evaluation, as well as an additional leval of analyses to define madal priorities such as multimodal LOS
calculations, off-peak analysis, muitimodal safety review, and modal travel shed delineation. .

A functional analysis is then completed to understand modal priorities and site specific issues such as
land use and environmental considerations. This evaluation will allow the project to be calibrated to the
unique context of a given location, rather than simply applying traditional desigh standards. As an
example, both France Avenue and Vernon Avenus are functionally classified as A-Minor Arterial routes.
As France Avenue provides vehicle access to region retail and job centers, its modal priotitles would be
very different than Vernon Avenue which serves neighborhood commercial and single family residential
uses. Determining the appropriate modal emphasis will allow a project to be designed with the

appropriate range of users in mind.

A chack list of other contextual considerations will be developed to further refine the project probleh
statement. Considerations such as jurisdiction, land use, overlapping initiatives (i.e., is the project
identified in the Bike or Safe Routes to School Plan?), and stormwater concerns should also be explored

in an effort to identify project synergies or "win-win” situations. .

This process will culminate in the selection of design elements based an common street fypologies (Task
4) and design guidance (Task 5), but also caltbrated to the individual project site based on stakeholder
expectations, jurisdictional requirements, madal balance, and the functionality. This task will result in the
development of a work flow process and a serles of checklists to guide project implementation,

Page 3




Edina Living Streets Project — Ph;rse 2
Proposed Planning Process Work Plan

Task 7: Final Report

By starting with the end product in mind, the project team will shape the final report throughout the study
process. The final report is anticipated to include the following elements:

Intraduction and background

L]

s Existing systems inventory
o  Street typologies

s Design guidance

o Project evaluation

.

Identification and prioritization of projects

Page 4
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REPORT / RECOMMENDATION

To: MAYOR AND COUNCIL Agenda_ ltem #: V. C.

From:  Wayne D. Houle, PE, Director of Engineering Action
Discussion [

Date: November 5, 2012 Information (]

Subject: Resolution No, 2012-145 Setting Public Improvement Hearings To Be Held On
December |1, 2012

Action Requested:
Approve Resolution No., 2012-145 Setting Public Improvement Hearings To Be Held On December |1,

2012 for the following neighborhoods:

o Mendelssohn A Neighborhood Roadway Reconstruction, Improvement No. BA-393
Normandale Neighborhood Roadway Reconstruction, Improvement No. BA-394
Braemar Hills B Neighborhood Roadway Reconstruction, Improvement No, BA-395
St. Patrick’s Lane Reconstruction, Improvement No. BA-396

Gleason Circle Reconstruction, Improvement No. BA-397

Lake Edina Neighborhood Roadway Reconstruction, Improvement No. BA-398

Information / Background:
City staff is requesting public hearings for six neighborhood street reconstruction projects to be held on a

special City Council Meeting date of December | |, starting at 6 PM. All projects are initiated by staff. Staff
is hosting two additional informational meetings for the Normandale Neighborhood and the Lake Edina
Neighborhood on November 7 due to comments from the Edina Transportation Commission meeting on
October 25. Any comments from these meeting will be incorporated into the Feasibility Reports that will be
submitted to the City Council on November 20.

Attachments:
Resolution No. 2012-145 Setting Public Inprovement Hearings To Be Held On December |1, 2012

GAPWNCENTRAL SYCS\ENG DIVAPROJECISVIMPR NOS\BA393 Mendalisahn A 2013\PRELIM DESIGHAFEASIBILITY\PUBLIC HEARINGS\Item IV.C. Resolulion Mo, 2012-145
Selling Public Impravermen! Hearings lo be held on December 11, 2012.docx

Ww?_ﬁ_ =

City of Edina « 4801 W, 50t St. « Edina, MN 55424



RESOLUTION NO. 2012-145
SET PUBLIC IMPROVEMENT HEARINGS FOR DECEMBER 11, 2012
FOR NEIGHBORHOOD RECONSTRUCTION FOR:
MENDELSSOHN A, IMPROVEMENT NO. BA-393
NORMANDALE, IMPROVEMENT NO. BA-394

BRAEMAR HILLS B, IMPROVEMENT NO. BA-395

ST. PATRICK’S LANE, INPROVEMENT NO. BA-396
GLEASON CIRCLE, IMPROVEMENT NO. BA-397

LAKE EDINA, INPROVEMENT NO. BA-398

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF EDINA, MINNESOTA,
that a public hearing shall be held on the 11" day of December, 2012, in the Council Chambers at
City Hall at 6:00 p.m. to consider street reconstruction in the neighborhoods of:

e Mendelssohn A, Improvement BA-393;
Normandale, Improvement No. BA-394;
Braemar Hills B, Improvement No. BA-395;
St. Patrick’s Lane, Improvement No. BA-396;
Gleason Circle, Improvement No. BA-397;
Lake Edina, Improvement No. BA-398,

e @& o e @

BE IT FURTHER RESOLVED that the City Clerk shall give mailed and published notice of
such hearings and improvements as required by law.

Dated: November 5, 2012

Attest:

Debra A. Mangen, City Clerk James B. Hovland, Mayor

STATE OF MINNESOTA)
COUNTY OF HENNEPIN) SS
CITY OF EDINA )

CERTIFICATE OF CITY CLERK
I, the undersigned duly appointed and acting City Clerk for the City of Edina do hereby certify that
the attached and foregoing Resolution was duly adopted by the Edina City Council at its Regular
Meeting of November 5, 2012, and as recorded in the Minutes of said Regular Meeting.

WITNESS my hand and seal of said City this day of , 20

City Clerk

EDINA PUBLIC WORKS & PARK MAINTENANCE FACILITY
7450 Metro Boulevard « Edina, Minnesota 55439
www.EdinaMN.gov ¢ 952-826-0376 « Fax 952-826-0392



November 21, 2012

NOTICE OF PUBLIC HEARING
ROADWAY IMPROVEMENTS
PROPOSED IMPROVEMENT NO. BA-395
BRAEMAR HILLS B NEIGHBORHOOD ROADWAY RECONSTRUCTION

The Edina City Council will meet at Edina City Hall, on Tuesday, December |1, 2012, at 6:00 p.m.,,
to consider the public hearing on roadway improvements for Braemar Hills B Neighborhood. This
hearing is being conducted under the authority granted by Minnesota Statutes, Chapter 429,

This hearing has been called as a recommendation from staff. The proposed project would be
constructed in the summer of 2013 with the assessment hearing occurring in the fall of 2014, The
estimated project cost is $319,612. The cost of the project will be funded by special assessment.
The estimated cost per assessable lot is $9,310 per residential equivalent unit. The assessments
can be divided over a fifteen-year period with interest accumulating on the unpaid balance.

The area proposed to be assessed the cost of the proposed improvement includes the following:

6921 Gleason Rd, 6112 to 6205 Scotia Dr, 7014 to 7022 Tupa Cir,
6982 to 7123 Tupa Dr.

Your receipt of this notice is an indication that property whose ownership is listed to you is
among those properties which are considered to be benefited by the improvement.

The City Council can authorize the proposed project immediately upon the close of the hearing.

Read the feasibility study online at:

http://edinamn.gov/index.php’section=construction_braemar_hills_roadway

To comment, you may:

* Write to City of Edina, Attention Engineering, 7450 Metro Boulevard, Edina, MN 55439

¢ Email to mail@EdinaMN.gov, attention City Council and Engineering

e Attend the public hearing and offer comments.

ENGINEERING DEPARTMENT
7450 Metro Boulevard « Edina, Minnesota 55439
www.EdinaMN.gov « 952-826-0371 » Fax 952-826-0392
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Wei Chen & Eileen Zhuo
6921 GleasonRd" -
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0611621440038

Mark & Jennifer Gentry
6116 Scotia Dr. ,
Edina, MN 55439 -

0711621110049 .
Kimberly & David Kupiecki
6121 ScotiaDr .~ . -
Edina, MN 55439

0611621440035

Joan Lang

6128 Scotia Dr -
Edina, MN 55439

0711621110015

Eileen Laughter & Barry Rosenthal
6205 Scotia Dr

Edina, MN 55439

0711621110055
Phillip & Kellie Schechinger
7018 Tupa Cir

Edina, MN 55439

0811621220038
Louis Nanne

6982 Tupa Dr ,
Edina, MN 55439 .

0511621330087
Alexander Mitchell
6994 Tupa Dr
Edina, MN 55439

0711621110065

7001 Tupa Dr |
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~ Richard & Carolyn Davies
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Randall & Clare Sercombe
6112 Scotia Dr

Edina, MN 55439

0711621110050
Michael Dolan
6117 Scotia Dr
Edina, MN 55439

0611621440036
Steven Koester
6124 Scotia Dr
Edina, MN 55439

0611621440034
William & Faye Miller
6200 Scotia Dr
Edina, MN 55439

0711621110053
Zhifang Li & Yifei Zhang
7014 Tupa Cir

Edina, MN 55439

0711621110056

Timothy & Pamela Barnett
7020 Tupa Cir

Edina, MN 55439

0511621330093

William & Penny Homeyer
6986 Tupa Dr

Edina, MN 55439

0511621330086 . .
Deborah & Allan Schnelder
6998 Tupa Dr

Edina, MN 55439 .

0611621440040

© William & Lizbeth Brann
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James Pascale
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Edina, MN 55430
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0711621110051
Blyth Bailey
6113 Scotia Dr
Edina, MN 55439

0611621440037
Arthur Padovese
6120 Scotia Dr
Edina, MN 55439

0711621110048
Charles Carroll
6125 Scotia Dr
Edina, MN 55439

0711621110014
Thomas Swigert
6201 Scotia Dr
Edina, MN 55439

0711621110054

Mandra & Jonathan McCue
7016 Tupa Cir
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November 21, 2012

NOTICE OF PUBLIC HEARING
ROADWAY IMPROVEMENTS
PROPOSED IMPROVEMENT NO. BA-396
ST. PATRICK'S LANE ROADWAY RECONSTRUCTION

The Edina City Council will meet at Edina City Hall, on Tuesday, December |1, 2012, at 6:00 p.m.,
to consider the public hearing on roadway improvements for St. Patrick’s Lane. This hearing is
being conducted under the authority granted by Minnesota Statutes, Chapter 429.

This hearing has been called as a recommendation from staff. The proposed project would be
constructed in the summer of 2013 with the assessment hearing occurring in the fall of 2014. The
estimated project cost is $155,940. The cost of the project will be funded by special assessment.
The estimated cost per assessable lot is $11,300 per residential equivalent unit. The assessments
can be divided over a fifteen-year period with interest accumulating on the unpaid balance.

The area proposed to be assessed the cost of the proposed improvement includes the following:

6801 to 6909 St. Patrick’s Lane

Your receipt of this notice is an indication that property whose ownership is listed to you is

among those properties which are considered to be benefited by the improvement.

The City Council can authorize the proposed project immediately upon the close of the hearing,

Read the feasibility study online at:

http://edinamn.gov/index.php?section=st patricks_Lane_reconstruction

To comment, you may:

«Write to City of Edina, Attention Engineering, 7450 Metro Boulevard, Edina, MN 55439

e Email to mail@EdinaMN.gov, attention City Council and Engineering

« Attend the public hearing and offer comments.

ENGINEERING DEPARTMENT
7450 Metro Boulevard « Edina, Minnesota 55439
www.EdinaMN.gov « 952-826-0371 « Fax 952-826-0392
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November 21, 2012

NOTICE OF PUBLIC HEARING
ROADWAY IMPROVEMENTS
PROPOSED IMPROVEMENT NO. BA-397
GLEASON CIRCLE ROADWAY RECONSTRUCTION

The Edina City Council will meet at Edina City Hall, on Tuesday, December |1, 2012, at 6:00 p.m.,
to consider the public hearing on roadway improvements for Gleason Circle. This hearing is being
conducted under the authority granted by Minnesota Statutes, Chapter 429.

This hearing has been called as a recommendation from staff. The proposed project would be
constructed in the summer of 2013 with the assessment hearing occurring in the fall of 2014. The
estimated project cost is $85,028. The cost of the project will be funded by special assessment.
The estimated cost per assessable lot is $11,600 per residential equivalent unit. The assessments
can be divided over a fifteen-year period with interest accumulating on the unpaid balance.

The area proposed to be assessed the cost of the proposed improvement includes the following:
6901 to 6913 Gleason Cir and 6821 Gleason Rd.

Your receipt of this notice is an indication that property whose ownership is listed to you is

among those properties which are considered to be benefited by the improvement.

The City Council can authorize the proposed project immediately upon the close of the hearing.

Read the feasibility study online at:
http://edinamn.gov/index.php!section=gleason_circle reconstruction

To comment, you may:

*Write to City of Edina, Attention Engineering, 7450 Metro Boulevard, Edina, MN 55439

e Email to mail@EdinaMN.gov, attention City Council and Engineering

e Attend the public hearing and offer comments.

ENGINEERING DEPARTMENT
7450 Metro Boulevard « Edina, Minnesota 55439
www.EdinaMN.gov « 952-826-0371 « Fax 952-826-0392
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(OFFICIAL PUBLICATION)
CITY OF EDINA
4801 W 50™ STREET
EDINA, MINNESOTA 55424
HENNEPIN COUNTY, MINNESOTA -

NOTICE OF PUBLIC HEARING

BRAEMAR HILLS B NEIGHBORHOOD ROADWAY RECONSTRUCTION

IMPROVEMENT NO. BA-395

The Edina City Council will meet at the Edina City Hall on Tuesday, December |1, 2012, at 6:00 p.m.
to consider the following proposed improvements to be constructed under the authority granted by
Minnesota Statutes, Chapter 429.

Braemar Hills Neighborhood Roadway Reconstruction Estimated Total Assessment Cost
Improvement No. BA-395 $319,612

The area proposed to be assessed by the proposed improvements includes all properties between and
including:

6921 Gleason Rd, 6112 to 6205 Scotia Dr, 7014 to 7022 Tupa Cir,
6982 to 7123 Tupa Dr.

These properties are proposed to be assessed at approximately $9,310 per residential equivalent unit;

Debra Mangen
City Clerk

PLEASE PUBLISH IN THE EDINA SUN ON November 29 and December 7, 2012

PLEASE SEND TWO (2) AFFIDAVITS OF PUBLICATION. BILL TO CITY OF EDINA.



(OFFICIAL PUBLICATION)
CITY OF EDINA
4801 W 50™ STREET
EDINA, MINNESOTA 55424
HENNEPIN COUNTY, MINNESOTA

NOTICE OF PUBLIC HEARING

ST. PATRICK’S LANE ROADWAY RECONSTRUCTION

IMPROVEMENT NO. BA-396

The Edina City Council will meet at the Edina City Hall on Tuesday, December 1, 2012, at 6:00 p.m.
to consider the following proposed improvements to be constructed under the authority granted by
Minnesota Statutes, Chapter 429.

St. Patrick’s Lane Roadway Reconstruction Estimated Total Assessment Cost
Improvement No. BA-396 $155,940

The area proposed to be assessed by the proposed improvements includes all properties between and
including:

6801 to 6909 St. Patrick’s Lane

These properties are proposed to be assessed at approximately $11,300 per residential equivalent unit;

Debra Mangen
City Clerk

PLEASE PUBLISH IN THE EDINA SUN ON November 29 and December 7, 2012

PLEASE SEND TWO (2) AFFIDAVITS OF PUBLICATION. BILL TO CITY OF EDINA.



(OFFICIAL PUBLICATION)
CITY OF EDINA
4801 W 50™ STREET
EDINA, MINNESOTA 55424
HENNEPIN COUNTY, MINNESOTA

NOTICE OF PUBLIC HEARING

GLEASON CIRCLE ROADWAY RECONSTRUCTION

IMPROVEMENT NO. BA-397

The Edina City Council will meet at the Edina City Hall on Tuesday, December 11, 2012, at 6:00 p.m.
to consider the following proposed improvements to be constructed under the authority granted by
Minnesota Statutes, Chapter 429.

* Gleason Circle Roadway Reconstruction Estimated Total Assessment Cost
Improvement No. BA-397 $85,028

The area proposed to be assessed by the proposed improvements includes all properties between and
including:

6901 to 6913 Gleason Cir and 6821 Gleason Rd.

These properties are proposed to be assessed at approximately $11,600 per residential equivalent unit;

Debra Mangen
City Clerk

PLEASE PUBLISH IN THE EDINA SUN ON November 29 and December 7, 2012

PLEASE SEND TWO (2) AFFIDAVITS OF PUBLICATION. BILL TO CITY OF EDINA.
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MINUTES OF
CITY OF EDINA, MINNESOTA
TRANSPORTATION COMMISSION
COUNCIL CHAMBERS
OCTOBER 25, 2012
6:00 P.M.

CALL TO ORDER

Director Houle called the meeting to order in the absence of the chair and vice-chair. He explained that the
bylaws require the commission to nominate an acting-chair under this circumstance. Member Janovy was
nominated as acting-chair by member Franzen and the nomination was seconded by member Surya. No
other nominations were made and the nomination closed. All voted aye. Motion carried.

APPROVAL OF MEETING AGENDA
Motion was made by member Franzen and seconded by member LaForce to approve the meeting

agenda,

APPROVAL OF MEETING MINUTES

REGULAR MEETING OF SEPT. 20, 2012
The following corrections were made: Page 2, Traffic Safety Committee, 3" paragraph, delete ‘30 mph’ and
replace with 25 mph,’ delete ‘pick the speeds that 85% of drivers are traveling’ and replace with ‘the 85"
percentile speed is the speed at which 85% of drivers are traveling at or under;’ and page 3, delete ‘None’
and add ‘Receive minutes of Aug. 14, 2012." Motion was made by member LaForce and seconded by
member Surya to approve the amended minutes of Sept. 20, 2012. All voted aye. Motion carried.

COMMUNITY COMMENT - None.

REPORTS/RECOMMENDATIONS

do.town Update

Mr. Flynn Rico-Johnson explained the do-town initiative is a partnership with the cities of Bloomington,
Edina and Richfield and Blue Cross Blue Shield of Minnesota which aims to address unhealthy and inactive
lifestyles and make residents healthier. They are doing this by conducting walking audits. Residents
volunteer to walk certain streets and evaluate the infrastructure to see what is wrong with it. He said the
point is not to avoid certain streets but to identify what can be done to make improvements, e.g. no
sidewalk, no streetlights, etc. The audits are for people of all ages and focus on places most often traveled
such as schools, parks, major shopping districts, etc. He said Edina is a vibrant city and they are looking for
ideas and help with getting the information out so that they can do more audits and help the City address
the concerns when projects are done.

Member Janovy said the City Council and the ETC received letters from residents that have done the
walking audit. She asked if the audit is better done person by person or in a group. Mr. Rico-Johnson said
the 50"/Halifax Ave area audit included different families and this brings different perspectives because
each family may have different reasons for walking and because of this, they prefer to have as many
people involved. He said they would like to do walking audits during the winter too and volunteers can
contact him at flynn@do-town.org or info@do.town.org.
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Member Janovy asked if they are doing similar audits for biking and he said it is more difficult to do but
they are working on it. He said the biking audit can be done by an individual riding his/her favorite route

and evaluating it.

Hennepin County Pedestrian & Bicycle Plan

Ms. Rose Ryan, pedestrian and bicycle planner with Hennepin County said they are working on their first
ever county-wide pedestrian plan funded by a five year grant from the Centers of Disease Control called
Communities Transformation Grant. She said the purpose is to prevent chronic disease and since walking is
an easy physical activity with great benefits, they are using pedestrian/ bicycle planning to set up a
framework for a healthy community design.

To accomplish their goals of increasing the rates of walking, safety of walking and improved health of
county resident, Ms. Ryan said they will be identifying sidewalk gaps, difficult crossings, prioritize
improvements to the pedestrians system and coordinate with other agencies/organizations to reach their

goals.

Ms. Ryan said planning began this past summer with 10 workshops in various communities and the final
plan will be submitted to the County Board next summer. She asked for feedback and said the draft plan
would be available for review.

Mr. Houle noted that the map of existing sidewalks in Edina that Ms. Ryan was working from was
inaccurate as it reflected proposed sidewalks and not actual sidewalks. Some areas suggested were missing
gaps on France Avenue, Xerxes Avenue, Vernon Avenue by Schaefer Road and View Lane, W. 66" from

France to York, and York Avenue.

Xerxes Avenue Restriping — from 60" Street West to TH62

Director Houle said this was initiated by a resident through the TSC. The issues were congestion and lanes
that are not clearly marked by TH62. This was referred to Hennepin County and they drafted a restriping
plan. Area residents and city of Minneapolis are supportive of the plan and staff would like feedback from
the ETC.

Two suggestions were made that Director Houle will take back to Hennepin County. They were to taper the
line where parking ends to make it clear; and add no parking sign where the full width of parking ends
because drivers tend to park over the white line where tapering ends.

Pedestrian and Cyclist Safety Fund Policy

Member Janovy said Manager Neal is seeking feedback from the ETC on his draft Pedestrian and Cyclist
Safety Fund Policy. The franchise fee would come from Edina customers of Xcel Energy and CenterPoint
Energy to be used for non-motorized transportation.

After discussion, which included the reasons for implementing the franchise fee and the lack of funding for
sidewalks, the ETC suggested the following:

1. Use funds for construction only, not for staffing;
2. Change the name from Pedestrian and Cyclist Safety Fund to Active Living Infrastructure Fund to

emphasize active living;
3. Identify a certain percentage that will be used for construction vs staffing;
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4. Chair Nelson’s suggestions which is attached;
5. Clarity on the meaning of ‘maintenance’ and consider changing it;

2013 Work Plan

Member LaForce likes the revised plan. Member Janovy suggested changing Living Streets Policy:
Implementation to Living Streets Policy and Implementation Plan; Director Houle will check to see if Safe
Routes to School Comprehensive Plan is the correct name; and change Ordinance Review for Policy to
Review Ordinances for Conformance to Policy. Member Janovy asked if the $150,000 would be in the
budget for the Living Streets Policy and Director Houle said he did not know.

Motion was made by member lyer and seconded by member LaForce for members Thompson and lyer to
write an advisory communication to the City Council to consider putting $150,000 in the budget to fund
Living Streets Policy development.

Member Franzen suggested laying out exactly how the $150,000 would be spent. Member LaForce
concurred and said he is not sure what the amount is or should be. Director Houle said the amount was
identified by the consultant and that he could contact him for a breakdown.

All voted aye. Motion carried.

2013 Neighborhood Reconstruction Projects

Director Houle presented the four 2013 Neighborhood Reconstruction Projects with the primary focus
being on transportation-related reconstruction and not utility. He said a second survey was sent to
residents to see if they would like sidewalks and streetlights now that they are to be funded by the
franchise fees and majority of respondents said no. A special public hearing meeting is scheduled for Dec.
11 for the City Council to consider approvals.

Director Houle said the feasibility studies were also distributed to fire, police, public works, parks and
recreation, the school district, and BETF for feedback, but to date, have not received any feedback.
Member Janovy suggested identifying for each group how the feasibility study relates to them, e.g. identify
the walking zone for the school district.

Director Houle said all of the streets in all four neighborhoods are in similar condition - - constructed in the
1960's and have alligator cracks, exposed base course and utility issues.

Mendelssohn A
Proposed improvements are new bulkhead curb and gutter, except for Spruce Road which is 14 ft. wide
and will get rainbow curbs instead, and new pavement. The proposed assessment is $16,150. Member
Janovy said she submitted feedback to staff on the feasibility studies. She asked if Director Houle had
considered splitting this neighborhood in two and he said he hadn’t but will take a look at it.

Normandale
Proposed improvements are spot repair to curb and gutter, new pavement, and a sidewalk on W. 66"
Street. Proposed assessment is $16,100, including private sanitary sewer upgrades; and $12,300 for a few
residents whose sanitary sewer is not in the street and therefore not required to upgrade.

3



Member Janovy said the BETF said West Shore Drive is a primary bike route and recommended separated
bike lanes or road markings and signage. Member lyer concurred and recommended dedicated bike lanes.
He said parking should not be an issue because there is a parking lot nearby. Member Janovy suggested an
off-road trail for consideration. Director Houle said he will schedule an informational meeting with
residents to share the suggestions and gather feedback.

Braemar Hills B, St. Patrick’s Lane, Gleason Circle
These three neighborhoods will be presented in one feasibility study but they will be approved separately
by City Council. Proposed improvements are spot repair to curb and gutter and new pavement. Proposed
assessments are: Braemar Hills B: $9,325, St. Patrick’s Lane: $11,300, and Gleason Circle: $11,600.

Lake Edina
Proposed improvements are spot repair to curb and gutter and new pavement, plus narrowing the curb
line at Hibiscus Avenue & West Shore Drive to reduce storm water run-off. Proposed assessment is

$11,900.

Member Janovy recommended a sidewalk on Normandale Road to Hibiscus Avenue to Kellogg Avenue
because of speed and volume and to connect with the Nine Mile trail that is coming soon. Director Houle
said he will schedule an informational meeting with residents to share the suggestion and gather feedback.

Traffic Safety Committee Report of Oct. 3, 2012

There were no action items in this report. Director Houle will follow up on the counts that were done in
member Whited’s neighborhood and on W. 44" Street.

Updates
Student Members

Member Schwieger noted that ‘fascism’ was still painted on the stop sign. Director Houle will follow up on
this.

Bike Edina Task Force — Sept. 13, 2012 Minutes
A new member was added to the BEFT.

Living Streets Working Group
No update.

Transportation Options Working Group
Received minutes of Sept. 18, 2012. Member Whited reported that John Dillery and Jill Hentges from
Metro Transit attended the Sept. 18 meeting and talked about Metro Transit’s transportation options in
Edina.

Member Janovy said the time limit is up for this working group and asked if the ETC would like it to
continue for another year.

Motion was made by member Franzen and seconded by member LaForce for the working group to
continue for another year. Member Whited said they need new members. Director Houle will work with

4



communications director Bennerotte to do a press release for new members. Member lyer suggested
notifying residents who have applied for boards and commissions positions.
All voted aye. Motion carried.

Communications Committee
Member LaForce said they met with communications director Bennerotte and they now have a good sense
of how the committee will work with her. First, the committee will not produce communications or set
budget, but instead will provide ideas, tactics, strategies, etc. Secondly, they will provide feedback on the
educational material for the Wooddale bike lanes that staff is working on. And lastly, they are planning to
have online forums instead of regular meetings which are new for them so they will evaluate its
effectiveness and maybe other groups could do the same.

CORRESPONDENCE AND PETITIONS
Received correspondences from City Council packet relating to transportation issues

CHAIR AND COMMISSION MEMBER COMMENTS

Member Janovy said she received a traffic safety request concerning the traffic on South View Lane that
she forwarded to Director Houle. Director Houle said the request for flashing lights has been forwarded to
the TSC. He said the area will not meet warrants for flashing lights and suggested reviewing the Crosswalk
Policy when they create the Pedestrian Plan. In the meantime, they will be rotating the in-road pedestrian
signs to this area and they should be there this week (there are 10-12 that are rotated throughout the city).

Member lyer said he’s noticed some errors on the bicycle facility map that he will forward to Director
Houle.

Regarding the bike lanes on Wooddale Avenue, Member LaForce said he is hopeful that they will be able to
figure out a way to help residents but he said they should be thinking about ways to reach those who are
coming to the city for the first time.

STAFF COMMENTS
The biking on sidewalks ordinance will be on the Nov. 20 City Council meeting.

The Southwest Transit Environment Impact Statement is available for review in Community Development-
Planning in City Hall.

Continue to observe the Wooddale Avenue advisory bike lanes and the number of signage may be reduced.
Staff is considering installing yellow tabs as a temporary measure to delineate the center line. Director
Houle said City of Minneapolis did the same striping on 14" Street and it did not generate the kind of
responses that Edina’s is getting; he also said W. 54" Street was restriped similarly and it has not
generated the kind of responses either. Member lyer asked if Edina’s communication was the same or
different from Minneapolis and Director Houle said it was very similar. Member LaForce asked if there have
been any accidents since it was restriped and Director Houle said there have been two — one with a parked
car and the other was a rear-ended.

Other thoughts and suggestions were: removal of signs that are not required; W. 54" Street has symmetry
with parking lanes on both sides; Minneapolis too has symmetry with parking lanes on both sides that are
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often filled with parked cars while the parking lane on Wooddale is usually empty and gives the impression
that it is a driving lane; adding yellow tabs could add more confusions and expectation of adding a

permanent line.

Director Houle said this project has a two year experimental timeframe from the Federal Highway and staff
would need their approval as well as Mn/DOTs’ to make changes.

ADJOURNMENT
Meeting adjourned.

ATTACHMENT
Attendance spreadsheet.
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2013 Braemar Hills B Traffic Counts
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2013 St. Patrick's Lane Traffic Counts
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I CITY OF EDINA

Engineering Department * Phone 952-826-037|
Fax 952-826-0392 « www.CityofEdina.com

Date: 10/22/2012
To:  Chad Mllner

Lo oH

From: Byron Theis

Re:  Traffic Requests in 2013 Neighborhood Reconstruction

Chad,

I have loolced at the neighborhoods that are up for reconstruction in 2013 for any recent:
traffic safety requests. They are listed below.

-Mendelssohn: One request for parking restrictions in 2009. Request was asked to be
removed by requestor.

-Braemar Hills: No Requests
-St. Patricl’s Lane: No Requests

-Gleason Circle: No Requests

-Normandale: One request in 2009 for parking restrictions on West Shore Drive.
Request was denied.

-Lake Edina: Two requests in the same area on Normandale Road between Aspasia
Lane and Trillium Lane. Both requests were for speed enforcement in the area in 2009
and 2012, 2009 had no response from requestor, 2012 request was sent to EPD for
enforcement after a traffic count was done,

If there are any questions about the requests, please let me know.

Regards,

Byron Theis, Traffic safety Coordinator

Engineering Department + 7450 Metro Blvd « Edina, MN 55439
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9/14/2012

To: Marlk Wolf, Church of St. Patrick

From: Chad Millner, Assistant City Engineer

RE: BA-396 — Church of St. Patrick Equivalent REU Calculation

This document explains the calculation to determine the equivalent number of REU's for Church of 5t.
Patrick. The equivalent number of REU’s will be used for assessment purposes during the upceming St.
Patrick’s Neighborhood Roadway Reconstruction Project, Improvement No. BA-396. REU calculations
were completed used two techniques; average daily traffic volumes and finished building square
footage. The two methods were averaged to determine an REU valve for the church of 4.8 REU's.

4.1 REU's (Method 1) + 5.4 REU's (Method 2) = 9.5/ 2 = 4.8 REU's

Average Daily Traffic Method

The Average Daily Traffic (ADT) was measured along St. Patrick’s Lane at two separate locations over a
1-week period. Location #1 was at the exit of the Church of St. Patrick east parking lot and location #2
was at a location south of the Church of St. Patrick east parking lot exit. These two locations were
selected to measure the ADT using St. Patrick’s Lane to access the Church of St. Patrick parking lot.

Iltem No. | Comments Calculations

1 Measured ADT at #1 141

2 Measured ADT at #2 42

3 ADT for Church and 3 Homes (Item 1 - Item 2) 99

4 ADT for 3 Homes based on 14 trips per day (1) 42

5 ADT Church of St. Patrick (Item 3 —Item 4) — 57

G Average Daily Trips per Day (1) 14

7 Equivalent number of REU's (Item 5 / Item 6) 4.1
Notes:

1. Average daily trips per household in Edina are 14 trips per day.

Appraised Building Square Footage Method

State and other local governments assess churches at 0.8 REU per 1000 square feet of finished area per
roadway access point. The square foot area is based on appraisal information. The commercial appraiser
for the City of Edina provided the square footage areas for the church, parish center, and parish house.

ENGINEERING DEPARTMENT
7450 Metro Boulevard » Edina, Minnesota 55439
www.EdinaMN.gov » 952-826-0371 » Fax 952-826-0392



ltem No. | Comments Calculations

1 Area of Church and Parish Center (Sq Ft) 58,965

2 1st Floor Area of Parish House (Sq Ft) 1,590

3 Total Assessable Square Foot Area (Item 1 + Item 2) 60,555

4 1000 Sq Ft per 0.8 REU (Item 3 / 1000) 60.6 2ol
5 Number of Access Points to Property o 9

6 ltem 4 / Item 5 6.7 Lo
7 Number of REU's (Item 6 * 0.8) 5.4 -

Enclosed: Map of Area, Raw Traffic Counts

GAPWICENTRAL SVCS\ENG DIVIPROJECTS\IMPR NOSIBA396 S1. Patricks Lane 2013\ADMINICORRWLETTS & EMAILS\REU Calcs Churchof St,
Palrick.docx
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Raw Traffic Data

Address Days
Mon Tues Wed Thur Fri Sat Sun AVG Mon-Fri AVG
6805 164 | 152 | 186 141 1146] 95105 141 156
6817 57 | 49 | 54 38 | 45] 26§ 27 42 47

Difference 107 103 132 103 101 69 78

G:\PW\CENTRAL SVCS\ENG DIV\PROJECTS\IMPR NOS\BA396 St. Patricks Lane 2013\ADMIN\CORR\LETTS &
EMAILS\Raw Traffic Data.xIsx
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